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CHAPTER 1.  INTRODUCTION

The Software Development Capability Evaluation is a method to be applied as an integral part of the
source selection process for systems and subsystems which include mission critical computer
resources (MCCR).  The SDCE produces a review of each offeror’s software development process
within the context of the systems engineering and management process.  It focuses on the offeror’s
specific capabilities and capacities to successfully develop the software required on the program
entering source selection.  This introduction covers background, purpose, policy, role in source
selection, scope and applicability, benefits and limitations, and ownership and support.

1.1  Background

Software acquisition and development have become major challenges in the successful develop-
ment, operation, and support of Air Force Materiel Command (AFMC) developed systems.  Software
technology not only implements the functionality associated with electronic-based systems and
subsystems, it has become the key technology in integrating the system functions.  Software devel-
opment is integral to all mission critical systems developed within AFMC, whether airborne, ground
based or space based.

While mission critical software has grown dramatically in complexity and magnitude, the systems
and software engineering management discipline necessary to successfully develop software has not
kept pace.  AFMC product and logistic centers, together with defense contractors, are faced with the
challenge of developing large and complex software systems that are critical to system performance,
without well-defined and consistently applied systems engineering, software engineering, and
management discipline.  This lack of engineering discipline, and the lack of an adequate evaluation
process, have adversely impacted numerous AFMC programs.  To meet this challenge, defense con-
tractors have independently developed internal standard engineering practices, procedures, meth-
ods, and tools.  However, these have been applied with varying degrees of consistency and success.
Even when a software development practice or procedure is defined in a company-approved
document, it is not always implemented on that company’s programs.

This situation has created a problem in the acquisition process of selecting a fully qualified con-
tractor, or contractor team, for programs that involve significant software development.  The specific
problem is two fold:  (1) how to determine the technical ability of an offeror to successfully develop
the software to program requirements within program baselines, thereby reducing acquisition risk,
and (2) how to determine whether the offeror has technical and management processes in place that
will insure consistent execution at the highest possible capability.

The SDCE contributes to solving this problem by establishing a methodology to evaluate an offeror’s
software engineering and management capability in the context of the source selection process.  The
SDCE also evaluates the offeror’s systems engineering capability, which directly impacts software,
by including systems requirements definition and allocation to software and the multiple levels of
integration and testing required to complete the systems and software development.  Major
characteristics of the SDCE are summarized in table 1-1.
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This SDCE method was developed by an AFMC and Industry Process Action Team (PAT) chartered
by AFMC/EN.  The method was derived primarily from the ASC/EN Software Development
Capability/Capacity Review (SDCCR), and from the Software Engineering Institute’s (SEI)
Software Capability Evaluation (SCE), which is based on the SEI Capability Maturity Model
(CMM).  In addition, the PAT added coverage for areas critical to successful software development
not found in the existing evaluation methodologies.  The process for applying the SDCE within the
source selection environment also contains many new features and attributes.

1.2  Purpose of the SDCE

The primary purpose of the SDCE is to increase the probability of selecting an offeror (team) capable
of successfully developing software to meet specified RFP requirements within program baselines.
The SDCE is used to evaluate the offeror's specific capability to develop the software on a particular
program within the context of the program management and systems engineering process.  A second
purpose of the SDCE is to elicit a contractual commitment to implement methods, tools, practices,
and procedures which form and support a necessary software engineering discipline.  The major
purposes of the SDCE are summarized in table 1-2.

Table 1-1.  SDCE Major Characteristics

•  Complete but flexible coverage of management and technical issues.
          Structured model is readily tailorable for specific program.
          Strong focus on the program at hand.

•  Well integrated into the source selection process.
          Systematic SDCE activity process flow.
          SDCE team members part of SSEB. 
          Accommodates acquisitions with "no discussions."
          Determines strengths, weaknesses, and risks.

•  Bidders describe and commit to their process capabilities.
          Integrated with general proposal material (technical and 
             management volumes).
          Specific SDCE material submitted with proposal.
          Commitment to process in SDP, SEMP, and SEMS.

•  Comprehensive data-gathering set of questions and criteria.

•  Bidders provide evidence of process capability application.

•  Rationale and justification for proposed new capabilities.

•  Site visit dialogue for understanding bidder's capability.

•  Promotion of industry and government cooperation.
          Complete SDCE documentation including guidelines, forms, 
             and templates.
          Mechanisms to ensure consistent application.
          Public methodology and criteria.

•  Tailorable to be efficient and effective.
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1.3  Policy

Air Force policy on MCCR requires a “preaward survey” of the offeror’s resources and capabilities
to perform and manage software development.  This is defined in AFR 800-14, Attachment 6.  In
addition, AFSCP 800-51, Software Development Capability Assessment, discusses the SDCCR and
SCE methods which this SDCE method supersedes as the single AFMC approach to satisfying the
policy stated above.

1.4  Role in Source Selection

The SDCE plays an essential and integral role in the source selection structure of Areas, Factors, and
Subfactors; the SDCE is typically a separate Factor under the Technical Area.  The SDCE team bases
its evaluation on information submitted with the proposal, and upon information gathered during  site
(plant) visits conducted as part of the source selection.  The information is assessed against pre-
defined source selection criteria and standards; it is evaluated in context by the Source Selection
Evalation Board (SSEB); and it is reported in a manner consistent with the prescribed source
selection evaluation procedures.

The SDCE method is organized into six Functional Areas:  Program Management, Systems Engi-
neering, Software Engineering, Quality Management and Product Control, Organizational Re-
sources and Program Support, and Program Specific Technologies.  These Functional Areas col-
lectively cover the essential development capabilities and processes necessary to successfully
develop software in the context of a system development.  The SDCE supports establishing a
commitment to a planned event driven engineering development process consistent with the
Software Development Plan (SDP), Systems Engineering Master Schedule (SEMS), and Systems
Engineering Management Plan (SEMP).

•  Support the source selection process.


•  Reduce program execution risk.


•  Identify strengths that contribute to successful program development.


•  Identify weaknesses and risks (to resolve early with the winning contractor).

•  Provide enhanced focus and concentration on total software and related

				systems engineering capability.

          Processes

          Personnel

          Tools and techniques

          Facilities and infrastructure


•  Understand the bidder's ability and commitment to perform as proposed.

          Institutionalization or past experience

          Contractual commitment


•  Ensure good software and related systems engineering processes are 

				followed.

Table 1-2.  SDCE Major Purposes
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1.5  Scope and Applicability

The SDCE is intended to be applied to all programs acquired under DoDD 5000.1 and DoDI 5000.2,
where software development is important to successful system development.  The SDCE method
covers all newly developed software, modified software, incorporation of commercial off-the-shelf
(COTS) and  reused software, and the integration of all software into a functioning system.  The
SDCE method evaluates software engineering and development processes along with the systems
engineering and development disciplines that are directly involved in MCCR software development.
Systems engineering is emphasized because software engineering is an integral part of the systems
engineering process for MCCR applications.

The SDCE is primarily applicable to source selections for the Engineering and Manufacturing
Development (EMD) phase.  However, it is also applicable to major modification programs and to
Demonstration/Validation (Dem/Val) phase source selections when the software is likely to be used
in a follow-on contract phase.  The SDCE is intended to be applied with prime contractors and with
associate contractors and subcontractors who are planning to develop significant software integral
to the system.  SDCEs should be used for sole source as well as competitive contracts.  Prime con-
tractors may use the technical material (minus the government source selection-specific elements)
to evaluate subcontractor capabilities when subcontractors are selected by the primes, after prime
contract award.

1.6  Benefits and Limitations

Although the SDCE method assists the Source Selection Evaluation Board in selecting an offeror
capable of the software development and elicits a contractual commitment from the offeror to apply
its capabilities (methods, tools, practices, etc.), the SDCE has certain limitations in its role during
source selection.  This subsection outlines the benefits of the SDCE method as well as these
limitations.

Benefits of the SDCE Method

• Requires a comprehensive description of the software development capabilities in terms of
engineering and management processes, methods, tools, and resources.

• Reviews the systems engineering and other development disciplines and processes directly
related to software development.

• Reviews and supports gaining a commitment to follow well defined and planned processes
described in the software development plan and tied directly to the systems engineering master
schedule.

• Provides a vehicle for a comprehensive dialogue between the contractor’s proposal team and
the acquisition program source selection team, addressing the processes, methods, practices,
and tools to be applied in executing the program development.  A side benefit of this is the team
building and mutual understanding of the offeror’s capability and process that is facilitated
through the site visit.
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• Emphasizes with the offeror the importance to the acquisition program office of having capa-
bilities and processes in place to successfully develop software.

• Reduces program risk through early focus (during source selection) on software capability and
process.  The SDCE is a problem prevention technique as compared with a cure technique.

Limitations of the SDCE Method

• Does not establish software program requirements (statement of work, specifications, Contract
Data Requirements Lists).

• Will not assure realistic, achievable software development schedules will be established and
followed.  The SDCE will, however, review the offeror’s estimating methods and basis for the
proposed software development schedules.

• Does not address the specific software design solution to the program requirements.  This
design is described in the technical proposal and should be reviewed by the technical evaluation
panel.

• Cannot assure that the offeror’s resources, in terms of personnel, staffing, and facilities, will
in fact be applied on the program after contract award.

1.7  Ownership and Support

An office of primary responsibility (OPR) for the SDCE method has been established at Head-
quarters Air Force Materiel Command.  SDCE focal points have also been established at each
Logistics and Product Center.  These local center offices are available to assist program offices and
SDCE teams in tailoring and applying the SDCE method.  They are also responsible for improving
the method as experience dictates.

In summary, it is essential to use the SDCE as one of several, interrelated methods to achieve software
development success.  The SDCE must be used with related initiatives such as systematic software
development metrics; software development plans that define and describe the processes, methods,
practices, and tools to be applied on the program; and the systems engineering management plan.
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CHAPTER 2.  OVERVIEW OF THE SDCE METHOD

The SDCE method has two constituent parts, a model that structures the SDCE criteria and ques-
tions, and a process for applying the model to a given source selection.  Subsection 2.1 summarizes
the SDCE model and provides background information about its use and legacy.  Subsection 2.2
summarizes the process for applying SDCE within the source selection environment.  Chapter 3
provides more detail on the model, and chapter 4 provides complete descriptions of activities and
tasks for the SDCE process.  The model criteria and questions are tabulated in chapter 5.

Many specific terms and phrases (both related to the SDCE and to source selection in general)
are used throughout this pamphlet.  Comprehensive definitions can be found in the glossary,
attachment 1.

Source selection is a complex environment with many different processes, products, and players.
Figure 2-1 shows at a high level how the SDCE method interacts with and relates to the major source
selection objects.

2.1  SDCE Model Overview

2.1.1  Background

The SDCE model focuses on the critical capabilities that historically have represented areas of high
risk and that may be critical when software-intensive systems are being developed.  An appropriate
subset of the model should be used in evaluating the adequacy of capabilities proposed for a specific
program source selection.  The model is an organized set of software and software-related system
development capabilities that acquisition organizations use as a basis for evaluating an offeror’s
software development capability and capacity.  For a specific source selection, the model facilitates
the identification of an offeror’s strengths, weaknesses, and risks.  The model is intended to be non-
prescriptive for the process required to achieve a critical capability.

The SDCE model is primarily based on the Capability Maturity Model, developed by SEI, and the
Software Development Capability/Capacity Review, developed by ASC/EN(CR). These models
have been used in many Air Force acquisitions and process improvement efforts and have been
subjected to extensive community reviews.  They provide a basis for the state of the practice in
software development and lessons learned on the criticality of specific practices.  The SDCE
questions were also drawn primarily from the SDCCR and CMM.

The SDCE model, however, corrects some of the shortfalls of the CMM and SDCCR. For instance,
the CMM does not address systems engineering interfaces and human resources and is focused on
organizational versus program-specific capabilities, and the SDCCR does not address process
improvement efforts, defect prevention, metrics, and technology assessment and transition. The
SDCE model is consistent with the process improvement efforts based on these models, addresses
systems engineering and human resources, and focuses on program specifics.
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2.1.2  Structure

The model consists of a structure, a set of model criteria, and questions (figure 2-2).  The structure
is a hierarchical decomposition (Functional Area, Critical Capability Area, Critical Capability) of the
capabilities that have been identified as potential discriminators in the source selection process for
software-intensive systems.  The structure facilitates the rollup of identified strengths, weaknesses,
and risks and the tailoring of criteria for a particular source selection.  The model criteria are the bases
for evaluating the adequacy of a specific aspect of an offeror’s capability.  Strengths, weaknesses,
and risks are initially identified against the model criteria and then rolled up to the level defined by
the source selection standards.  The questions are designed to give insight into an offeror’s processes,
methods, and tools.  The questions are traceable to criteria to assist the SDCE evaluation team in its
tailoring analysis.  The model criteria and associated questions are structurally contained within the
Critical Capabilities (CCs), as shown in figure 2-3.

The model criteria  represents a standard and repeatable way to evaluate an offeror’s capabilities in
a source selection.  The criteria identify strengths and weaknesses within the context of the source
selection evaluation standards.

The questions are designed to elicit the information necessary to provide insight into the offeror’s
capability and capacity.  This information is used in evaluating the offeror against the standards for
evaluation using the model criteria as guidance.  The questions are derived from the model’s criteria
and also support "no discussion" decisions.  The questions provide a standard approach to gathering
data and should provide enough information to evaluate the offeror under “no discussion” con-
straints.

Figure 2-2.  The SDCE Model

Functional Area

Critical Capability Area

Critical Capability

Model CriteriaQuestions

summarize strengths,
weaknesses, risks

decomposed
into

consolidate strengths,
weaknesses, risks

decomposed
into

identify strengths,
weaknesses, riskscontainscontains

basis
for

M
odel S

tructure
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2.1.3  Functional Area Summaries

The model consists of six interrelated Functional Areas (FAs) shown in figure 2-4.  Three of the
functional areas are layered and nestled, with “Software Engineering” being part of “Systems
Engineering” which is, in turn, part of “Program Management.”  The other three Functional Areas
cut across the first three FAs to various degrees.  For example, because training applies to all of the
first three FAs, it was placed in FA 5 rather than repeat the training coverage.  Given these
interrelationships, Critical Capability Areas (CCAs) have been placed within the six FAs based on
a “best fit” determination.  That is, some CCAs and Critical Capabilities are not clear, conceptual
subsets of a single FA and may seem to cut across multiple FAs.  For the purposes of this model,
however, each CCA has been assigned to a single FA.

All the model’s Functional and Critical Capability Areas are shown in figure 2-5.  The FAs are
summarized in the following paragraphs.

Functional Area 1, Program Management.  The purpose of this Functional Area is to evaluate
program level management capabilities that relate closely to successful software development and
management.  Embedded software development is highly dependent upon and integrated with the
system level development capabilities.  It is essential that these program level management processes
and procedures are established, and that they are consistent and compatible with the software
engineering processes and procedures.  Program Management should provide visibility into the

Figure 2-3.  Generic SDCE Model Structure 
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Area

1

Critical
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Critical
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Critical
Capability

Area
N

Critical
Capability

2

Critical
Capability
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Figure 2-4. SDCE Functional Areas

1.
Program
Management

2.
Systems
Engineering

3.
Software
Engineering

4. Quality Management and Product Control

5. Organizational Resources and Program Support

6. Program Specific Technologies

actual cost, schedule, and technical progress of the program.  This Functional Area encompasses the
following Critical Capability Areas:

1.1 Management Authority, Responsibility, and Accountability
1.2 Program Planning and Tracking
1.3 Subcontractor Management
1.4 Legal and Contracting Issues
1.5 Risk Control

Functional Area 2, Systems Engineering.  The purpose of this Functional Area is to focus attention
on those aspects of systems engineering that have the greatest potential impact on a successful
software development effort in terms of development schedule, development and life cycle cost,
system quality, and support for a fielded system that meets user needs.  This Functional Area
encompasses the following Critical Capability Areas:

2.1 System Requirements Development, Management, and Control
2.2 Computer System Architecture Design and Review Process
2.3 Supportability
2.4 Intergroup Coordination
2.5 Systems Engineering Planning
2.6 System Integration and Test
2.7 Reuse

Functional Area 3, Software Engineering.  The purpose of this Functional Area is to evaluate
capabilities for the management and engineering development of the software product.  This FA
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focuses attention on generation of the software development plan; estimation of size, cost, and
schedule; definition of development methodologies; tracking and reporting against the plan; and
development and control of software requirements, design, code, integration, and testing.  This
Functional Area encompasses the following Critical Capability Areas:

3.1 Software Development Planning
3.2 Software Project Tracking and Reporting
3.3 Software Requirements Management
3.4 Software Design
3.5 Software Coding and Unit Testing
3.6 Software Integration and Test

Functional Area 4, Quality Management and Product Control.  The purpose of this Functional
Area is to assure the quality of the program’s software products and establish and maintain their
integrity throughout the program’s life cycle.  Quality Management involves defining, planning,
implementing, and monitoring quality goals.  Product Control involves identifying the software
configuration, systematically controlling changes to the configuration, developing documentation,
and maintaining the integrity and traceability of the configuration throughout the life cycle.  This
Functional Area encompasses the following Critical Capability Areas:

4.1 Software Quality Management
4.2 Software Quality Assurance
4.3 Defect Control
4.4 Metrics
4.5 Peer Reviews
4.6 Internal Independent Verification and Validation (IIV&V)
4.7 Software Configuration Management
4.8 Documentation

Functional Area 5, Organizational Resources and Program Support.  The purpose of this
Functional Area is to evaluate organizational resources to the extent they are applied to support the
program at hand.  When evaluating the organizational resources against the criteria, the emphasis
should be on those specific organizational resources which will be applied to the program, not on all
the organizational resources.  This Functional Area encompasses the following Critical Capability
Areas:

5.1 Organizational Standards and Procedures
5.2 Facilities
5.3 Training
5.4 Human Resources
5.5 Technology Assessment and Transition
5.6 Organizational Process Management
5.7 System/Software Engineering Environment

Functional Area 6, Program Specific Technologies. The purpose of this Functional Area is to
address technologies or application areas which are not required on a wide range of program
developments.  These CCAs need to be tailored out if no application to the program is envisioned.
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Conversely, additional CCAs for unique technology or application areas applicable to the program
may need to be developed.  This Function Area encompasses the following four Critical Capability
Areas and can be expanded as necessary to meet program needs:

6.1 Artificial Intelligence
6.2 Safety Critical Digital Systems
6.3 Complex Hardware Development
6.4 Database Management

2.2  SDCE Process Overview

2.2.1  Introduction

In addition to providing a comprehensive structure of capabilities, criteria, and questions, the SDCE
method includes a detailed process for applying the model and evaluating contractor capability,
commitment, and experience for a particular source selection.  This process, from the earliest stages
of conception through contract award and subsequent follow-up, is documented in this pamphlet.  A
flow diagram, showing the thirteen top-level activities and their interrelationships, is presented in
figure 2-6.  To help distinguish them from the six Functional Areas of the SDCE model, these
activities are identified with letters, A through M.

Each of the thirteen top-level activities is further broken down into multiple constituent tasks or items
in Figure 2-7.  Detailed instructions and guidelines for the entire process are covered in chapter 4.
The rest of this subsection provides a summary of the activities and a list of key tasks for each.

2.2.2  Activity Summaries

Activity A, Determine Applicability.   The application of the SDCE must be considered as early as
possible in the acquisition cycle.  This usually begins with a local advocacy office (for example, the
Center SDCE OPR) or support group and is augmented with program office personnel and
specifically selected team members as the process unfolds. Key tasks for this activity are:

A.1 Begin Acquisition
A.2 Develop Initial Awareness
A.3 Familiarize Responsible Program Office Personnel with SDCE
A.4 Determine Applicability of SDCE to Acquisition
A.5 Promote SDCE and Obtain Commitment to Use

Activity B, Select and Prepare Team.  The SDCE team must be selected carefully.  For efficiency,
a small streamlined team is desired.  Technical depth, coverage, and experience are essential for
effectiveness.  These potentially conflicting requirements must be adequately balanced.  Training of
the SDCE team in both the content of the overall source selection and the SDCE method is essential.
Additionally, the planning and tailoring tasks may highlight a need to acquire and train additional
team members.  Key tasks for this activity are:

B.1 Select Team Leader
B.2 Define Team Size and Makeup
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Figure 2-6.  SDCE Activity Flow
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B.3 Review Evaluator Qualification Criteria
B.4 Select Team
B.5 Prepare Team
B.6 Select and Prepare Additional Team Members

Activity C, Prepare Plan and Schedule.  As soon as the initial SDCE team members have been
identified, specific planning for the SDCE should begin.  When the complete team is in place, the
planning can be finalized.  Of particular importance are the related tasks of determining the
relationship of the SDCE model with the overall source selection structure and the preparation of
specific evaluation standards for the source selection at hand.  Although most of this planning is
SDCE-specific, careful coordination with the overall source selection planning is required.  Con-
sideration should be given to integrating the SDCE planning information into the overall source selection
planning, when possible, rather than using stand-alone SDCE documents.  Key tasks for this activity are:

C.1 Outline SDCE Tasks and Schedule
C.2 Prepare Preliminary Plan
C.3 Update and Integrate Plan

Activity D, Tailor SDCE, Select Criteria and Questions.  The SDCE model is large and
comprehensive and must be tailored to focus on the high value discriminators for the program at hand.
Tailoring not only includes the selecting of CCAs, CCs, criteria, and questions, but may also include
the addition of specific program-unique capabilities not covered in the current version of the model.
Mechanisms are provided for coordination of proposed updates with the AFMC SDCE OPR to
facilitate SDCE process improvements.  Key tasks for this activity are:

D.1 Determine Scope and Size of SDCE
D.2 Develop Software Profile for this Acquisition
D.3 Determine Potential High Value Discriminators
D.4 Select CCs and CCAs
D.5 Determine Additional SDCE Team Skills Required

Activity E, Prepare RFP and Instructions.  The SDCE method requires the RFP to contain very
specific instructions to the offeror.  Additional information may be required in the statement of work
(SOW) and Contract Data Requirements List (CDRL).  The SDCE team must work closely with the
larger source selection team in preparing these key documents.  Key tasks for this activity are:

E.1 Request Responses to Questions
E.2 Request Company Process and Practice Data
E.3 Request Evidence of Use
E.4 Emphasize Consistency and Contractual Commitment
E.5 Prepare Required Documents and Briefings

Activity F, Review Proposals.  Initial proposal review can begin as soon as the proposals are
received.  The primary purpose of this activity is to perform enough analysis to support a “com-
petitive range” decision.  Part of the decision will be whether or not discussions with the offerors will
be allowed.  Key tasks for this activity are:

F.1 Check Proposal for Requested Data
F.2 Perform Initial Evaluation of Proposal Data
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F.3 Perform Initial Validation of Proposal Data
F.4 Perform Initial Assessment of Strengths, Weaknesses, and Risks
F.5 Prepare CRs and DRs
F.6 Release CRs and DRs if Discussions Allowed
F.7 Determine Data to be Gathered via SDCE Site Visit

Activity G, Plan for and Conduct Site Visit.  A site visit is, by regulation, a discussion.  Therefore,
sites are visited only if it is determined that discussions are necessary for this particular procurement.
Due to the intensive give-and-take nature of this activity, the offeror tasks have been interleaved with
the government tasks in the SDCE process flow and descriptions.  These government (evaluation
team) and offeror tasks are:

G.1 Evaluation Team: Plan Site Visit
G.2 Offeror Team: Respond to Preliminary RFP Data Request
G.3 Evaluation Team: Finalize Site Visit Plans
G.4 Offeror Team: Prepare for Site Visit
G.5 Evaluation Team: Conduct Site Visit
G.6 Offeror Team: Participate in Site Visit

Activity H, Analyze Clarification Requests and Deficiency Reports.  Throughout the evaluation
process (primarily in activities F and I), CRs and DRs may be released to the offerors.  When the
responses are received, they must be processed, analyzed, and dispositioned.  Follow-up CRs or DRs
may be necessary.  Key tasks for this activity are:

H.1 Receive and Screen Responses
H.2 Evaluate Responses

Activity I, Evaluate, Score, and Integrate Results into Source Selection.  The SDCE process
provides a structured method for the analysis and determination of strengths, weaknesses, and risks
at the CC level.  The analysis is based on an evaluation of the offeror’s ability to meet the SDCE model
criteria as well as other considerations such as commitment to use the proposed approach and
evidence of past application of the approach.  The detailed findings are then rolled up into the source
selection evaluation structure.  As an integral part of this activity, the findings are compared to the
evaluation standards, color codes and risk ratings are assigned, narratives are written, and results are
coordinated with other source selection evaluation teams.  Key tasks for this activity are:

I.1 Develop Findings
I.2 Score SDCE Results
I.3 Develop Source Selection Inputs
I.4 Integrate SDCE Results into Source Selection
I.5 Assist in Evaluating Offerors

Activity J, Incorporate into Contract.   One of the fundamental features of the SDCE method is the
development of a contractual commitment to the capabilities proposed.  This activity focuses on
ensuring that the various contractual documents are in place, are adequate, and have been updated
with the results of responses to CRs and DRs that were processed during the source selection period.
Key tasks for this activity are:

J.1 Review Proposal for Contractual Commitment
J.2 Incorporate SDCE Responses
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Activity K, Conclude SDCE Team Activities.  At this point, the major activities of the SDCE team
are complete.  With the exception of the program office personnel who will transition to the execution
phase of the contract, and possibly the SDCE team leader, the team can be disbanded.  Key tasks for
this activity are:

K.1 Derive and Store SDCE Metrics
K.2 Disposition SDCE Data
K.3 Disband SDCE Team

Activity L, Conduct Formal Feedback.  Consistent with the source selection regulations, the
results of the SDCE activities must be available for feedback to the various bidders. Coordination
with the local contracting office is essential.  The SDCE team leader and/or the program office
personnel who were part of the SDCE team will participate in the preparation and conduct of the
briefings.  Key tasks for this activity are:

L.1 Conduct Formal Feedback Briefing for Successful Offeror
L.2 Conduct Formal Feedback Briefings for Unsuccessful Offerors

Activity M, Support Program Follow-Through.  The SDCE method is focused on the source
selection, but results developed during the source selection can become the basis for program follow-
on tasks.  Key areas where the SDCE can support long-term contract execution are:

M.1 Provide Input to Risk Reduction Plan
M.2 Provide Input to Improvement Plan
M.3 Select Subcontractors
M.4 Monitor Contract Activity
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CHAPTER 3.  DESCRIPTION OF THE SDCE MODEL

In the SDCE method, capabilities needed for large-scale embedded software acquisitions are
structured into a three-level hierarchy or model.  The lowest level of the hierarchy contains Critical
Capabilities.  Associated with each of these Critical Capabilities is a set of criteria describing
measures of goodness for that capability and a set of questions for determining a contractor’s
approach with respect to that capability.  Related Critical Capabilities are grouped into a Critical
Capability Area; related Critical Capability Areas are then grouped into a Functional Area.  This
chapter, organized by the model’s Functional Areas, describes the purpose and function of each of
the Critical Capability Areas.  The Critical Capabilities and Critical Capability Areas also appear on
a block chart for each Functional Area.  The detailed model criteria and questions are located together
in a convenient tabular format in chapter 5.

3.1 Program Management (figure 3-1)

CCA 1.1,  Management Authority, Responsibility, and Accountability.  This CCA evaluates the
offeror’s organizational structure and control processes.  Assignments of responsibility, span of
control, and the interrelationship among software engineering and program management  and system
engineering are evaluated.  This Critical Capability Area encompasses the following Critical
Capabilities:

1.1.1 Organizational Approach
1.1.2 Management Control

CCA 1.2,  Program Planning and Tracking.  This CCA evaluates four offeror processes:  program
planning, contract work breakdown structure development, work package definition, and program
schedule definition.  The correlation between these planning and tracking processes is also evaluated.
This Critical Capability Area encompasses the following Critical Capabilities:

1.2.1 Planning
1.2.2 Contract Work Breakdown Structure
1.2.3 Work Packages
1.2.4 Schedules

CCA 1.3,  Subcontractor Management.  This CCA evaluates the offeror’s overall process to
control, status, and report subcontractor development efforts. Issues of subcontractor capability
evaluation, development management, and planning are evaluated.  In particular, this CCA includes
the flowdown of development requirements through the Systems Engineering Management Plan,
Systems Engineering Master Schedule, Systems Engineering Detailed Schedule (SEDS), reviews,
test, integration, and software development planning.  The integration of the subcontractor activities
with the prime is also evaluated.  This Critical Capability Area encompasses the following Critical
Capabilities:

1.3.1 Capability Evaluation
1.3.2 Subcontractor Development Management
1.3.3 Subcontractor Planning
1.3.4 Subcontractor Configuration Management
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CCA 1.4,  Legal and Contracting Issues.  This CCA evaluates the offeror’s process for identifying
proprietary and restricted rights software and for establishing the necessary capability to develop and
support the software given the restricted rights constraints.  This Critical Capability Area encom-
passes the following Critical Capability:

1.4.1  Software Rights

CCA 1.5,  Risk Control.  This CCA evaluates the offeror’s process for identifying and managing
program risk.  This Critical Capability Area encompasses the following Critical Capabilities:

1.5.1 Risk Identification
1.5.2 Risk Management

3.2 Systems Engineering (figure 3-2)

CCA 2.1,  System Requirements Development, Management, and Control.  This CCA addresses
the development and allocation of system-level requirements, the adequacy of the requirements, the
process by which changes to requirements are managed, the inclusion of a software perspective in
system-level studies and reviews, and traceability from the system requirements to the requirements
allocated to software.  There may be multiple tiers between the highest-level system requirements
and the level at which requirements are allocated to hardware and software.  This Critical Capability
Area encompasses the following Critical Capabilities:

2.1.1 Development and Allocation of Requirements
2.1.2 Adequacy of Requirements
2.1.3 Requirements Change Control
2.1.4 Software Impact Analysis
2.1.5 Requirements Traceability

CCA 2.2,  Computer System Architecture Design and Review Process.  This CCA addresses the
definition and adequacy of the system-level architecture design (including hardware and software),
system architecture design reviews, and architecture change impact analysis.  This Critical Capabil-
ity Area encompasses the following Critical Capabilities:

2.2.1 Architecture Definition
2.2.2 Adequacy of Architecture Design
2.2.3 Architecture Design Review
2.2.4 Architecture Change Analysis

CCA 2.3,  Supportability.  This CCA addresses reliability and maintainability issues, which are of
concern to the support organization.  This Critical Capability Area encompasses the following
Critical Capabilities:

2.3.1 Reliability
2.3.2 Maintainability
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CCA 2.4,  Intergroup Coordination.   This CCA addresses both coordination issues across different
development groups, as well as coordination among developer, customers, users, and testers.  This
Critical Capability Area encompasses the following Critical Capabilities:

2.4.1 Group Interfaces
2.4.2 Tool Compatibility

CCA 2.5,  Systems Engineering Planning.  This  CCA addresses the definition of systems
engineering methods; their coordination with software engineering methods; the adequacy of the
Systems Engineering Master Plan, Systems Engineering Master Shedule, and Systems Engineering
Detailed Schedule; staffing; and incremental development plans.  This Critical Capability Area
encompasses the following Critical Capabilities:

2.5.1 Methodology and Standards
2.5.2 Systems and Software Relationship
2.5.3 SEMP/SEMS
2.5.4 Staffing
2.5.5 Incremental Development

CCA 2.6,  System Integration and Test.  This CCA addresses test planning, the adequacy of tools
and facilities, and test readiness.  This Critical Capability Area encompasses the following Critical
Capabilities:

2.6.1 Integration and Test Planning
2.6.2 Test Readiness

CCA 2.7,  Reuse.  This CCA addresses opportunities to reuse existing components, to develop
common components, and to develop new components with increased reuse potential, as well as the
management of reusable resources.  This Critical Capability Area encompasses the following Cri-
tical Capabilities:

2.7.1 Opportunities to Reuse
2.7.2 Life Cycle Issues
2.7.3 Resource Management

3.3 Software Engineering (figure 3-3)

CCA 3.1,  Software Development Planning.  This CCA ensures that the effort and resources
required for meeting all of the requirements are planned for and devoted to the successful completion
of the program.  This Critical Capability Area encompasses the following Critical Capabilities:

3.1.1 Software Estimating
3.1.2 Software Work Packages
3.1.3 Software Engineering Development Methods
3.1.4 Preparing the Software Development Plan

CCA 3.2,  Software Project Tracking and Reporting.  This CCA ensures that program and
engineering management stays informed on the status of each software component and the program
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as a whole, and that corrective actions are taken when necessary.  This Critical Capability Area
encompasses the following Critical Capabilities:

3.2.1 Software Tracking
3.2.2 Software Reporting

CCA 3.3,  Software Requirements Management.  This CCA evaluates the processes used to
analyze, use, and maintain the software requirements after they have been baselined. (The initial
development of the software requirements is covered in the Systems Engineering Functional Area.)
This Critical Capability Area encompasses the following Critical Capabilities:

3.3.1 Software Requirements Analysis
3.3.2 Software Requirement Changes

CCA 3.4,  Software Design.  This CCA evaluates methodologies and assurance mechanisms used
to develop, document, and maintain the software design.  This Critical Capability Area encompasses
the following Critical Capabilities:

3.4.1 Design Methodology
3.4.2 Design Assurance

CCA 3.5,  Software Coding and Unit Testing.  This CCA evaluates the processes used to develop
the object code and to perform the first-level testing, also known as component testing or unit testing.
This Critical Capability Area encompasses the following Critical Capabilities:

3.5.1 Code Development
3.5.2 Code Changes

CCA 3.6,  Software Integration and Test.  This CCA evaluates the processes used to integrate the
various software components and test the integrated components, sometimes referred to as blocks
or builds. This Critical Capability Area encompasses the following Critical Capabilities:

3.6.1 Software Integration
3.6.2 Software Testing

3.4  Quality Management and Product Control (figure 3-4)

CCA 4.1,  Software Quality Management.  This CCA determines the quality of the program’s
software products and processes.  This involves defining quality goals; establishing plans to achieve
these goals; and monitoring and adjusting the software plans, activities, and goals to satisfy the needs
of the customer and end user.  This Critical Capability Area encompasses the following Critical
Capabilities:

4.1.1 Quality Planning
4.1.2 Product Evaluations
4.1.3 Software Discrepancies

CCA 4.2,  Software Quality Assurance (SQA).  This CCA determines the existence of an
organization whose functions are to ensure that the program standards are adhered to and the quality
goals are met, to report quality findings to the development organizations and the program office, and
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to elevate unresolved quality problems to management levels above the program.  This Critical
Capability Area encompasses the following Critical Capabilities:

4.2.1 SQA Organizational Approach
4.2.2 SQA Staffing
4.2.3 Compliance Checking

CCA 4.3, Defect Control.  This CCA identifies the cause of defects and prevents them from
recurring.  Defect prevention involves analyzing defects that were encountered in the past and taking
specific actions to prevent the occurrence of those types of defects in the future.  This Critical
Capability Area encompasses the following Critical Capabilities:

4.3.1 Defect Activity Coordination
4.3.2 Defect Collection and Analysis
4.3.3 Defect Reporting

CCA 4.4,  Metrics.  This CCA evaluates the bidder’s capability to assess quantitatively the health
status of the software and system development and management actives, and the bidder’s capability
to report its metrics results internally and to the customer, consistently throughout the development
life cycle and across the different members of the bidding team.  This Critical Capability Area
encompasses the following Critical Capabilities:

4.4.1 Metrics Definition and Collection Process
4.4.2 Metrics Selected for the Program

CCA 4.5,  Peer Reviews.  This CCA develops a better understanding of the software products and
removes defects early and efficiently.  This involves implementing a set of pre-planned, methodical
examinations of software products by the producers’ peers to identify  defects and areas where
changes are needed.  This Critical Capability Area encompasses the following Critical Capabilities:

4.5.1 Peer Review Planning
4.5.2 Peer Review Performance

CCA 4.6,  Internal Independent Verification and Validation.  This CCA assures that the critical
elements of software undergo internal independent software verification and validation. Included is
the assurance that the schedule will accommodate all the activities required for functional,
performance, and documentation verification and validation.  This Critical Capability Area encom-
passes the following Critical Capabilities:

4.6.1 IIV&V Planning
4.6.2 Technical Evaluation and Implementation Process

CCA 4.7,  Software Configuration Management.  This CCA establishes and maintains the
integrity of the software products throughout the program’s life cycle.  This involves identifying the
software configuration, systematically controlling changes to the configuration, and maintaining the
integrity and traceability of the configuration throughout the life cycle.  This Critical Capability Area
encompasses the following Critical Capabilities:

4.7.1 Software Configuration Management (SCM) Planning
4.7.2 Baseline/Configuration Identification and Management
4.7.3 Configuration Audits
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4.7.4 Configuration Control and Status Accounting
4.7.5 Configuration Management Library and Tools

CCA 4.8,  Documentation.  This CCA assures that documentation needed to perform the software
engineering tasks (e.g., software requirements documents, software design documents, operation
and maintenance manuals, test plans, and test procedures) is developed and reviewed.  This Critical
Capability Area encompasses the following Critical Capabilities:

4.8.1 Identification, Production, and Control of Documentation
4.8.2 Technical Adequacy of Documentation

3.5 Organizational Resources and Program Support (figure 3-5)

CCA 5.1,  Organizational Standards and Procedures.  This  CCA develops and maintains a usable
set of organizational policies, standards, procedures, and other process assets that provide programs
with effective processes to use.  These organizational policies, standards, and procedures and other
assets are updated to reflect what programs have learned in using them.  This Critical Capability Area
encompasses the following Critical Capabilities:

5.1.1 System and Software Development Processes
5.1.2 Tailoring
5.1.3 Capturing and Making Available Use Information

CCA 5.2,  Facilities.  This CCA  ensures that the facilities needed to perform the system and software
development functions are planned in sufficient numbers and in accordance with the technical needs
of the program.  This Critical Capability Area encompasses the following Critical Capabilities:

5.2.1 Development Facilities
5.2.2 Specialized Facilities

CCA 5.3,  Training.  This CCA develops the skills and knowledge base of individuals so they can
perform their roles effectively and efficiently.  This Critical Capability Area encompasses the
following Critical Capabilities:

5.3.1 Training Plans
5.3.2 Training Records and Effectiveness
5.3.3 Training Requirements

CCA 5.4,  Human Resources.  This CCA ensures that human resources are available to the program
in sufficient numbers, that their allocation to the different functions and tasks meets the needs of the
program, and that changes in their availability and allocation will not perturb the program.  This
Critical Capability Area encompasses the following Critical Capabilities:

5.4.1 Manpower Allocation Process
5.4.2 Manpower Availability and Retention
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CCA 5.5,  Technology Assessment and Transition.  This CCA identifies and assess new
technologies (i.e., tools, methods, and processes) and transition them into use in an orderly manner.
This Critical Capability Area encompasses the following Critical Capabilities:

5.5.1 Technology Transition Planning
5.5.2 Technology Monitoring and Assessment
5.5.3 Technology Selection and Adoption

CCA 5.6,  Organizational Process Management.  This CCA coordinates the definition, use, and
improvement of the processes used, with the intent of improving quality, increasing productivity, and
decreasing the cycle time for product development.  This Critical Capability Area encompasses the
following Critical Capabilities:

5.6.1 Process Planning and Coordination
5.6.2 Improvement Process

CCA 5.7,  System/Software Engineering Environment (S/SEE).  This CCA ensures the availabil-
ity to the program of an integrated set of software development tools which support the different
development and management functions, is consistent with the processes and methodologies and
languages selected for the program, and will be available during the development and support phases
of the program.  This Critical Capability Area encompasses the following Critical Capabilities:

5.7.1 S/SEE Definition Process
5.7.2 S/SEE Components
5.7.3 S/SEE Architecture
5.7.4 S/SEE Maintenance and User Support
5.7.5 Deliverable S/SEE

3.6  Program Specific Technologies (figure 3-6)

CCA 6.1,  Artificial Intelligence (AI).  This CCA evaluates the offeror’s experience and expertise
in applying AI tools and techniques to software development.  AI projects can be divided into two
parts: the task of domain, which describes the problem to be solved, and the technology used, which
describes the software methods used to solve the problem.  For example, natural language translation,
reasoning by analogy, and fault diagnosis are task domains, while neural networks, case-based
reasoning, and nonmonotonic logic are technologies.

6.1.1 AI Task Domain Analysis
6.1.2 AI Tools and Technology
6.1.3 Specific AI Technology
6.1.4 AI Management Process
6.1.5 AI Development Process
6.1.6 Personnel Skills And Qualifications for AI
6.1.7 AI Capability Demonstrations and Risk Management
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CCA 6.2,  Safety Critical Digital Systems.  This CCA evaluates the offeror’s capability and
capacity to develop systems containing Safety Critical Digital Systems.  This Critical Capability
Area encompasses the following Critical Capabilities:

6.2.1 Safety Critical Program Management
6.2.2 Safety Critical Systems Engineering
6.2.3 Safety Critical Software Engineering
6.2.4 Safety Critical Software Test and Integration
6.2.5 Safety Critical Subsystem/System Test and Integration
6.2.6 Safety Critical Personnel Resources

CCA 6.3,  Complex Hardware Development.  This CCA evaluates the offeror’s processes and
procedures for managing and developing complex custom integrated circuits.  This Critical
Capability Area encompasses the following Critical Capabilities:

6.3.1 Hardware Management
6.3.2 Hardware Subcontractor Management
6.3.3 Hardware Design and Test

CCA 6.4,  Database Management.  This CCA evaluates the offeror’s capability in applying
software development processes and procedures to the development of large databases.  This Critical
Capability Area encompasses the following Critical Capabilities:

6.4.1 Need for Database
6.4.2 Database Tools
6.4.3 Database Development
6.4.4 Database Quality Assurance
6.4.5 Personnel Skills and Qualifications for Database
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CHAPTER 4.  DESCRIPTION OF THE SDCE PROCESS

Applying the SDCE process to a particular source selection involves thirteen major activities that are
presented in the activity flow and summaries in subsection 2.2.  The activity flow diagram (figure
2-6) establishes an approximate sequence for the tasks; however, many things can be done in parallel,
and the exact order of some of the tasks can be arranged to best suit the schedule at hand.  In particular,
the evaluation, scoring, and integration tasks described in section 4.I are collected to promote an
understanding of these tasks as a functionally unified activity; in practice, these activities are
performed integrally with the activities described in sections 4.F (review proposals), 4.G (plan for
and conduct site visit), 4.H (analyze CRs and DRs), and 4.J (incorporate into contract).

Detailed descriptions of the thirteen SDCE activities are contained in sections 4.A through 4.M that
correspond exactly to the flow blocks in figure 2-6.  Each section begins with an overview and a
diagram (based on the more detailed task flow in figure 2-7) setting its tasks in the context of the
overall SDCE process.  The remainder of the section contains detailed instructions, guidelines, and
observations on the tasks to be performed for that activity.

Throughout the SDCE planning and execution process, it is important to be consistent in using the
method.  Source selection rules require consistent evaluation of all offerors.  Table 4-1 lists guidelines
to help maintain this consistency.

Volume 2, attachment 3-10 contains the SDCE Team Activity Worksheet/Checklist.  This checklist
that can be used to tally the various items that must be completed during the course of applying the
SDCE method to a particular source selection.  The checklist is organized around the thirteen major
activities.

Table 4-1.  Consistency Guidelines

•  All applications of the SDCE in source selections should be conducted in accordance with the
   SDCE policy and published SDCE method description.

•  The SDCE team should be chaired by a software-experienced senior acquisition engineering
   professional.

•  Whenever possible, a single core team should do all the site visits.   Members of the core 
 			SDCE team should be fully qualified in the source selection process and the SDCE method.

•  When selecting elements of the model to be applied on a source selection, the model elements
   (FAs, CCAs, and CCs) should be used without modification to the maximum extent applicable.

•  The method should be tailored by senior, experienced acquisition professionals, including pro-
    gram stakeholders.

•  The tailored SDCE question set to be used should be released with the program RFP.

•  The SDCE team should all be experienced in source selection, and experienced and trained in
 			the SDCE method.

•  Program offices planning to use the SDCE method should contact their local AFMC product or
    logistics Center SDCE OPR for support in planning and conducting the SDCE. The SDCE
    advisor should help to ensure consistency.

•  Site visit feedback should be accomplished consistently with the descriptions in this SDCE
    pamphlet and AFFARS, Appendix AA.



AFMCPAM 63-103, Vol 1  15 June 1994

Section 4.A  Determine Applicability

35

Section 4.A  Determine Applicability

The initial activity in using the SDCE method on a given program is to determine its applicability
to that program.  This section provides the following guidance to the acquisition and support
organizations in determining the applicability and performing preplanning activities:

– How to make the program office aware of SDCE

– How to familiarize the program office with SDCE method

– How to determine whether to apply SDCE

– How to promote the use of SDCE

– How to obtain a commitment to use SDCE

4.A.1  Begin Acquisition

Planning for the source selection begins when the program management directive is released.
Planning for the application of the SDCE method should begin as early in this planning phase as
possible to fully integrate the SDCE method into the source selection process.

4.A.2  Develop Initial Awareness

Program offices need to be aware of the SDCE method to ensure that it is considered for use early
in the procurement process. As soon as a new program is starting its acquisition planning for a source
selection in either the Demonstration/Validation phase or the Engineering and Manufacturing
Development phase, communication should begin between the program office and the Center SDCE
OPR.

Both the Center SDCE OPR and the program office have a responsibility to initiate communication
at the earliest possible time. The Center SDCE OPR should be aware of all new program starts in order
to be able to advise program offices early in the acquisition planning phase concerning the potential
use of the SDCE method. Conversely, the program office has a similar responsibility to initiate this
early communication.

A.1 A.2 A.3 A.4 A.5

Determine
Applicability
of SDCE to 
Acquisition

Promote SDCE
and Obtain

Commitment

Develop
Initial

Awareness

Familiarize
Responsible
Personnel
with SDCE

SDCE Task Flow  --  Detail for Activity A

B

Select and
Prepare
Team

Begin
Acquisition
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Once communication has begun, the Center SDCE OPR should provide an SDCE executive
overview briefing to the principal program office management, procurement, and engineering
leaders to make them aware of the SDCE policy, method, and risk reduction support to their pending
source selection.

This briefing would provide an opportunity for program office officials to raise questions concerning
the SDCE method and its applicability to the pending source selection.  A briefing outline appropriate
for this overview is shown in table 4-2.  The referenced charts are located in Volume 2, attachment
4.  The Center SDCE OPR should review the initial planning documents and meet with additional
program office personnel to initiate the applicability determination. The documents to review might
include, for example:  the operational requirements document, program management directive,
acquisition program plan, system specification, and source selection plan.

In addition to reviewing these documents, the Center SDCE OPR should meet with the responsible
program systems engineering and software personnel to discuss program characteristics affecting
SDCE applicability.

Vol 2, page

Table 4-2.  SDCE Executive Overview Briefing Outline

54�
55�
56�
57�
59�
60�
61�
64�
65�
66�
67�
68�
69�
78�
80�
87�
89�
90�

94�
103�
104�
105�
106�
108

SDCE Title/Logo/Pictures
Outline
SDCE Overview
Background
SDCE Approach
SDCE Role in SE/CM Process
SDCE Role in Source Selction
SDCE Development
SDCE Model Structure
SDCE Functional Areas
Critical Capability Areas 
Critical Capability Areas (Continued)
Critical Capability Areas (Continued)
SDCE Questions
SDCE Activity Flow
SDCE Guidebook Contents
Sample SDCE Plan - Cover and Contents
Example of Incorporating SDCE into Source
Selection Structure
SDCE Proposal Data
"No Discussions" Impact
Features
Features (Continued)
Policy on Evaluating Contractor's Capability
SDCE Summary
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4.A.3  Familiarize Responsible Program Office Personnel with SDCE

Once the system programs office (SPO) leadership has been briefed on the SDCE, the Center SDCE
OPR should familiarize other key SPO stakeholders on the specifics of the SDCE method.  The
purpose of this SDCE familiarization briefing would be to explain what the SDCE method is, why
it would be helpful in reducing program risk, how it would be applied to the program, when the site
visits would be accomplished in the context of the source selection process, and who would be
involved and how much effort would be required in conducting the site visits.  The briefing outline
in table 4-3 should be tailored as much as possible to the acquisition at hand.  The referenced charts
are located in Volume 2, attachment 4.

The responsible SPO systems engineers, software engineers, and contracting officers should be
involved in this SDCE familiarization task. It is advisable to establish a group within the SPO to
gather the necessary information and work issues to determine whether to apply the SDCE to this
acquisition.  This group typically would include a program manager, senior program/project
engineer, senior software engineer, and the procuring contracting officer (PCO).  The group would
make a recommendation on the applicability of SDCE to the SPO director.  If the director decides
to use the SDCE method, the group would be the logical people to follow through in working initial
issues and planning to establish an SDCE evaluation team to apply the SDCE method.

4.A.4  Determine Applicability of SDCE to Acquisition

Applicability is determined by considering a combination of factors, including policy on use of the
SDCE, application guidelines, the program acquisition strategy, and the characteristics and needs of
the particular program.

Use Application Guidelines.  Since the SDCE method is intended to reduce the risk in successfully
executing a development program, the application decision is based on anticipated program risks.
Table 4-4 lists program characteristics related to development risks.

Review Acquisition Strategy.  Given the application policy and guidelines, it is important to review
the program acquisition strategy for additional insight into whether to apply, and how to apply, the
SDCE method.  As an example, if the acquisition strategy is to award a sole source contract, it might
still be advisable to review the offeror’s software development capability and capacity using the
SDCE method.  Further, if new software technology, such as Ada, is required for the sole source
development, it would be advisable to evaluate the offeror’s capability to develop software in Ada.
Characteristics of the acquisition strategy, such as multiphase development, incremental develop-
ment, head-to-head competitive development, down selecting from Dem/Val into EMD, and
numerous other acquisition strategies could impact the decision to apply the SDCE method.

Develop Recommendation on SDCE Use.  Once all factors have been considered, the Center SDCE
OPR, together with the responsible SPO participants, should prepare a recommendation on the use
of the SDCE method for the program.  This recommendation should be based upon the policy,
guidelines, acquisition strategy, and needs of the program going into source selection.  This
recommendation should be coordinated with SPO engineering, management, and contracts.
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Vol 2, page

Table 4-3.  SDCE Program Office Familiarization Briefing Outline
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SDCE Overview
Background
SDCE Approach
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SDCE Role in Source Selection
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SDCE Activity Flow
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Example Capability Implementation Matrix Showing Project Sample Data
Example Capability Implementation Matrix Showing Integration Problem Areas
Example Capability Evaluation Matrix
Relationship of Offeror-Completed Forms to Capability Evaluation Matrix    
SDCE Roll-up Process
Costs
"No Discussions" Impact
Features
Features (Continued)
Policy on Evaluating Contractor's Capability
Center OPR
SDCE Summary
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4.A.5  Promote SDCE and Obtain Commitment to Use

Following the initial recommendation to apply the SDCE on the program, it is important to promote
and explain the SDCE method throughout the SPO to assure all participants are aware of the SDCE
method and its potential risk reduction support to their disciplines.  The disciplines and associated
participants would typically include program/project management, systems engineering, software
engineering, integration and test, contracts/procurement, configuration and data management,
financial management, program control, and logistics.

Communicate Costs and Benefits.  In explaining the resources required to conduct an SDCE, it is
useful to provide estimates of both the effort and costs associated with the method.  Table 4-5
provides initial estimates for the SDCE method, based on experience with the SDCCR and other
evaluation methods.  Actual effort will vary, depending on the scope of the program.

The SDCE process should be applied on weapon system EMD phase source selections when two
or more of the following conditions, requirements, or characteristics exist.  Even if only one exists,
applying the SDCE may be appropriate for the particular acquisition.

     • The development program is a major (DAB/AFSARC review required) program.

     • The program software development is anticipated to cost more than $25M or require the
       development of more than 100K lines of code.

     • The program development involves highly complex requirements and associated complex
       software development.

     • A complex software/systems integration effort is expected.

     • The software development is constrained by an aggressive program schedule or it is
        anticipated that the software development will be on the critical path.

     • The program development involves safety critical software (e.g., human safety and nuclear
       surety factors).

     • The program or its software development includes unprecedented functional capabilities or is
       likely to employ significant new software technologies (e.g., language or design methodologies).

     • It is anticipated that there might be bidders with uncertain software development and manage-
       ment capabilities or unknown experience with the program application domains.

     • The program is software intensive (i.e., the functionality of the system is primarily contained in
       the software).

The SDCE process should be considered on weapon system Dem/Val source selections when 
either of the following conditions exists.

     • Significant software is planned to be reused in the EMD phase.

     • Major EMD software contractors are planned to be downselected from among the Dem/Val 
       phase contractors.

Table 4-4.  When to Apply SDCE
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The risk reduction benefits of incorporating the SDCE method into accquisition planning and source
selection must also be explained in terms of the potential benefits to the program. These benefits
include:

• Identification of specific capabilities each offeror has in place to support successful software
development.

• Offeror’s commitment to apply existing capability and processes to the program.

• Resolution of proposal limitations, ambiguities, and conflicts through site visit dialogue.

• Insight by program office members of the SDCE team into the offerors’ software development
capability.

Communicate Current Policy.  Policy on the use of the SDCE method should be explained to all
responsible SPO participants.  The challenge posed by the policy is that the criteria for determining
when to apply the SDCE are stated in objective, and in some cases quantitative terms, such as dollar
value of the program or its software development and number of source lines of code to be developed.
Too often, these numbers are not known or at best are estimates during the early stages of program
formulation.  The real intent of the policy is to direct the application of the SDCE method when a
program contains a significant software development effort.  Thus, it is useful to explain that the
SDCE method policy is intended to promote risk reduction in software development.

Provide SDCE Recommendation to SPO Director.  Once the SDCE recommendation is devel-
oped, coordinated, and explained to SPO participants, it is forwarded to the SPO director.  The
recommendation could be in the form of a brief memo or a stand-up briefing.  It should address the
why, who, how, and when questions for a positive recommendation.  Also, for a positive recommen-
dation, it would be prudent to recommend a chairperson of the SDCE team, who would then follow
through with the necessary planning, including SDCE team formation.

Obtain Commitment from Leaders.  Following the decision of the SPO director to proceed with
the SDCE, it is important to communicate with the leaders of the SPO to obtain their commitment
and support in planning and conducting the SDCE.  Depending on how the SPO is structured within
the overall Center organization, it may also be helpful to brief up the chain of command from the

SDCE team preparation through final RFP release

SDCE team proposal analysis prior to site visit (per offeror)

SDCE team site visit (per offeror), plus travel/support cost

SDCE team evaluation (per offeror) after site visit

Table 5-5.  Effort Required to Conduct SDCE

Activity Effort (Person Days)

Contractor preparation (first time SDCE)

Contractor site visit

Contractor follow-on

20–  80

18–  24

24–  30

18–  24

200–400

  20–  60

  15–  30
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program manager to the organizational directors responsible for the program.  Also, the functional
directors and chiefs should be briefed to solicit their commitment and support in conducting the
SDCE.  For example, it is essential to obtain solid support from the director of engineering as well
as the chief engineer on the program.  These senior engineering leaders will be providing engineering
personnel to participate on the SDCE team and may have concerns and inputs to the conduct and
tailoring of the SDCE model and process.  They may, for example, want to be sure the requirements
definition and allocation process is emphasized in conducting the SDCE.

Commitment from the functional organization directors is also required since they will be providing
acquisition professionals to participate on the team.  These might, for example, include engineering,
financial management, logistics, procurement, and configuration and data management.  This
commitment will include identifying individuals to participate on the SDCE team.
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Section 4.B  Select and Prepare Team

The first activity in performing the SDCE is to identify the team that will conduct the evaluation.  This
section provides the following guidance to assist in the selection and preparation of the evaluation team:

– How to select the team leader

– How to determine team size and makeup

– How to review evaluator qualification criteria

– How to select members for the evaluation team

– How to prepare the evaluation team

4.B.1  Select Team Leader

The first task in forming the evaluation team is to select the team leader.  This person should have
as a minimum 15 years of acquisition and/or development experience, considerable systems and
software engineering experience, the ability to lead small groups, and the ability to convincingly
present the results of the evaluation.  The team leader could be selected from within the program
office or Center staff depending upon experience level, qualifications, and availability.

4.B.2  Define Team Size and Makeup

An evaluation team actually consists of two parts, a core team and a support team.

The core team should consist of the team leader plus two or three additional senior members.  Based
on the characteristics of the software development, technical requirements and factors, and the final
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CCAs and CCs selected, the core team members should assure coverage of the following areas:  (1)
systems engineering, (2) software engineering, (3) program management, and (4) logistics engineer-
ing.  The role of the core team is to provide technical expertise to evaluate the offerors’ software
development capability.  Once constituted, the core team will stay together throughout the entire
SDCE evaluation process, thereby providing the evaluation with stability and a cadre of highly
experienced senior personnel.  It is highly recommended that one or more of the core team, such as
the team leader and/or the senior systems engineer, be members of the program office.  This will
assure representation from the program office (stakeholder) and assure the stakeholder has visibility
into and a strong commitment to the entire evaluation process.  Refer to paragraph 4.B.3 for suggested
qualification criteria.  The core team members are also members of the SSEB and are expected to fully
participate in the evaluation of the proposals.

The support team supplements the core team with specific skills, knowledge, and experience required
by the evaluation.  Support team members may not be required to participate in the entire evaluation,
but, depending on the size and complexity of the program, may be called upon to assist the core team
in evaluating specific capability areas not covered by the core team expertise.  Suggested support
team disciplines include the following:  (1) software engineering, (2) subsystem engineering, (3)
contracting, (4) quality assurance, (5) configuration management, (6) test, (7) financial management,
and (8) software management.  Refer to paragraph 4.B.3 for suggested qualification criteria.

4.B.3  Review Evaluator Qualification Criteria

After the team leader has been selected, it is important to assure that the required evaluator
qualifications are properly defined and that the given qualification criteria are applicable to this
acquisition.  In order to accomplish this at an early stage of source selection planning, the team leader
should work closely with the program office in planning the overall source selection, thereby
becoming familiar with the size and scope of the SDCE required.

Application domain experience of the program to be evaluated should be distributed across the core
and support teams.  Since no one person will be knowledgeable of the total system, this knowledge
distribution will tend to assure that all aspects of the system are covered.  Team members who lack
basic knowledge of the application must be made familiar with it before the evaluation begins.

The following suggested evaluator qualification criteria will assure that all evaluation team members
are properly qualified prior to the actual evaluation.  Applicability of the criteria should be based on
the complexity, technical structure, and assessment criteria of the program.  This information should
be available through the interaction of the team leader with the program office.  The SDCE team
should have a mix of talents consistent with the characteristics of the development program.
Experienced professionals are required, with knowledge of the software development process, the
systems engineering process, the technology to be implemented in the program, the program
application area, program management, and the specific procurement.  Core team members should
each have a minimum of seven years of related experience; the support team should be made up of
experienced personnel as available.
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4.B.3.1  Core Team Qualification Criteria

Senior Systems Engineer.  The senior systems engineer should have experience in the systems
engineering process, such as:  (1) experience in the transformation of validated customer needs and
requirements into a life cycle-balanced solution set of system product and process designs , (2)
requirements definition and specification, (3) SEMP and SEMS, and (4) systems engineering
requirements in the RFP.

Senior Software Engineer.  The senior software engineer should have an extensive background and
understanding of the software development process as follows:  (1) requirements analysis, (2) design,
(3) code and test, (4) integration, (5) software engineering processes and procedures, (6) project
planning and estimation, and (7) software engineering requirements in the RFP.

Senior Project Manager.  The senior program manager should have experience and understanding of
the fundamental concepts and principles of project planning, process models, project scheduling, and
milestones.  The project manager should also have experience in project organization and management
issues, development team organization, project costing, and management requirements in the RFP.

Senior Logistics Engineer.  The senior logistics engineer should have knowledge of all the activities
related to the development and support of software systems.  The logistics engineer should be
familiar with the software product life cycle, software support environments, software documenta-
tion and training, and logistics requirements in the RFP.

4.B.3.2  Support Team Qualification Criteria

Software Engineering.  The software engineer should have experience in all aspects and activities
of the software development life cycle as follows:  (1) requirements analysis, (2) design, (3) code,
(4) test, and (5) integration.  The software engineer should also be able to evaluate software products
for conformance to standards and specifications, verify and validate software, and evaluate
technologies and tools.  The software engineer should also be familiar with fundamental program-
ming concepts and operating systems.

Lead Project/Subsystem Engineering.  Lead project/subsystem engineering representatives
should have domain expertise and experience for the major subsystems of the system being acquired.
The general qualifications of these team members should include acquisition engineering, subsystem
engineering, software engineering, systems engineering, and system acquisition.

Contracting.  The contracting support person should be familiar with the solicitation, analysis,
evaluation, and negotiation of proposals for systems that are software intensive.  This person should
also be familiar with procurement planning, such as:  (1) development of the acquisition strategy, (2)
solicitation document preparation, (3) proposal evaluation, (4) review of cost analysis documenta-
tion, (5) competitive range determination, and (6) preparation of prenegotiation position.  In addition,
the contracts representative should have a background in negotiating individual contracts to obtain
services for the government and preparing recommendations for contract award, and must be familiar
with the contract requirements in the RFP.
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Quality Assurance.  The software quality assurance representative should have knowledge of
software quality assurance plans and their contents; should know how a quality assurance program
is initiated and conducted; and should have experience in identifying quality assurance key issues,
staffing the quality assurance function, training, schedule development, and monitoring the quality
assurance program.  The software quality assurance representative must be familiar with the quality
assurance requirements in the RFP.

Configuration Management.  The configuration management support person should be familiar
with the following configuration management activities:  (1) configuration/baseline control, (2)
change management and version control, (3) configuration control board operations, and (4) con-
figuration management methods.  Additionally, this person should be familiar with the establish-
ment of a software configuration management system, including plans, objectives, responsibilities,
and the approach and methods to be used.  The configuration management representative must be
familiar with the configuration management requirements in the RFP.

Test.  The software test support person should be well versed in the basic types of software test
methods, have a strong background in test planning and execution, and be familiar with the
requirements in the RFP.

Financial Management.  The financial management support person should be intimately familiar
with cost estimating processes and the steps required to reliably establish a software cost estimation
activity.  These steps are as follows:  (1) how to establish objectives, (2) how to plan for required data
and resources, (3) how to use several independent techniques and sources, (4) how to compare and
iterate estimates, and (5) how to collect actuals and compare to estimates.  The financial management
support person must be familiar with the system and software cost requirements of the RFP.

Software Management.  The software manager should have experience in activities and with
policies related to the development and support of mission critical software.  This person should be
able to identify critical risk areas associated with software development due to system complexity
and have knowledge and experience with various aspects of software development throughout the
planning and development life cycle.  In addition the software manager must be familiar with the
software management requirements in the RFP.

4.B.4  Select Team

After preliminary source selection planning has been accomplished and specific source selection
parameters and conditions (such as discussions/no discussions, number of bidders, technical struc-
ture of the source selection, and assessment criteria) have been determined, the team leader and
representatives from the program office should prepare a candidate list of core evaluation team
members and, if necessary, a list of appropriate support team members.  This list of evaluators should
include personnel from the program office (stakeholders) as well as specialists from the local staff
organization.  Candidate team members should be selected on the basis of qualification criteria in
paragraph 4.B.3 or any additional requirements that the team leader and program office representa-
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tives feel apply to the program to be evaluated.  Also, it is highly recommended that firm
commitments be received from the parent organizations of the evaluation team members.

4.B.5  Prepare Team

The goal of SDCE team preparation is to ensure that team members have the skills and knowledge
to perform the evaluation.  The team leader or designated representative should ensure that the pre-
paration needed by each team member is available and provided prior to participation in the SDCE.
Members of the evaluation team who have been previously trained should participate in training the
new team members.  The evaluation team members must understand the organization and structure
of the current source selection and must contribute to evaluation planning.  A typical team prepara-
tion schedule may include but not be limited to the following:  (1) meet with program management
and engineering staff to get briefed into the program (familiarization with program office key is-
sues); (2) review formal statement of operational requirements, e.g., statement of need; (3) review
program management directive; (4) review acquisition strategy plan; (5) review RFP, including draft
systems specification; (6) familiarize team with source selection philosophy; (7) train evaluation
team in SDCE methodology;  and (8) discuss the detailed evaluation plan, including the purpose of
the site visits, topics for each site visit, team leader’s role during site visits, participants, and their
roles.

4.B.6  Select and Prepare Additional Team Members

Selection and preparation of additional SDCE team members is based on the results of the SDCE
tailoring activity (section 4.D). Once the final set of CCAs and CCs has been selected, the SDCE team
leader must determine if the core and support team members have all the necessary expertise to
evaluate those CCAs and CCs.  If not, the team leader should take action to select and prepare
additional team members in accordance with paragraphs 4.B.4 and 4.B.5.
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Section 4.C  Prepare Plan and Schedule

Determining the SDCE schedule and preparing planning information for incorporation into the
overall source selection plan are critical tasks that must be initiated as early as possible.  This section
outlines this planning process and provides guidelines for preparing necessary documents.  Relevant
SDCE information may be incorporated directly into the source selection plan and evaluation guide
or may be defined in separate planning documents.  In particular, this chapter provides guidance to
help the SDCE team leader and the individual team members with the following tasks:

– How to determine the required SDCE tasks

– How to develop and refine the SDCE schedule and effort estimates

– How to work with the overall source selection structure and the SSEB

– How to assist with the development of evaluation standards

– How and when to prepare the SDCE input for the source selection plan and
the source selection evaluation guide

– How to plan for the disposition of SDCE data, including that needed for
metrics

4.C.1  Outline SDCE Tasks and Schedule

4.C.1.1  Initial SDCE Planning and Scheduling

In the early phases of planning, it is likely that only the SDCE team leader will have been identified.
Therefore, the first few steps in the planning activity are organized to reflect this limited level of
staffing.  The SDCE team leader should be involved in the preliminary source selection planning and
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must understand the overall source selection schedule and influence it as necessary to accommodate
essential SDCE tasks.  The specific relationships of the various SDCE activities and approximate
timeframes for their completion are shown in figure 4-1 as a starting point for developing the actual,
detailed schedule for a given source selection.  Figure 4-1 presents two schedules, representing
source selections of different durations and complexity. The guiding principle for this phase is that
the source selection must be conducted as quickly and efficiently as possible, while ensuring a sound
and equitable evaluation and selection process.

One of the essential considerations at this point is how to handle site visits as part of the SDCE.
Several scenarios, recommendations, and cautions are contained in this section.  One of the key
decisions is whether the source selection is being planned for “discussions” or for “no discussions.”
This decision will generally be made by the Source Selection Authority (SSA) or SSEB chairman
and will affect details of the SDCE planning.  The planned site visits, conducted by a single team,
must fit within the window for possible discussions between the initial competitive range determi-
nation and the request for best and final offers (BAFOs).  There may be further constraints of multiple
competitive range determinations and a cutoff date for CRs and DRs before the request for BAFOs.
If a schedule problem exists, either the overall source selection schedule must be extended or the length
of the SDCE site visits must be reduced.  The SDCE team leader must work closely with the program office
to estimate the number of bidders and the size, scope, and schedule of the SDCE effort required.

4.C.1.2  Source Selection Structure

The SDCE team leader must interact with the SSEB chairman and other SSEB members to under-
stand and influence the technical structure of the source selection (Areas, Factors, and Subfactors)
and the relative priorities, assessment criteria, and evaluation standards for these items.  The SDCE
model is structured so that it can be merged with the hierarchical structure of the source selection.
Placing the SDCE at the next level under “systems engineering” or “technical” (or the equivalent)
is the preferred approach for most acquisitions.  Figures 4-2 through 4-4 show how the SDCE
structure and the source selection structure can be integrated in several different ways.  In a complex
source selection, there may be as many as a dozen Factors and several dozen Subfactors.  Addition-
ally, some of the Subfactors may be subtiered into Elements.  For such a complex source selection,
the SDCE should be attached as one of the Factors.  For this case, evaluation standards involving the
SDCE could be written at the Functional Area level.  In less complex source selections, it is still
recommended to attach the SDCE as a Factor where possible, but it may be necessary in some cases
to attach the SDCE as a Subfactor.  This may also be true when the source selection is organized
around an Integrated Product Development concept that shows management and technical entries as
Factors.  In this case, the SDCE could be attached as a Factor at the same level as technical and
management, or attached as a Subfactor under technical.  When the SDCE is a Subfactor, a single
evaluation standard would typically be written up for the SDCE as a whole.

The decision on how to organize the SDCE items among the criteria of the source selection is a critical
decision that must be made early and with some care.  (See paragraph 4.C.3.1 for more information
on evaluation standards.)  The organization adopted will largely control the amount of visibility the
SSA has into the various software capabilities and how the identified strengths and weaknesses may
influence the outcome of the source selection.  Development of the recommended source selection
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structure should also be made with awareness of how proposal ratings, proposal risk, and perfor-
mance risk are combined.  Figure 4-5 shows how this is typically done.

4.C.1.3  Source Selection Information

In the interest of economy and efficiency for both the government and the potential bidders, what is
requested for the major proposal volumes and what is requested for the SDCE need to be coordinated
to avoid duplication of effort and data.  In particular, the government should not request the same
information in multiple volumes, and the offeror should be encouraged to reference other proposal
material where possible rather than to submit redundant material for the SDCE.

Technical

Engineering Development

SDCE

Areas

Figure 4-4.  Placement of the SDCE within the Source Selection
Structure -- Small Project with 6 Factors

Factors

Management Supportability Cost

System Analysis

Planning and Control

Configuration/Data Management

Acquisition Support

Operations and Maintenance

SDCE

Areas

Figure 4-3.   Placement of the SDCE within the Source Selection
Structure -- Medium Project with 9 Subfactors
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4.C.1.4  Site Visit Scenarios

Although developed with a preferred baseline approach in mind, the SDCE can be applied in a
number of ways.  In particular, there are several options for conducting the site visit – often the most
schedule-intensive part of the process.  Additionally, some parts of the SDCE can be used outside
the specific time window of the formal source selection.  In those cases where it is not possible or
not advisable to conduct a site visit during source selection, some of the benefit of face-to-face
discussions can be obtained by conducting site visits in other contexts.  This subsection identifies and
defines some alternatives, lists conditions and assumptions associated with each alternative, and
recommends when a particular alternative should be used.  Additional alternatives and constraints
may be applicable for a given source selection; the choice of approach for the procurement at hand
needs to be carefully coordinated with the program office and the PCO.  Each of these scenarios, except
the sole source and Dem/Val scenarios, applies to competitive, major modifications to existing systems.

Preferred Baseline Approach – Preplanned Site Visit.  This is the standard approach defined in
the SDCE method.  It is assumed that an open, competitive source selection is conducted, and that
the acquisition source selection plan is not restricted with a requirement for “no discussions.”  The
site visits are conducted by the SDCE team; this team is an integral part of the SSEB and reviews the
proposal information prior to conducting the site visits.  The site visits can be conducted as soon as
the SDCE team has reviewed the proposals and the SSEB chairman makes a decision to open
discussions with the offerors.  It is also possible, based on the clarity and quality of proposals
(including the SDCE proposal information), that a decision will be made that neither discussions nor
site visits are necessary for the procurement at hand.

Source Selection Preplanned for “No Discussions.”  This is the same as the preferred baseline
approach except that the RFP and the source selection planning are structured from the outset to
permit award without discussions.  For the SDCE, this primarily means that the amount of available
time to conduct site visits may be limited to less than half of that available if the site visits could start
soon after the receipt of the proposals.  (Site visits are conducted only after a decision is made to open
discussions; this decision is typically not made until the middle of the proposal evaluation phase.)
Under this approach, the RFP states that a site visit may be conducted if the SSA determines that it
is necessary to open discussions.

Sole Source New Development or Major Modification.  Where contracts are awarded sole source,
an evaluation is not required to discriminate among competing offerors, but the SDCE (including a
site visit) is still beneficial to review the offeror’s capability and to solicit a contractual commitment
to follow proposed processes.  Although detailed scores are not as important, early insight into risk
areas and the ability to address, and possibly correct, weaknesses in the proposed approach could be
very helpful.

Site Visits During the Demonstration/Validation Phase.  If the EMD phase is preceded by a Dem/
Val phase, part of the SDCE process can be applied in advance of the EMD source selection.  Two
useful approaches are described below.  In either case, it must be remembered that the option must
be preplanned and the necessary tasks need to be written into the Dem/Val statement of work to
support the necessary SDCE activities and deliveries of data.
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One or more dry run or practice SDCEs can be performed during the Dem/Val phase.  Because of
the possibility that a new contractor, who was not one of the Dem/Val contractors, might bid for the
EMD contract, it is important not to constrain or unduly bias the source selection process.  Therefore,
the results of the Dem/Val dry runs cannot be integrated directly into the EMD source selection.  Even
so, the materials collected can be saved and filed by the contractor, and then the appropriate parts can
be submitted with the proposal and used during the site visits associated with actual EMD SDCE and
source selection.  The major benefits of this technique include promoting early mutual understanding
between the offerors and the government about important program capabilities; stabilizing and
baselining processes well prior to actual need; and markedly increasing the efficiency of the
upcoming EMD source selection, SDCE analyses, and site visits.

In the special case where the acquisition strategy is to downselect the EMD contractor from among
the Dem/Val contractors, much of the SDCE process, including the site visit, can be accomplished
with each contractor team as part of the Dem/Val phase activity.  The information obtained from this
type of SDCE process can be incorporated directly into the EMD source selection in the same way
that technical data and evaluation results from “flyoffs” and competitive prototyping are handled.
The exact details of this process vary from program to program and from acquisition center to
acquisition center, so that the details need to be carefully coordinated with the local contracting
authority and program office.  This method is highly recommended when it is available.  The major
benefits of this technique include a significant reduction of effort during the critical EMD source
selection period and the ability to work closely with the contractors for extended periods in a more
benign environment.  Additional benefits include promoting early mutual understanding between the
offerors and the government about important program capabilities, and stabilizing and baselining
processes well prior to actual need.

Post-Award Site Visits.  Independent of whether a site visit is conducted prior to contract award,
a post-award site visit could be conducted to review the contractor’s capability, planned processes,
and resources to be applied on the program contract.  In these cases, the objective of the site visit is
not to reduce risk in selecting a capable contractor, but to reduce risk in executing the program within
its baselines.  To be most useful, since the degree of risk is not known prior to contract award, the
program office should have the desire and ability to set aside management reserve funds to work with
the contractor to correct significant weaknesses in capability discovered after contract award.

4.C.1.5  Wrap up Preplanning Activities

The preliminary information developed during this phase of planning will allow the team leader to
estimate the schedule needed for the various activities and tasks of the SDCE and begin developing
the required SDCE inputs to the source selection plan, at least at the table-of-contents level.
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4.C.2  Prepare Preliminary Plan

4.C.2.1  SDCE Cost Estimate

Additional planning tasks can be undertaken as soon as the SDCE core team has been selected.  It
is important to provide to the SSEB chairman and the program office a fairly definitive estimate of
the costs involved for the SDCE process.  Based on the number of bidders and the scope and size of
the program, manpower, travel, and support estimates can be made.  The cost estimate can be based
on the typical case in table 4-6.

For a large-scale source selection taking 130 days from RFP release until contract award,
the SDCE team might include one team leader and five additional members.  Up until six
months prior to RFP release, the only team member is likely to be the team leader or pro-
gram office representative.  The level of effort prior to this time is minimal and easily
included within the variations of the overall source selection effort estimates.  At about six
months prior to RFP release, the SDCE tasks start to be a noticeable percentage of the
total effort.  Key tasks prior to RFP release include training/familiarization, tailoring, and
RFP preparation.  The high-expenditure tasks after RFP release include:  preparing for
proposal review (including further training/familiarization), proposal review, conduct of site
visits, and preparation of results and findings.  A recommended cost estimating method-
ology is to develop a staffing profile based on the tasks and schedule, and then to predict
the travel cost based on estimated number of site visits, typical duration of site visits, and
assumed locations of site visits.  The tabulation below presents an estimate of the 
government effort required,organized by activity; the time-phased profile must be 
developed according to the schedule of each unique program

Table 4-6.  SDCE Cost Estimate

SDCE team preparation through final RFP release
SDCE team proposal analysis prior to site visit (per offeror)
SDCE team site visit (per offeror), plus travel/support cost
SDCE team evaluation (per offeror) after site visit

Activity Effort (Person Days)

20–  80
18–  24
24–  30
18–  24

4.C.2.2  Integrated Planning

Integrating the SDCE planning with the overall source selection planning is essential.  Specific data
inputs and support of integration and review meetings will be required.  The SDCE information
should be incorporated directly into the source selection plan.  If the SDCE team (or at least the leader)
is on board early enough, this level of total integration can be achieved.  An alternative is to prepare
separate volumes or attachments to the source selection plan.  Using this alternative requires extra
care to ensure that the SDCE material and overall planning material are consistent and that the SDCE
material is reviewed and controlled by the SSEB.
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4.C.2.3  SDCE Data

Consideration must also be given to the large quantities of sensitive data involved with conducting
an SDCE and the handling and ultimate disposition of this data.  Key decisions include determining
what data is needed, how many copies, who will get the data, who will be provided access, which
data will be retained, which data will be returned to the contractor, and which data will be destroyed.
Of particular importance is the determination of which data will be needed to support the preparation
of meaningful metrics data, as outlined in section 4.K.

In addition, all source selection data or documents having a direct relationship to the source selection
action must be protected and appropriately marked.  The SDCE team does not generate many of these,
but since they will handle these documents, care must be taken to plan for their use and disposition
by the SDCE team.  Table 4-7 itemizes the records that are particularly source selection sensitive.
For these cases the authority to disclose source selection information is vested in the Deputy Assistant
Secretary of the Air Force for Contracting, and the responsible Program Executive Officer,
Designated Acquisition Commander, or the Activity Commander for the specific contract or records
involved.

  Source list screening criteria
  Results of screening, justifications for any non-solicitation
  Source selection plan
* Weights and standards
* Narrative assessments
  Documentation of SSAC and SSEB members
* Proposals, amendments, and alterations thereto
* Summaries of oral presentations made to the SSEB
* Evaluation reports, including independent assessments
* Inquiries sent to offerors by the SSEB and responses thereto
* Deficiency reports, clarification requests, and responses
* SSEB evaluation report
* SSAC analysis report
* Company-specific past performance information
* Source selection presentations (viewgraphs and text)
  Records of attendance at decision briefings

* Normally require continued protection even after contract award

Table 4-7.  Types of Source Selection Sensitive Data

4.C.2.4  Contractor Organization and Teaming Alternatives

One of the essential considerations at this point is the anticipated teaming arrangements of the various
bidders.  The SDCE method is designed to handle a wide range of organizational possibilities that
offerors may propose.  Current practice on embedded software systems ranges from the simplest
cases where a single, localized organization develops all the software to the most complex cases
where multiple contractors, in some interrelationship, participate in the development and integration
of the software.  This subsection delineates representative cases and recommends how the SDCE
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might be applied to each one.  It should also be noted that, for a given procurement, different offerors
may propose different organizational arrangements.  Thus, the techniques outlined below may have
to be tailored and combined for application to a given source selection.  For all cases, several key
groundrules should be observed:

• All major software developers should be evaluated.

• Questions about unique or different processes should be answered individually by the participants.

• Questions about common processes can be answered once, covering the joint relationship(s).

• Even when an offeror proposes common processes, evidence should be provided individually.

Single Organization Bidder.  In this scenario, all the software is developed and integrated by a
single contractor, within a single organization, and at a single site.  The SDCE is applied to this single
organization.

Multiple Organizations as a Single Team.  In this scenario, the software is developed and
integrated by multiple contractors, within multiple organizations, and possibly at multiple sites.  The
various parties are highly merged as a team, and the contractors, organizations, and sites are all
known at the time of the source selection.  In this case, the SDCE is applied to the whole team.  The
focus must be on how the team, as a cohesive unit, plans to do business, rather than on the specific
individual capabilities of the various team participants.  Typically, a single set of data is collected
and the site visit is at a single location chosen by the contractor team.  If the particular teaming
arrangement is new, there may be no historical data on how well the combined team capabilities
work.  Therefore, evidence must be collected from the various team participants, and the evaluation
by the SDCE team will require considerable engineering judgement.  As in all cases where detailed,
applicable evidence is not available, the offerors must explain why their selected approach was
chosen from among the alternatives.

Single Integrator and Developer with Suppliers or Vendors.  In this scenario, the major items of
software are developed and integrated by a single contractor or team, but specific, relatively minor
or localized items may be acquired from suppliers or vendors.  The developing and integrating
contractor or team is known at the time of the source selection, but some suppliers and typically all
of the vendors are selected by the lead team at some later time.  For this case, the SDCE should be
applied to the contractor or team as it is known at the time of the source selection.  In addition, special
emphasis must be placed on evaluating how the suppliers or vendors will be selected and on how their
processes and products will be integrated into the mainline effort.  For example, the lead contractor
team might use the technical information of the SDCE method (without the government source
selection-specific items) to conduct preselection evaluations of its suppliers.  Alternatively, the items
acquired may be purchased essentially “off the shelf,” and detailed evaluation of the vendor’s
development capability would not be cost effective.

Prime/Integrator with Multiple Subcontractors.  In this scenario, the prime contractor performs
the integration function, and possibly some of the development, but major portions of the software
are developed by subcontractors.  Some of the subcontractors may be known at the time of the source
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selection, and some may be scheduled for later selection.  The known subcontractors may be
organized to work closely with the prime contractor as team participants or may plan to work
somewhat independently.  Some aspects of this case are analogous to the other cases described above
and should be dealt with as outlined in those descriptions.  However, there is a new possibility in this
arrangement not covered by the previous descriptions:  the known subcontractors may not be highly
merged into the lead team.  In this case, it is recommended that separate sets of data, focused on the
technical and managerial content of their assigned portion of the whole, be obtained from each of the
team participants.  Separate site visits are also recommended for each site or organization involved.
Arrangements for performing site visits with subcontractors must be made through the prime
contractor.  The prime contractor is legally entitled to be involved and must be invited to the site visit
and allowed to participate in the interaction with the subcontractor.  However, the prime contractor
representative is not a member of the SDCE team and cannot be allowed to participate in the
preparation of results or in making judgements relative to the source selection.

For teaming arrangements in which subcontractors will be developing relatively minor or localized
portions of the software, it may be appropriate for the prime contractor to invite the subcontractors
to participate in the site visit to the prime, in lieu of site visits to each of the subcontractors.  In this
case, the prime contractor may wish to organize the agenda in such a way that the subcontractors can
participate in the portions that are relevant to them and then be excused from proceedings that do not
involve them or that may cover items that are considered proprietary to the prime contractor.

4.C.2.5  Complete Initial Planning and Scheduling

As the overall source selection planning is maturing and as the specific tailoring and scoping tasks
for the SDCE are being accomplished, the SDCE team will be in a position to develop a definitive
SDCE schedule and a tentative site visit agenda and schedule.

A final step in this phase is to provide detailed inputs to the source selection plan or to prepare a
separate SDCE implementation plan.  Volume 2, attachment 2-1 contains content recommendations
and an example plan.

4.C.3  Update and Integrate Plan

After the SDCE tailoring activity is completed and all the team members have been selected, the
SDCE planning activity can be completed and the SDCE source selection evaluation guide inputs
can be prepared.  The last steps of the planning include updating the plan with definitive scheduling
and tailoring information, cleaning up the final inputs to the overall source selection plan, and
reviewing the document with the source selection team.

4.C.3.1 Preparation of Evaluation Standards

By regulation, all proposals must be evaluated against standards rather than each other.  It is therefore
essential that these standards be clearly identified and documented prior to release of the RFP.
Detailed evaluation standards must be prepared for all items at a designated level of the source
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selection structure (typically the Factor level).  When these involve items from the SDCE model
(typically FAs), the evaluation standards must be prepared or augmented by the SDCE team.  The
key attributes for these evaluation standards are that they must relate to the model criteria and to the
program at hand.  Depending on the program requirements, they may be direct quotes from the model
criteria or may be tailored, augmented, or expanded for the source selection at hand.  These standards
are one of the most important parts of the source selection and must be carefully prepared with that
thought in mind.  Volume 2, attachment 2-2 contains several examples showing how evaluation
standards can be associated with the various SDCE model elements.

4.C.3.2  Source Selection Evaluation Guide

Although a particular format for evaluation standards is not specified by source selection guidance,
each acquisition agency has, as part of its culture or local process, something like a source selection
evaluation guide (SSEG).  In practice, all the evaluation standards, including the SDCE-related
standards, are documented in this guide.  This document is an expansion of the source selection plan
and is prepared by the core SSEB and program office personnel for use by the selection evaluators.
The main focus of the SSEG, above and beyond the source selection plan, is to provide additional
detailed procedural data for conducting the evaluations, to provide essential administrative informa-
tion, and to document the evaluation standards.  The SDCE evaluation standards must be merged into
the source selection evaluation guide along with the other evaluation standards.  Table 4-8 contains
an outline of a typical SSEG.

ORGANIZATION OF THE SSEB
Organization chart, duties, and responsibilities and limitations of each member or function of the SSEB.

SECURITY
Identification of the office security manager and accountable officer, procedures, and general 
instructions for accountability and destruction.

ADMINISTRATION
Description and location of area, hours of operation, how proposals will be controlled, how paper will 
flow within the SSEB, who will control access to the area, how liaison will be managed between the 
Cost Panel and the Evaluation Panel, and a detailed (daily and hourly) schedule of evaluation.

EVALUATION PROCEDURES
Complete descriptions of how the Evaluation Panel will function from receipt of proposals through 
conduct of debriefings, how cost will be evaluated, and how past performance will be evaluated.  
Identification of which source selection forms will be utilized, and how evaluators will complete these 
forms.  Definitions of color codes, strengths, weaknesses, deficiencies, and clarifications.  Require-
ments for evaluation of manpower and determination of risk assessment and most probable cost.

BRIEFINGS/REPORTS/DECISION DOCUMENT
Description of contents of briefings and steps necessary to be prepared to conduct briefings, 
identification of those individuals (or functions) who may attend briefings, requirements for review of 
materials, identification of report requirements and content, and description of the decision document.

STANDARDS
Complete evaluation standards for all specific criteria as well as standards for past performance 
as applicable.

Table 4-8.  Source Selection Evaluation Guide Outline



AFMCPAM 63-103, Vol 1  15 June 1994

Section 4.D  Tailor SDCE, Select Criteria and Questions

61

Section 4.D  Tailor SDCE, Select Criteria and Questions

This section describes the approach for determining the scope and the appropriate elements of the
SDCE model to be used for a particular acquisition.  The tasks described will assist the SDCE team
in performing the following tailoring functions:

- How to develop the software profile for the acquisition at hand

- How to determine the high value discriminators for the acquisition

- How to select the criteria and questions that qualify the discriminators

- How to identify other skills required by the team

4.D.1  Determine Scope and Size of SDCE

To be generally useful, the SDCE model covers all capabilities and domains.  In applying the SDCE
to a particular program, it is essential to tailor the model to that program.  From the acquisition point
of view, all areas of the SDCE model are not high value discriminators on all programs.  Furthermore,
effective use of the available time during a source selection requires careful tailoring to focus on the
key capabilities germain to the program at hand.  From the offeror’s point of view, it is critical to focus
proposal resources on process descriptions and commitments essential to program success.  The
SDCE team must, therefore, identify the high value discriminators and the primary areas of potential
risk, and tailor the SDCE accordingly.

There are numerous factors that need to be considered in tailoring the application of the SDCE to a
particular acquisition.  Program characteristics vary widely, and the SDCE should be tailored to
evaluate the high value discriminators, thereby reducing the risk inherent in the source selection
process. In applying the SDCE method, program offices should request support from their Center
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SDCE OPR.  This support should include help in tailoring both the model and the application of the
SDCE to the specific program.  The steps contained in this section will help guide the team through
this process and provide other information to facilitate the team’s thinking during the tailoring
activity.

The scope of an SDCE is determined by four factors:  (1) the number of CCs determined to be
applicable, (2) the number of contractors to be evaluated, (3) the number of subcontractors to be
evaluated, and (4) whether a site visit will be conducted.

4.D.2  Develop Software Profile for this Acquisition

A system/software characteristics analysis will establish the basis for determining the elements of
the SDCE model (via the tailoring activity) for a particular program.  It will also provide a basis for
comparing the offerors’ interpretations of the program requirements with that of the program office.

The first step in tailoring is to determine and describe the characteristics of the software development
for the specific program.  The SDCE team, in conjunction with the program office, should identify
the characteristics listed below.  This information will help determine whether an offeror’s projects
submitted as examples of processes are comparable to the proposed project.  The Cover Sheet for
Project Sample Data (Volume 2, attachment 3-3) can be used as a guide for developing this profile.

• Estimated software size in terms of the developed and delivered lines of code.  Use of COTS,
reuse, and other factors and assumptions should be reflected in this estimate range.

• Program development schedule from contract award to delivery of an initial operational
capability.  This would be typically defined in the RFP.  Also, the range of software devel-
opment schedules could be estimated.  This would be the time from a complete software
specification review through completion of the last computer software configuration item
(CSCI) integration and test.

• Rough order estimate of the anticipated software development team size, using recognized
software estimating models.

• Estimated software complexity and relative development risk based on an awareness of the
extent to which the particular system and software development requirements are unprece-
dented.

The second step in the tailoring activity is the identification of special technical requirements and
factors, to include, but not limited to the following.

• Software development language requirements and associated tools and methods

• Systems/software engineering environment

• Complex integrated circuit development (VHSIC/VHDL)
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• Open systems architecture

• Commercial off-the-shelf software

• Reuse requirements

• Complex interface requirements

• Security/safety requirements

• Portability

4.D.3  Determine Potential High Value Discriminators

A key element of tailoring is determining the high value system and software development
capabilities (discriminators) as a function of the specific acquisition program.  This subsection
identifies a generic set of these high value capabilities, but there may be other major program-peculiar
discriminators which should be considered in the tailoring effort.

Phase of the Program.  The SDCE needs to be tailored as a function of the phase of the program
and the extent of the software development, since it is designed to support source selections involving
software development for mission critical computer resources.  Software for a new program is most
commonly developed in the EMD phase, and it is this phase which the SDCE is primarily designed
to support.  However, if significant software development is planned as part of a production or major
modification program, it would be appropriate to conduct an SDCE even if the effort is a follow-on,
sole-source contract modification.  In this case, coverage of existing stable processes in use and
understood by the acquisition organization could be tailored out.

RFP Process Requirements.  The SDCE is intended to review the offerors’ capability to do systems
and software development in terms of processes, practices, methods, and tools.  The program RFP
will typically include specific engineering process requirements.  These specific requirements must
be carefully reviewed to tailor the SDCE model to be consistent with the RFP requirements.
Examples of these requirements include the following:

• Integrated product development teams

• Incremental software development

• Software modularity and reuse requirements

• Systems engineering master schedule

• Tailored data item descriptions

• Joint Air Force, Army, Navy programs
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Domain Application Requirements.  Although the SDCE is designed to support AFMC MCCR
system acquisitions in general, there are significant differences in application domains between
MCCR systems.  The SDCE must be tailored to reflect the most critical capability  requirements for
the program at hand, considering the application domain.  Each of these domains includes unique
requirements and processes that must be considered in tailoring the SDCE to achieve the maximum
benefit to the acquisition process.  Table 4-9 is a  partial list of these domains and their characteristics
and requirements.  The domain characteristics are typical and are provided to assist the SDCE team
in determining the high value discriminators and subsequent CCs.  The list highlights certain domain
characteristics that might be helpful to consider in tailoring the SDCE to a particular program.  It is
not complete, nor is it intended to identify characteristics that are exclusive to a domain.

Security Requirements.  Many programs have strict security requirements that have a major impact
on systems engineering and software engineering capability and process.  The SDCE should be
tailored to consider important security requirements.  These might include the following:

• Trusted systems software

• Multilevel security software

• Configuration and architectures to facilitate operational and support considerations with
classified software

• Managing and maintaining systems secure from intrusions

Nuclear Surety and Safety Issues.  Many development programs have critical human safety
requirements which impact software design capability and, in particular, design, implementation,
and verification processes.  The SDCE should be tailored to consider these concerns as a function
of the requirements of the program at hand.  For example, capability questions should be included
to address systems and related software engineering requirements, and design, implementation, and
verification processes to assure safe system operation.

Once the high value discriminators are determined, the SDCE team should perform a review to verify
that the SDCE has been properly focused on the software engineering and related systems
engineering capabilities that are important to the program at hand.

4.D.4  Select CCs and CCAs

The next step in tailoring the SDCE is to select CCs based on the program profile and high value
discriminators identified in subsections 4.D.2 and 4.D.3.  Because of the model structure, selecting
specific CCs implies the selection of the encompassing CCAs and FAs as well.

A candidate list should be developed by listing all those CCs that are appropriate for the acquisition
at hand.  The list may be added to, or deleted from, as the SDCE team determines.  The team must
use its experience and understanding of the software elements of the system being acquired to finalize
the list to suit the particular acquisition.  Points to keep in mind:
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1. Avionics
   1. Real-time man-in-the-loop interactions,
        real-time executives
   2. Safety of flight, e.g., terrain following radars
   3. Space- and weight-limited computer through-
        put and memory requirements
   4. Highly concurrent hardware (non-computing)
        and software development
   5. Complex distributed systems architectures
   6. Closely coupled with systems engineering
        process
   7. Solve very fast complex signal processing
        problems
   8. Security

2. Flight and Engine Controls (Air Vehicle
    Management)
   1. Redundant computer architecture and soft-
        ware design requirements
   2. Safety of flight, critical requirements
   3. Closely coupled with systems engineering
        process
   4. Critical verification requirements

3. Simulators (Trainers), Crew and Main-
    tenance
   1. Ground based systems
   2. Use of general purpose COTS computers
   3. Use of COTS software
   4. Real-time or close to real-time computations
   5. Modeling and simulation computations
   6. Large databases
   7. Closely coupled with systems engineering 
        process

4. Weapons Control Systems and Electronic
    Countermeasures
   1. Nuclear certification
   2. Safety critical
   3. Verification/validation sensitive
   4. Closely coupled with systems engineering 
        process
   5. Volatile requirements (threats)
   6. Rapid reprogrammability

5. Command, Control, Communication, and
    Intelligence
   1. Trusted systems software/multilevel security
   2. Predominantly ground based
   3. Large databases
   4. Man-machine interactive real-time, near
       real-time

Table 4-9.  Some Domain Characteristics

5. Command, Control, Communication, and
    Intelligence (Continued)
    5. Signal processing oriented
    6. COTS general purpose computers
    7. Security
    8. Safety
    9. Fail safe
    10. Real-time executive

6. Armament
    1. Small, space-limited packaging
    2. Nuclear certification
    3. Safety critical
    4. Large production volume, driven to 
         conserve computing resources.
    5. Multiple platform requirements

7. Space and Missiles
    1. Redundant, fail safe, must-work-first-time
         designs
    2. Control systems, safety critical
    3. Verification/validation sensitive
    4. Real-time executives
    5. Airborne and space-borne computer
         qualified designs and components
    6. Closely coupled with systems engineering
         process

8. Ground Based Support Systems
    1. Use of general purpose COTS computers
    2. Use of general purpose COTS software
    3. Large databases
    4. Non-real time

9. Ground and Automatic Test Equipment
    1. Test requirement documents
    2. Special Computer Programming languages
    3. Test program sets
    4. Units under test
    5. Standardization and modularity
    6. Use of COTS general purpose computers
    7. Very large computer programs (KSLOC)

10. Codes and Cryptography Processing
      and Control
      1. Security
      2. Critical dictated solutions and algorithms
      3. Critical verification requirements
      4. Large databases
      5. Trusted systems software
      6. Redundancy, segregated control
      7. Rigorous traceability and audit trails
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• All CCs presented in the RFP should be evaluated during the proposal evaluation cycle prior
to the site visit.

• All required SDCE information must be requested in the proposal.  A site visit can only provide
clarification and substantiation of information.  It cannot be used as a vehicle to explore FAs/
CCAs/CCs not addressed in the RFP and proposals.

• Reviewing process definitions against evaluation standards and criteria, and reviewing
documentation that substantiates the use of the processes, are time consuming activities.

• The CCs reviewed during the site visit can be a smaller subset of the original list contained in
the RFP.  The CCs to be reviewed during the site visit are determined after proposal evaluation.

If a high value discriminator is not sufficiently addressed by CCAs and CCs in the model, the
acquisition agency can develop program-specific CCAs and CCs to address the issue.  New CCAs
and CCs should be developed in accordance with the structure of FAs/CCAs/CCs in the SDCE
model.  Model criteria and a set of questions must also be developed.

This is a significant undertaking, and enough time and expertise should be devoted to this step to
ensure a quality product.  Before developing CCAs or CCs for an acquisition, the program office
should contact the AFMC SDCE OPR to determine if CCAs or CCs similar to those needed have
already been developed by some other organization.  If not, the program office should involve the
Center SDCE OPR and other functional expertise available locally in developing the required CCAs
and CCs.

The new CCAs, CCs, criteria, and questions should be forwarded to the AFMC SDCE OPR for
lessons learned, use by other organizations, and possible insertion into the model for future use.  This
is further discussed in subsection 4.K.2.

Having created a final set of CCs, the team should review the criteria and questions (chapter 5)
associated with the selected CC to determine their applicability.  Existing criteria or questions should
be excluded only if they are not applicable to the acquisition at hand.  To help ensure consistency of
the SDCE method, criteria and questions should not be changed; required modifications should be
handled as deletions and additions of new criteria or questions.

In addition to the CCs, criteria, and questions, the SDCE team needs to tailor the list of sample
documents that would represent evidence of process policies, standards, training, and use.
Table 4-10 lists the types of evidence generally suitable for various CCAs and CCs.  The number of
pieces of evidence needed to show that processes are actually being used as defined in an offeror’s
process definitions depends on criticality and perceived risk.  For very large, complex, highly
unprecedented systems (i.e., high risk), it would be appropriate to solicit up to three program
examples to validate capability and process compliance.  If, on the other hand, the program is
relatively small, simple, and precedented (i.e., low risk), one sample of evidence showing that a
process is being followed for each CC would be sufficient.  For teaming or subcontractor
arrangements, samples should be provided for each major software developer on the team.
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Table 4-10.  Tailoring Guidance for Selection of Samples of Evidence

Project Sample Data Criteria

Software development plans
Program organizational charts
Organizational charts from program manager through working-level
    software engineers
Contract work breakdown structures covering software development
Software work packages
Cost/schedule control system criteria report applied to software   OR
Cost performance report applied to software
Systems through detailed software development schedule
Systems engineering  master schedule showing software events and
    completion criteria
Subcontractor RFPs and SOWs defining software tasks
Maintenance contracts for providing software rights for post deployment
Risk management plans covering software
Systems and subsystem specifications
Tradeoff study reports addressing software
Requirements traceability matrices/tables
Design review minutes
Interface control specifications/documents
Systems engineering master plan
Systems engineering staffing plan/final report
Test and integration plans
Reuse plan covering software
Reuse tradeoff reports
Software size, effort, schedule, and cost estimates
Past actual productivity rates
Software tree structure CSCIs through units
Software status reports
Software requirements specifications
Software development folders/files
Peer review minutes/reports
Software integration and test plans
Software test procedure
Software quality assurance plan
Software discrepancy reports
Defect prevention plan
Software development metrics
Peer review plans
Internal independent verification and validation plans
Software configuration management plans
Software development, integration, and test facilities plans
Software training plans
Software staffing plans, including actual staffing profiles on completed programs
Software process improvement plans

CCAs and CCs

All, 3.1.4
1.1.1 & 1.1.2
1.1.1 & 1.1.2

1.2.2 & 3.1.2
1.2.3

1.2.3 & 1.2.4
1.2.3

1.2.3 & 1.2.4
1.2.4

1.3
1.4

1.5 & 3.2
2.1 & 2.1.2

2.1.5 & 2.5.2
2.1.4 & 2.1.5

2.2 & 2.3
2.1.1
2.5.3
2.5.4

2.6.1 & 2.6.2
2.7
2.7

3.1.1
3.1.1

4.7
3.2.2
3.3.1

3.4.1 & 4.7
3.5.1 & 4.5.2

3.6
3.6.2
4.1.1
4.1.3
4.3.1

4.4
4.5.1
4.6.1
4.7.1

5.2
5.3.1
5.4.1
5.6.1
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This tailored list should be used as a guide by the offerors.  However, the final determination of
number of pieces of evidence, which team members will supply the evidence, and what constitutes
evidence of use, is left to the offerors.

This effort results in an integrated package, which is included in the RFP for offeror response in the
proposal, and in the source selection plan as appropriate.  The package includes:

• Final list of CCs, including additions if appropriate.

• Questions for each CC, including additions if appropriate.

• List of suggested documentation requirements substantiating process use for each CC,
including additions if appropriate and number of pieces of evidence requested.

4.D.5  Determine Additional SDCE Team Skills Required

The team leader is responsible for ensuring that a fully staffed and qualified team is used on the
SDCE.  This is the final step in building and training the team.

• Review the CCs on the final list and compare them with the experience of the current team
members.

• Identify any shortfalls in the experience required.

• Acquire additional team members as necessary to ensure team experience addresses all CCs
to be evaluated during the acquisition.

• Ensure that all members, including new members, receive the SDCE training if required (refer
to section 4.B).
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Section 4.E  Prepare RFP and Instructions

This section deals with the incorporation of SDCE relevant information into the RFP. The topics
discussed include:

- How to request responses to questions, company practice data, and evidence of use

- How to specify required levels of consistency and contractual commitment

- How to integrate SDCE material into the SOW, CDRLs, and RFP

4.E.1  Request Responses to Questions

The questions furnished by the government with the RFP are to be answered by each offeror
following the instructions provided.  Questions should be clearly grouped and identified by FA,
CCA, and CC.  Both hard copy and electronic media copies of the questions should be provided to
the offerors.

4.E.2  Request Company Process and Practice Data

The offerors should provide, with their proposals, copies of the process, practice, and procedure
manuals and internal standards that they intend to apply on the proposed project.  Wherever possible
these processes, practices, and procedures should comply with the SDCE model and should have
been used successfully in the recent past on projects that have characteristics similar to the one being
proposed.  Volume 2, attachment 3-1, Capability Definition Matrix, should be included in the RFP
package as a means of gathering this information.
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New processes (that have not been previously employed by the bidder) should be described as well
as the rationale for selecting them and the benefits and risks in using them on the program at hand.

4.E.3  Request Evidence of Use

The SPO should request supporting documentary evidence for responses which indicate the
existence of an internal process, method, tool, etc.  For instance, if it is claimed in an answer that the
bidder has an institutionalized process for software size estimation, the document that describes this
process and the order or instruction that implements that process should be provided.  If weekly
meetings of a configuration control board are claimed, minutes of a few successive meetings might
be submitted.  (See table 4-10 for a list of types of acceptable evidence.)

Evidence of use (samples) should be requested for the proposed processes, practices, and procedures
for up to three prior or ongoing projects that have similar characteristics to the project at hand.  The
offeror should summarize this evidence in a completed Capability Implementation Matrix, using the
template provided in the RFP package (Volume 2, attachment 3-2).  The samples may consist of
tailored instructions, metrics, minutes of meetings, evaluation reports, etc.

For each project for which a bidder provides evidence of use of processes, practices, and procedures,
the SPO should request a Cover Sheet for Project Sample Data, using the template (Volume 2,
attachment 3-3) provided in the RFP package.  The cover sheet gives the government the information
necessary to assess the applicability of the project used for evidence with the one being proposed.

4.E.4  Emphasize Consistency and Contractual Commitment

A key part of the SDCE method is to obtain contractual commitment for the capabilities proposed.
The SEMP, SEMS, and SDP are the primary vehicles for securing that commitment.  It is critical to
emphasize that the proposed capabilities and the SDCE responses provide a consistent picture.
Furthermore, the offerors should be encouraged to incorporate responses to the SDCE questions as
much as possible directly into the SDP, SEMP, and SEMS.  Responses to these questions would
simply reference these documents.

4.E.4.1  Systems Engineering Management Plan and Master Schedule

The SEMP should describe the relationship of system and software engineering as proposed for the
program at hand.  The offeror should describe, in the SEMP, how the system and software processes
are integrated and how the two functions interact in the development of a system and its software.

The SEMS should clearly indicate the temporal interrelationships (both sequential and parallel) of
system and software functions and should show that adequate time has been allocated for all required
processes.  Completion criteria for the events should include system and software engineering
process step completions.
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4.E.4.2  Software Development Plan

The SPO should request each bidder to describe, in its SDP, the practices and procedures that it plans
to employ on the proposed program.  These practices and procedures should be consistent with the
responses to the questions.  If these practices and procedures need to be tailored for the program at
hand, the proposed tailoring should be described, as well as any risk reduction activities to be
employed to ensure success with the tailored process.  (If the SDP data item description does not
contain all the information required for an evaluation of the offeror’s software process, then it should
be modified and the modified version distributed with the RFP.)  If necessary, SDP appendixes may
be used to provide this information.

4.E.5  Prepare Required Documents and Briefings

As a part of the planning tasks, and as a result of the above considerations, several specific docu-
ments and briefings must be prepared.  This subsection provides details and guidelines and refer-
ences templates that may be used to facilitate preparation.

4.E.5.1  Prepare SDCE-Specific Input to Commerce Business Daily (CBD) Announcement

The purpose of including SDCE material in the overall program CBD announcement is to inform
bidders that a SDCE may be conducted in the course of the source selection and that, if conducted,
it will be an important factor in the source selection decision.  If the decision to allow discussion and
also to conduct an SDCE site visit is made prior to the release of the CBD announcement, the
announcement can state that an SDCE site visit will be conducted.  If, however, that decision is
deferred, the CBD announcement should state that an SDCE site visit may be conducted.

Volume 2, attachment 2-3 contains wording that may be used or appropriately adapted and
augmented in the announcement.

4.E.5.2  Prepare SDCE-Specific Input to Bidders’ Briefing

The content of the SDCE part of the bidders’ briefing should be consistent with the content of the
source selection plan.  As a minimum, it should include the topics described below:

Use of SDCE.  This discussion may be similar to the CBD announcement but should stress the
importance of the offeror’s software development process and related system engineering manage-
ment capability in the source selection.  It should explain how the SDCE will be used in the source
selection and how its results will be integrated into the source selection decision.

Overview of Model.  The discussion of the SDCE Model should cover the Functional Areas and
Critical Capability Areas sufficiently so that the audience will understand the model’s conceptual
hierarchical structure and its application to the evaluation.  A copy of the model should be provided
to all offerors.  The briefing should not cover the model in all its detail but should point out the CCAs
that will be important in this source selection.
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Conduct of SDCE.  Although the exact data to be gathered in a site visit will not be known until after
a review of the proposals and associated documentation, the briefing should describe the procedure
for scheduling site visits, the agenda for the site visits, how the site visits will be conducted, which
of the offerors’ staff (by function) should be available, and what kind of documentation might be
requested by the evaluators.  In general, the briefing should cover what the evaluators will expect
from the offerors and what the offerors may expect from the evaluators.

Incentive Award Program.  If an incentive award program is to be used on the contract and if that
program is linked to the results of the evaluations of the offerors’ software processes, then this
program should be explained at the briefing.  The award fees, schedule, method of evaluation, cri-
teria to be applied, and time and amount of payment should be covered.

Required Documentation.  The briefing should describe the software and systems engineering
process documentation that will be required as part of the proposal and that will be analyzed by the
government; the criteria that will be applied to the evaluation of the documentation; and the impor-
tance of evidence of use, institutionalization, and successful application of processes, technologies,
and tools.  The documents needed to describe and substantiate the offerors’ software processes and
management capabilities should be listed and briefly described.  As a minimum, the software pro-
cesses and management related content of the SDP, SEMP, and SEMS should be described.

Briefing charts suitable for showing the overview and conduct of the SDCE are listed in table 4-11.
The referenced charts are located in Volume 2, attachment 4.

4.E.5.3  Prepare SDCE-Specific Input to General Notice to Offerors (GNTO)

The GNTO must explain that an SDCE site visit may be conducted prior to contract award and must
provide specific information about the planning and conduct of site visits.  The topics described
below should be covered.

Table 4-11.  Bidders’ Conference Briefing Outline

Vol 2, page 58�
59�
61�
65�
66�
67�
68�
69�
80�
94�
95�
96�
97�

107

SDCE Focus
SDCE Approach
SDCE Role in Source Selection
SDCE Model Structure
SDCE Functional Areas
Critical Capability Areas
Critical Capability Areas (continued)
Critical Capability Areas (continued)
SDCE Activity Flow
SDCE Proposal Data
Example Cover Sheet for Project Sample Data
Example Capability Definition Matrix
Example Capability Implementation Matrix
Showing Project Sample Data
SDCE Site Visit
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Process to be Followed in Conducting the Site Visit.  The GNTO should state that a government
team, members of the SSEB, may visit contractor and subcontractor facilities at which software work
will be performed.  It should state the expected duration of the site visit and the activities that will
be conducted during the site visit, e.g., the posing of questions and examination of documentation
to clarify and verify information gathered from the offeror’s proposal, responses to the questions, and
supporting documents.  For teaming arrangements in which contractors other than the prime
contractor will be performing minor portions of the software development work, it may be
appropriate to conduct the SDCE site visit at the prime contractor’s facility with participation by the
appropriate subcontractors.  However, participation by the subcontractors is at the discretion of the
prime contractor.  Plant and facilities tours are not required as part of the SDCE site visit.

Facilities to be Provided by the Contractor.  The GNTO should list the facilities that the SDCE
team will need in conducting the site visit.  Main meeting rooms and breakout rooms should be
specified, the number of people these rooms should be able to accommodate, the visual aid equipment
needed, telephone and fax access, and the hours during which they will be required.  If the team has
any requirements for special access to the buildings or rooms, such as for physically handicapped
members of the team or for late hour access in a secure facility, these requirements should be stated.

Types of Personnel to be Made Available.  The GNTO should specify the discussion topics that
are expected to be pursued during the site visit, if one is conducted.  The bidder will select specific
staff members to respond to the discussion topics.  For instance, it would be appropriate to say that
the SDCE team will wish to review configuration control.  It would not be appropriate to request the
presence of Mr. Reginald Smith, the CM manager.

Evaluation Approach.  It should be pointed out that the site visit discussions will focus on the
program at hand and the program samples (evidence of use) provided to substantiate the proposed
capabilities and processes and their successful use.

Documentation to be Made Available.  Additional supporting documentation will be requested by
the team for examination on-site.  The team will generally request the documentation prior to the visit
so that it is available upon the team’s arrival.  The site visit agenda will include time for the
examination of this documentation, but the schedule should be flexible so that, if the team should
require additional time to read documentation or should discover the necessity for additional
information during the site visit, these needs can be accommodated.  The offeror should also  have
available a copy of the materials that were sent in to the government in response to the RFP.

Agenda for the Site Visit.  An SDCE site visit agenda template is provided in Volume 2,
attachment 2-4.  It should be tailored for each specific acquisition’s site visits.  Site visits should be
scheduled for no less than two days and for no more than four.

Schedule for the Site Visit.  An individual site visit should be conducted at a time that is convenient
to both the offeror and the government.  However, it must be scheduled within a fairly narrow window
during source selection.  This window will generally open when the team has reviewed the proposals
and the decision to open discussions has been made, approximately three or four weeks after the
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delivery of the proposals to the government (depending upon the number of offerors), and will close
approximately three weeks before the SSA makes the source selection decision.

Document Security.  The GNTO should assure the bidders that all data submitted by them will be
stamped “Source Selection Sensitive”; that it will be maintained under strict access control in safes;
that only members of the SSEB, SSAC, SDCE team, and the SSA will have access to it; and that the
data will be retained by the contracting officer, destroyed, or returned to the offerors after contract
award.

Debriefing.  The GNTO should state that it is the intent of the government to debrief all the offerors
after contract award and that, as a part of this debriefing, they will be informed of their own strengths
and weaknesses in the software process and management areas as determined by the team during the
conduct of the SDCE.  The debriefing will be conducted at a time and date that is mutually convenient
for the bidders and the government.

Volume 2, attachment 2-5 contains wording that may be used or appropriately adapted and
augmented in the GNTO.

4.E.5.4  Prepare SDCE-Specific Input to Instructions to Offerors (ITO)

The ITO should specify the software process and management-related documentation that the
government expects the offerors to provide with their proposals.  As a minimum this documentation
will include responses to the questions with substantiating documentation, and completed Cover
Sheets for Project Sample Data that may be used by the government to verify the responses to the
questions.  The documentation should be prepared by the prime contractor or by associate or
subcontractors when the latter are responsible for major portions of the software or when their
software impacts the safety or security functions of the system.

Although not specifically requested for the SDCE, the proposal documentation will normally contain
an SDP, SEMP, and SEMS.  Whenever possible, offerors should include the SDCE information, such
as responses to the questions, in these documents.  Appropriate references should be provided.

The ITO should require the bidders (prime contractors) to submit substantiating data for all team
members and subcontractors who will be developing significant portions of the software.

The ITO should clearly specify that several forms (the Capability Definition Matrix, the Capability
Implementation Matrix, and the Cover Sheet for Project Sample Data), as shown in Volume 2,
attachment 3 to this pamphlet and supplied with the RFP, should be filled out and submitted with the
proposal.

The ITO should state that data submitted in direct support of the SDCE will not be counted toward
any page limits for the technical and management volumes of the proposal.  The ITO should also state
how many copies of the SDCE data package are to be provided (typically only one).  Volume 2,
attachment 2-6 contains wording that may be used or appropriately adapted and augmented in the
ITO.
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While no specific input is required for Section M of the RFP (“Evaluation Factors for Award”), it
is important that the SDCE team participate in its creation and review the final product for adequacy
and consistency with respect to the SDCE material in the RFP.  This section discusses the structure
of the source selection, identifies where the SDCE fits among the Areas and Factors, and compares
its relative importance to the other criteria for the source selection.

4.E.5.5  Prepare SDCE-Specific Inputs to SOW and CDRL

RFPs are usually produced by a variety of organizations and personnel.  Finalization of the RFP
involves, among other steps, assuring consistency between the volumes and sections of documen-
tation that constitute the RFP and checking them for completeness and correctness.  The SDCE team
should be active in this finalization process to ensure that the SDCE-related material is  consistent
with other RFP system and software engineering requirements.

The SDCE portions of the RFP must be integrated with the other parts and checked according to
source selection guidelines.  For instance, the legal office and the procurement organizations should
review the SDCE text portions to assure fairness and legality.  The program office must assure that
there will be adequate resources and time to conduct the SDCE properly.  The data requested in the
CDRL should be checked for redundancy and for adequacy in supplying the SDCE data as well as
for assurance that the data being requested is not excessive.

The SDCE may play a key role in an incentive award fee program, depending upon its structure,
intent, provisions, etc.  The SDCE may be used during source selection to provide a baseline of
offeror performance against which continuous process improvement may be evaluated.  If the SDCE
is planned to be used in an incentive award fee program, appropriate RFP coverage should be
generated.
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Section 4.F  Review Proposals

This section provides guidance for the review of bidders' proposals to determine their software and
management capability.  The topics covered are:

- How to check the proposal for the requested data

- How to perform an initial evaluation and validation of the proposal data

- How to conduct a preliminary risk assessment and determination of strengths and
weaknesses

- How to prepare and release DRs and CRs during proposal evaluation

- How to determine the data to be gathered during SDCE site visits

4.F.1  Check Proposal for Requested Data

All the volumes of a proposal must be checked to assure that the SDCE-related data requested in the
RFP has been provided.  The source of the data should also be considered.  For example, if a major
segment of the software is to be produced by a subcontractor, then data for that subcontractor and
for its portion of the software should be included in the data package.

In responses to the questions, the bidders are required to supply supporting data.  This data should
be sufficient to satisfy the SSEB that the responses are correct, that claimed capabilities exist, that
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claimed technologies are indeed institutionalized, that the training courses described in the proposal
are actually being taught, etc.  In an acquisition in which discussion will not be allowed, it is
particularly important that this documentation be complete.  Examples of documentation that may
be included in the SEMP, SEMS, or SDP, or that may be in separate volumes as appropriate, are
described below.

SEMP/SEMS/SDP.  The SEMP should clearly outline the relationship between the system
engineering and the software engineering processes and how that interface will be managed.  The
SEMS should contain the schedule and events for the system and software development efforts and
should reflect their interdependence.  The SDP should define the software engineering processes that
the bidder proposes to use in sufficient detail so that an evaluation may be made of the risks involved
in implementing these processes.  The SDP should describe, from a software perspective, the
integration of software engineering activities with systems engineering activities.  It should also
describe the bidder’s proposed software engineering organization and the resources the bidder
intends to apply to the program.

Company Organization, Process, Practice, and Procedure Descriptions.  The documentation on
company organization and the descriptions of its processes, practices, and procedures should be
checked for completeness against the requirements of the ITO.  For example, if software engineering
practice descriptions were requested but are missing, that should be noted.  If significant information
is missing from documentation or if it is unclear, a CR may be prepared to request this information
or its clarification. Review criteria include:

• Company organization charts and job descriptions for staff that will be associated with the
proposed program should list the job title of each individual in a position of responsibility, list
him/her by name, and show his/her position in the organization and the program being bid.

• Descriptions of the software processes, practices, and procedures that are proposed to be used
should be contained in the SDP and also in company manuals and standards, adherence to
which is mandatory, that are made available to all the software staff.  Tailoring instructions and
configuration control procedures for the processes, practices, and procedures should be
included in the documentation.  The documentation should be clear and concise and should
reflect good software engineering practices.  There should be evidence that this documentation
is being followed and that it is serving a useful purpose.

• Company internal standards that prescribe products and procedures that are to be used on
software development projects should be detailed and unambiguous and should reflect modern
software development methods.  Such standards might be for corporate application of
languages, for software documentation, for corporate software quality assurance  procedures,
for software engineering environments, etc.  The software process improvement program
should be described as well as its achievements and plans for its future.

Evidence of Use of Corporate Standards, Processes, Practices, and Procedures.  It   is a strength
if the proposed standards, processes, practices, and procedures are in wide use within the offeror’s
software development organization.  Evidence of this institutionalization should be provided.
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Examples of such evidence might be minutes of meetings, lists of attendees at courses, configuration
control records, SQA records, test reports, etc.  For subcontractors and teaming arrangements, the
value of following institutionalized practices must be weighed against the value of applying
consistent practices accross the team.

Subcontractor/Teaming Management and Control Procedures.  If a portion of the software will
be developed by a subcontractor or team partner, the prime contractor must provide its plans to
control the requirements, design, quality, and configuration of that software.  The contractor should
explain its management plans for outsourcing the software and for integration and testing.

Cover Sheet for Project Sample Data.  For each set of project sample data which an offeror provides
to support responses to the questions, the offeror must submit a completed Cover Sheet for Project
Sample Data that adheres to the template in the RFP (Volume 2, attachment 3-3).  This information
is used by the SDCE team to determine the similarity of the programs referred to in the responses to
the program being proposed.

4.F.2  Perform Initial Evaluation of Proposal Data

An initial evaluation of the software-relevant proposal data, including the offerors’ responses to the
questions, should be conducted after the completeness of the data has been ascertained. Steps in the
evaluation include the following:

Analyze for Completeness, Ambiguities, Problem Areas, Weaknesses, Inconsistencies, and
Clarity.   In the steps described in subsection 4.F.1, the SDCE team checked for completeness of data
on a fairly high level.  In this phase, the team analyzes the data to assure that it is sufficiently complete
to allow its evaluation against the evaluation standards (supported by the model criteria).  The
supporting data and the standard, process, practice, and procedure descriptions should be checked
for completeness, ambiguities, inconsistencies, and clarity, and CRs should be prepared as required.
The data should be checked for strengths and weaknesses, these should be noted, and DRs should
be prepared for outstanding weaknesses and other potential problem areas.

Determine Adequacy of Information on Systems Engineering/Software Engineering Inter-
face, Including SEMP/SEMS/SDP Relationship.  The software engineering processes must be
integrated with the systems engineering effort in order to provide a well engineered product.  The
offeror’s description of this integration should be sufficiently complete that the SDCE team can make
a judgment with regard to the probability of success of the proposed method.  The description should
encompass the entire life cycle.

Analyze the Cover Sheet for Project Sample Data for Appropriateness and Completeness.  The
project data contained in the Cover Sheet for Project Sample Data should be analyzed to determine
the comparability of the program being acquired with those for which sample data was supplied.  If
programs other than comparable ones were used, the applicability of the responses must be evaluated,
and a DR should be prepared if the discrepancy is extreme.
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Analyze and Evaluate Question Responses and Supporting Documentation.  The questions were
designed to reveal each bidder’s software engineering processes and management capability.  The
responses and the documentation must be analyzed and evaluated to determine the offeror’s
capabilities; these findings must then be compared with the model criteria.  This is an important step
in the source selection process, one in which the SDCE team will arrive at an initial assessment of
each offeror’s capability to produce and/or maintain the software that will be on contract.  The
Capability Definition Matrix and the Capability Implementation Matrix should be analyzed.  CRs
and DRs should be prepared as appropriate.

Compare Data to the Evaluation Standards (Supported by the Model Criteria).  The analyzed
data may now be used for a comparison with the evaluation criteria to determine whether each offeror
meets the standards for each of the applicable factors.  Details of this evaluation activity are described
in section 4.I.  Where data is deemed insufficient, CRs may be prepared to elicit more information.
Where it is clear that an offeror does not meet the source selection evaluation standards, a DR should
be written.

4.F.3  Perform Initial Validation of Proposal Data

In this task, the SDCE team uses all the data available to it to validate each offeror’s claimed
capability to successfully develop the proposed software on the proposed schedule and within cost,
using the personnel, facilities, tools, methods, languages, hardware, environments, technologies,
etc., that are described in the proposal.  At this point the team should have at its disposal the bidders’
responses to the questions, their supporting data, and their practices and procedures.  The data for
each bidder must be analyzed and then compared to the team’s validation considerations.  Details of
this validation activity are described in section 4.I.

4.F.4  Perform Initial Assessment of Strengths, Weaknesses, and Risks

This task involves a rollup of the analyses of the previous tasks to arrive at an initial assessment of
each offeror’s strengths and weaknesses.  This rollup could be expressed in words or in the four-color
source selection scheme.  If discussion is allowed, and if the team decides that this is the preferred
method, this initial assessment will be followed by a site visit to each of the bidders.  If, however,
site visits are prohibited because of the “no discussion” rules, this is the final evaluation, and the
findings should be expressed as the strengths, weaknesses, and risks of each bidder in the normal
source selection color code (blue, green, yellow, and red).  A separate narrative analysis and
evaluation rating should be prepared for each SDCE Functional Area.  A summary rating would then
be prepared for the SDCE as a whole for each offeror.  Details of this evaluation activity are described
in section 4.I.

The team must also make a judgment about the risk to the software portion of the acquisition if the
contract were to be awarded to each of the offerors.  All of the risks should be considered as well as
the offerors’ recognition of these risks, their proposed risk avoidance and mitigation strategy, and
their past history in dealing with comparable risk.  One way to analyze risk is to independently
evaluate risk in different ways and then combine these evaluations into a single risk assessment for
each offeror.
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Determine Risk of Proposed Processes, Technologies, and Risk Reduction Plans.  In this
evaluation, the team should ask questions such as:

• How risky is this process for this particular application, given the program’s schedule and cost
restraints?

• How has each offeror performed with this process under similar restraints? (Data may not
always be available or comparable.)

• How adequate is each offeror’s risk reduction plan?  Has each recognized all the risks?  Have
the appropriate risk avoidance and reduction strategies been identified?

• How appropriate is the proposed technology to this application?  Has it been applied before?
By this offeror?

The Capability Evaluation Matrix form (Volume 2, attachment 3-4) should be used to record the
evaluation for each relevant CC.  The Capability Assessment portion of the CCA Score Sheet
(Volume 2, attachment 3-5) should then be completed.

Determine Risk Posed by Organization and Personnel Prior Experience.  This part of the risk
evaluation is concerned with the people and organizations that the offerors are proposing to bring to
bear on the project.  Questions that should be answered by analysis of the data are:

• Is the proposed project organization appropriate for this project?

• Has the offeror used this organization successfully in a previous and similar program?

• Do the proposed personnel have adequate experience in the application, the system, the
language, etc.?  If not, does the offeror propose to hire or to train?

• What is the offeror’s previous record in accomplishing the proposed strategy to attain the
required personnel capability?

4.F.5  Prepare CRs and DRs

At each step in the proposal evaluation, CRs and DRs may be prepared as appropriate.  They should
be prepared regardless of the discussion/no-discussion status of the acquisition at the time.  Often a
no-discussion acquisition is opened to discussion midway in the source selection process when it is
perceived that to do so is in the best interest of the government.  CRs should be prepared for requests
for clarification and for requests for missing data.  They should not be prepared for trivial items but
only for ones that have significance.  DRs should only be prepared when a capability or process is
clearly deficient with respect to the RFP requirements.  The authors of DRs and CRs must be careful
to preserve source selection sensitive data and must not give one contractor access to the proprietary
data of another.
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4.F.6  If Discussions Allowed, Release CRs and DRs

Once the decision to open discussions is made, CRs and DRs may be released.  CRs and DRs must
be reviewed by the SDCE Team Chairperson, Panel Chairperson, and other SSEB leaders, as
required.  In some instances the legal officer should also review the DRs prior to their release.  When
approved, the CRs and DRs should be released to the offerors with the expected response date
indicated.

4.F.7  Determine Data to be Gathered via SDCE Site Visit

If, after the proposal evaluation, there are any questions about offerors’ capabilities, there are two
ways to obtain needed information.  The first, described above, involves CRs.  The second is to
conduct a site visit with each bidder, during which clarifying questions may be asked and additional
documentation may be examined. Two steps should be performed in preparing for site visits:

• Determine additional documentation to be requested; provide the list to each offeror.

• Prepare follow-up questions based on the analysis of the proposal information.
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Section 4.G  Plan for and Conduct Site Visit

The site visit is a key data gathering component of the SDCE method.  It has three purposes.  First,
it provides a forum for the SDCE team and an offeror to discuss the proposed capability and
processes, in an open dialogue, with the objective of reaching a mutual understanding of the offeror's
capability in terms of processes, resources, experience, skills, tools, and technology.  Second, the
SDCE site visit confirms the offeror's ability to implement the software development processes and
capabilities submitted in its proposal package.  Finally, the SDCE site visit supports the process of
constructively soliciting and agreeing to the incorporation of proposed processes in the SDP, SEMP,
and SEMS.  This section provides guidance to help SDCE teams appropriately and comprehensively
conduct a site visit, including:

- How to plan for the site visit

- How to establish appropriate communication between the PCO and the contrac-
tor point of contact regarding the site visit

- How to conduct a site visit

- How the government, contractors, and subcontractors will interact during the site
visit

- How to handle the data utilized and generated during the site visit
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4.G.1  Evaluation Team:  Plan Site Visit

As part of the source selection process for software-intensive system acquisitions, the SDCE team
may conduct site visits at offerors’ facilities to confirm their software development capability.  To
be equitable, all core members of the SDCE team should visit each of the offerors.  A site visit gives
the SDCE team a four-fold opportunity:

• To solicit and review additional software development capability information in support of the
offeror’s response to a RFP

• To access information that may be difficult to obtain in written form

• To address specific software development risk issues

• To explore capability issues in a positive, team-building atmosphere

As soon as possible, the SDCE team should identify the number and length of the site visits. A site
visit typically lasts from two to four days, depending on the size of the acquisition and the evaluation
of SDCE proposal data. A site visit should be conducted for each of the prime contractors bidding
on a software-intensive system acquisition and may also include their subcontractors. Where
contractors or subcontractors have teamed, each team member may or may not be extensively
involved in software development; site visits should then be scheduled and tailored appropriately to
best utilize available resources. A similar determination should be made with regard to major
subcontractors to decide whether to conduct site visits at their facilities or in conjunction with the
associated prime contractor. NOTE: If a site visit is conducted at a subcontractor, the prime
contractor must be involved and the PCO must communicate with the subcontractor through the
prime contractor. If the site visit is conducted at the prime contractor’s facility with subcontractors
also present (for expediency), the prime contractor may determine whether the subcontractors should
participate in the prime contractor’s discussions, but the prime contractor must be invited to
participate during the subcontractor discussion portion.

Once the number, duration and location of site visits have been determined, the schedule and
preliminary agenda can be drafted. The PCO should then notify each offeror’s Defense Plant
Representative Office (DPRO) to provide notification of the site visit. Immediately thereafter, a
notification package should be sent to each offeror.  The package should contain:

• Site visit dates, and preliminary agenda for each day

• Topics of particular interest to the SDCE team

• Clarification requests or deficiency reports the team intends to discuss

• Data the team wishes to review to validate processes described in the proposal

Follow-up questions and discussion topics should be identified by the SDCE team on the basis of the
analysis of the offeror’s responses to the SDCE requirements, as well as other volumes in the
proposal.
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A complete and clear notification package will ensure that the site visits are consist across offerors
and that the best possible information will be obtained during visits.  Also, notification of offerors
will improve their preparation, thereby ensuring the most efficient use of the time. Figure 4-6 is an
example of a site visit schedule.

4.G.2  Offeror Team: Respond to Preliminary RFP Data Request

Upon receiving notice of an SDCE site visit, the contractor identifies a point of contact to the PCO
to ensure the most direct communication. This person then reachs agreement with the PCO on the
dates and location of the site visit. As a minimum this should include the offeror’s formal
acknowledgement of the pending SDCE. It then becomes the responsibility of the prime contractor
to immediately notify any involved subcontractors of their required participation.

4.G.3  Evaluation Team: Finalize Site Visit Plans

Prior to the the site visit, the SDCE team should thoroughly review all proposal data and CR and DR
responses submitted by the bidder.  The SDCE team will then be able to finalize the site visit schedule,
agenda, and discussion topics and send them to each offeror with a follow-on cover letter. This should
be done at least two weeks before the SDCE site visit.  See Volume 2, attachment 2-7 for a cover letter
template.

4.G.4  Offeror Team: Prepare for Site Visit

Once the agenda is finalized, the offeror must assemble the appropriate individuals to participate in
the discussions during the site visit. The offeror’s response team should include members of the
offeror’s proposal team, in particular the systems and software engineering leaders.  This may
include both functional representatives as well as appropriate project personnel and may include
representatives of the projects identified in the example project data. By the time the site visit is
conducted, the offeror will have submitted the SDCE response data with the proposal. The
individuals who prepared the SDCE proposal data are the appropriate people to prepare the data
required to support site visit discussion topics, as well as any discussion on CRs and DRs identified
by the SDCE Team.

In preparing presentation material for the site visit, the offeror should be aware that additional
consideration will not be given for elaborate briefing material. The focus should be on content.  The
government prefers black and white transparencies, presented on one projector.  Although bound
volumes are not expected, provision should be made to facilitate the SDCE team taking copies of
contractor-presented material back to their home site following the site visits. Responses to SDCE
questions, CRs, DRs, and discussion topics should include photocopies of referenced documents
(e.g. existing proposal material, SDP, SEMS, etc.) for expediency.
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The offeror needs to make support and facility arrangements to accommodate the SDCE site visit.
These should include an adequately sized conference room with telephones, fax, copying, rest-
rooms, and refreshments nearby.  Facility tours, that consume time that would be better spent in
discussion, should be avoided.  Similarly, secretarial support should be provided by the offeror
during the visit to help with telephone messages, typing, chart presentations, and copying.  The
objective of thorough preparation is to minimize distractions so that all of the on-site time is focused
on the SDCE discussions necessary for successful source selection.

4.G.5  Evaluation Team: Conduct Site Visit

On the first day of the SDCE site visit, the SDCE team should arrive at the designated facility in
enough time to register with security and receive visitor badges prior to the start time on the agenda.
Once the SDCE team and contractor’s personnel arrive at the designated conference room, the SDCE
team leader convenes the evaluation, introducing the evaluation team participants and identifying the
organizations they represent.  At this time, the SDCE Team Leader will give a presentation on the
purpose of the SDCE as it relates to the subject program source selection process, will describe the
SDCE method, and will answer questions the bidder may have.  Suitable briefing charts are listed
in table 4-12.  The referenced charts are located in Volume 2, attachment 4.

Once the SDCE method has been discussed and put in the context of the overall source selection
process, the logistics of the visit should be discussed, including movement within the contractor’s
facility and access to the contractor software engineering community, which is at the discretion of
the contractor.  The agenda will be reviewed and updated, so that all participants know approxi-
mately when they will be required to provide data or to answer questions.  Participant readiness is
a vital element of a successfully conducted site visit. Also, the use of the CR and DR should be clearly
explained. Since CRs and DRs are the official communication device used throughout source
selection to obtain information and data, they require the highest possible priority by both the SDCE
team and the contractor, and should be carefully logged and tracked.  Contractor-prepared responses
to previous issued CRs and DRs must not be given to members of the SDCE team at the site visit,
but should be formally submitted to the designated source selection official to meet response time
requirements.  CR and DR responses become an important part of the permanent record of the source
selection.

Vol 2, page 110�
111�
80�
83�
84�
85�
112�
113

SDCE Site Visit Overview
Team Members
SDCE Activity Flow
SDCE Activities - Conduct
SDCE Activities - Conduct (Continued)
SDCE Activities - Wrap-up
Integration within Source Selection Structure
SDCE Site Visit

Table 4-12.  SDCE Site Visit Briefing Outline
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Once the logistics have been understood, the SDCE team will solicit the bidder’s responses to the
follow-up questions and discussion topics.  SDCE site visit discussions will be conducted in a group
forum, with the number of government participants being defined by the government and the number
of offeror participants being defined by the offeror.  Discussions with each offeror must be confined
exclusively to the offeror’s proposal, performance history, and identified deficiencies and clarifica-
tions. Discussions must be conducted in a way that scrupulously avoids disclosure of the relative
strengths and weaknesses of competing offerors, or of the technical information, ideas, or cost (price)
data from any other offeror’s proposal.  The SDCE team should look for completeness and adequacy
in the offeror’s site visit responses, as well as strong or weak level of compliance with the SDCE
model criteria.  SDCE team members need to ensure that they share a common understanding of the
responses.

Contractor responses judged to be incomplete or inadequate should be immediately documented in
the site visit notes taken by the SDCE team.  The main points in these notes should be reviewed with
the offeror.  These notes may become the basis for CRs and DRs written during the analysis period
following the site visit after proper review and approval by the SSEB leaders.

The SDCE team should keep careful records of the discussions during the site visit to be able to
reference them at a later time.  Volume 2, attachment 3-8 is provided to facilitate orderly recording
of comments and observations.  Once all responses have been received and information provided,
the SDCE team then reviews any additional documentation that has been supplied in order to settle
outstanding issues.

The SDCE team should take time to have final discussion among its members to assure that they fully
understand the offeror’s processes and capabilities and to prepare the feedback presentation, the
concluding event in the SDCE site visit.  The  feedback presentation will be marked Source Selection
Sensitive.  It is imperative that all evaluation team analysis data (including documents, notes, or any
other information whether in electronic or hardcopy form) be marked Source Selection Sensitive or
destroyed after its use.

The SDCE team should communicate the scope of the feedback session to the offeror to assure that
the offeror’s expectations are consistent with what can legally be presented at this point in the source
selection process.  The SDCE team should be aware of the restrictions on the type of commentary
and interaction that can occur during the feedback session.  The guidelines shown in table 4-13, in
conjunction with the use of the SDCE site visit feedback briefing template, Volume 2, attachment
2-8, will help the SDCE team prepare for and conduct the feedback session.  Feedback given by the
SDCE team should be documented.  Detailed site visit feedback charts, with discussion restricted to
the prepared data on the charts, should help to record the communicated information.  Any discussion
beyond the chart presentation should also be documented.

The offeror has the opportunity to respond to the SDCE team presentation, to ensure an understand-
ing of the findings communicated by the presentation and to clarify points raised during the
presentation that may have been ambigious.  Prior to conclusion of the SDCE site visit, all offeror
proposal data should be marked with the same legend that appears on the cover page of the offeror’s
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Table 4-13.  Guidelines for Feedback at SDCE Site Visit

Appropriate Not Appropriate

Objective understanding of responses,
in the form of:
   “This is what we asked for . . .”
   “This is what we received from you . . .”
   “This is what we heard you tell us . . .”

Identification of inconsistent responses

Identification of incomplete responses

Statement of success of SDCE site visit in
meeting the objectives of the visit.

Comparison/evaluation of results to source 
selection evaluation standards

Value judgment on SDCE site visit data collected

Discussion on other offeror’s responses or success
during their SDCE site visits

Discussion on “a score”

proposal and handled accordingly.  Data that will not be taken back to the SDCE team’s facility for
further analysis should be returned to the contractor or destroyed.

4.G.6  Offeror Team: Participate in Site Visit

A contractor representative meets the SDCE team at the designated facility and is assigned for the
duration of the visit to escort the SDCE team.  Once the participants are assembled in the designated
conference room, the offeror’s team leader will give the SDCE team a formal presentation to describe
the offeror’s organization, to give an overview of the software and related systems engineering
proposal, and to introduce the offeror’s team, describing the roles of each team member in the SDCE.
The offeror’s presentation may also describe the facilities that are available for SDCE team use
during the site visit.

The offeror should have copies of prepared responses for the follow-up questions that were sent in
advance by the SDCE team.  Likewise, any data that has been requested ahead of time to support CR
and DR understanding should be provided and documented at this time.  It is extremely helpful for
the offeror to have readily available a copy of the materials that were sent to the government in
response to the RFP.  The offeror’s team (including subcontractors, if appropriate) should be
available to answer questions and provide evidence as requested.  The goal is to provide complete
and accurate information to the SDCE team as quickly as possible.

As data is provided to the SDCE team, the SDCE team and contractor must ensure that all data is
marked with the legend that appears on the cover page of the offeror’s proposal.  These data include
documents, notes, or any other information, whether in hardcopy or electronic form.

At the conclusion of the question answering and data gathering portion of the SDCE site visit, the
SDCE team will give a feedback presentation to the offeror.  This presentation should convey to the
offeror the SDCE team’s understanding of the offeror’s software development processes and
capability.  The presentation will state observations resulting from the data gathering, for final veri-
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fication, understanding, and bidder comment.  It is essential for the offeror to understand that the
feedback presentation mirrors only the observations made during the site visit, and does not include
any SDCE performance feedback. The bidder may point out factual discrepancies, and provide
clarification and evidence as required.

Once the SDCE team has completed its feedback presentation, the offeror has the opportunity to
ensure that the evaluation team has understood its question responses correctly.  It is also incumbent
upon the offeror’s team to raise any contractor issues that may need to be brought to the attention of
the SDCE team.

The SDCE site visit is concluded after both the SDCE team and the offeror have completed feedback
of their comments in the feedback session, and made any closing remarks.
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Section 4.H  Analyze CRs and DRs

Clarification Requests are used in the source selection process to gain clarification of proposal
material that is ambiguous or otherwise unclear in important areas.  Deficiency Reports are prepared
for important areas of the proposal that are determined to be deficient relative to RFP requirements.
CRs and DRs generated during source selection are reviewed by the SSEB and, if discussions are
opened, are submitted to the offerors for response.  CRs and DRs are prepared relative to all of the
offerors’ proposal volumes, including the SDCE proposal material, if required and appropriate.  This
section focuses on CRs and DRs that are formal communication instruments used in the SDCE
process, and provides the following guidance:

- Where in the process flow CRs and DRs are generated

- How CRs and DRs are processed

- How CR and DR responses are evaluated

- When follow-on CRs and DRs may be needed

4.H.1  Receive and Screen Responses

CRs and DRs may be generated during the initial proposal evaluation phase (see section 4.F), during
the SDCE analysis period, and during the final phase of the source selection when the written
evaluations are developed and integrated into strengths, weaknesses, and risks by Factors and Areas
(see section 4.I).  CRs and DRs may also be generated after the site visit based on observations noted
during the visit (see section 4.G).  CRs are typically written to document inconsistencies between the
proposal and the site visit discussion or when written data that describes a process or capability that
should go into the contractual documentation (e.g., SDP, SEMP, SEMS) is cited by the bidder during
the site visit.  DRs are typically written to document significant deficiencies in the offeror's site visit
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response.  The offerors are required to respond to the CRs and DRs within a specified period of time
to clarify the specific CR issues or to resolve the specific DR write-up.  The SDCE team will formally
review and disposition responses to SDCE CRs and DRs as part of the established source selection
process.

Each response must be reviewed to determine whether sufficient information has been provided to
evaluate the response against the evaluation standards.  In some cases the response may provide
insufficient information to determine whether the process or capability is adequate, and it may be
appropriate to write an additional CR to request explicit information that was omitted.  Judgment
must be exercised as to whether the offeror misunderstood the original CR or the response is simply
inadequate.  (In this regard, care should be exercised in preparing the original CR or DR to state
explicitly the information required to clarify an issue or resolve a deficiency.  For example, if a CR
is prepared against an offeror’s sample of evidence that a process is followed, the CR should be
explicit regarding the information necessary to clarify the application of the process.)

4.H.2  Evaluate Responses

Responses to CRs and DRs should be reviewed against the source selection evaluation standards and
supporting model criteria.  In the case of a detailed Critical Capability clarification or deficiency
issue, it is necessary to evaluate the response against the criteria associated with the specific Critical
Capability. In this case, the formal evaluation is performed against the source selection evaluation
standard associated with the model criteria.  In the case of a more general clarification or deficiency
response, the evaluation against a specific model CC may not be appropriate; it may be necessary to
review the response against the source selection standards for evaluation associated with designated
Factors or Subfactors.  Also it may be appropriate to evaluate responses to CRs and DRs in the broader
and more integrated context of the scope of the proposal information and how it relates to the source
selection board.  For example, a response that clarifies the offeror’s approach to internal design
reviews in preparation for a preliminary design review may need to be coordinated with the offeror’s
technical proposal, preliminary SDP, and the SEMS engineering process description.  In any case,
responses to CRs and DRs may clarify an issue or resolve a deficiency such that a particular capability
may be evaluated as a weakness, a satisfactory or adequate capability,  a strength, or a capability or
process risk.
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4.I  Evaluate, Score, and Integrate Results into Source Selection

The process of evaluating, scoring, and integrating the SDCE results into the source selection is the
nucleus of the SDCE methodology. This section provides detailed guidance on the techniques and
steps for performing the following critical parts of the SDCE methodology:

- How to organize and synthesize the various SDCE data

- How to develop findings

- How to summarize or roll up the findings to higher levels

- How to score the findings

- How to develop source selection inputs

- How to integrate the SDCE results with the rest of the source selection

4.I.1  Develop Findings

Development of the SDCE findings is an ongoing process starting with the initial evaluation of the
proposal, continuing with the site visit review (if conducted) and post-site visit analysis and
evaluation, and concluding with the evaluation of the best and final offer. The initial evaluation of
the proposal produces a set of preliminary findings, consisting of the strengths, weaknesses, and risks
of the offeror’s approach. The preliminary findings are then used to focus the review that is conducted
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during the site visit. As a result of the information obtained during the site visit, the preliminary
findings are refined. Development of the final findings is a further refinement that occurs as the
SDCE team continues to evaluate the proposal data after the site visit, including analyses of any CR
and DR responses and the offeror’s BAFO.

Evaluation standards and assessment criteria are the basis for developing findings. Evaluation
standards are used in conjunction with assessment criteria to measure each offeror’s ability to meet
the government’s needs as stated in the solicitation. Evaluation standards establish the minimum
level the offeror must meet to be judged acceptable. Assessment criteria are guidelines that help the
source selection evaluators identify strengths, weaknesses, and risks. Assessment criteria typically
address aspects such as soundness of approach, understanding of the requirement, and compliance
with the requirement.

4.I.1.1  Synthesize Data

The evaluation of an offeror’s software development capability is based on many different sources
of information. The initial data submitted with the proposal includes a wide range of source material,
including the SEMP, SEMS, and SDP; company processes, procedures, and standards; project
sample data showing evidence of use; and the answers to the SDCE questionnaire. Additional
information may be gathered during site visit discussions, in responses to CRs and DRs, and in the
BAFO. The evaluation cannot be based on any one of these sources of information in isolation. All
the information must be synthesized in order to develop an integrated picture of the offeror’s overall
software development capability. At any given time during the development of findings, different
aspects of the evaluation may be in various states of progress, and the analysis of different offerors’
proposals may be in various stages of completion. It is important, therefore, that when considering
a particular topic as a whole, an integrated view of that topic be achieved.

4.I.1.2  Determine Strengths and Weaknesses

To determine strengths and weaknesses, the evaluation team must judge the adequacy of the
proposed approach for each Critical Capability. The adequacy of the approach is determined by
assessing how well the offeror meets evaluation and validation considerations. The evaluation
considerations address the soundness, goodness, or quality of the proposed approach. The validation
considerations address the ability of the offeror to successfully implement the approach. The
evaluation and validation considerations for each CC are rated as either strong, acceptable, or weak.
The guidelines shown in table 4-14 are from Air Force FAR Supplement Appendix AA (AFAC 92-
33) and should be used in determining strengths and weaknesses.  “Acceptable” is defined as
anything that is neither strong nor weak.  The strong, acceptable, and weak ratings are documented
on a Capability Evaluation Matrix (see figure 4-11).

4.I.1.2.1  Assess Evaluation Considerations for Strengths and Weaknesses (figure 4-11)

The first step of developing findings is to examine the adequacy of the offeror’s proposed approach
by assessing the SDCE evaluation considerations. The evaluation considerations, which address the
soundness or goodness of the offeror’s software development approach, are discussed below.
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Proposed Approach Meets the SDCE Model Criteria.  How well the offeror’s approach satisfies
the SDCE model is the most important consideration the evaluation team must assess. Each CC has
an associated set of SDCE model criteria against which the offeror’s proposed approach is evaluated.
The answers to the SDCE questionnaire along with the supporting documented processes, proce-
dures, and standards are compared to the SDCE model criteria. Based on this comparison, the SDCE
team must determine the degree of conformance of the offeror’s proposal with each criterion. The
level of compliance to the criteria and the relative importance of the criteria to the proposed project
are then used to rate the proposed approach as strong, acceptable, or weak. General guidelines for
developing a SDCE model rating are shown in table 4-15.

Compatibility Among Team Members is Demonstrated.  If prime contractor/subcontractor or
teaming relationships are present, the evaluation team must assess if the proposed capability is
compatible with the capabilities of the other partners. The approaches need not be identical but must
provide an overall consistent capability. The SDCE team can determine compatibility by comparing
the capability descriptions of the prime contractor, team members, and subcontractors that are
submitted with the proposal. Based on the level of compatibility, the offeror’s approach is rated as
either strong, acceptable, or weak.

Proposed Approach is Consistent With Other Volumes of the Proposal. The information
provided by the offeror to support the SDCE should agree with the information contained in other
sections of the proposal. The evaluation team must therefore review the other sections of the proposal
to ensure information and approaches are consistent.  Inconsistencies should be resolved through

Table 4-14.  Strength and Weakness Guidelines

Rating           Description

Strength         "A significant, outstanding, or exceptional aspect of an offeror's proposal that, 
                       in the evaluation team's judgment, exceeds the minimum program requirment and 
                       evaluation standard and provides a useful capability that will be included in the 
                       specification or statement of work, or is inherent in the offeror's process, so that the 
                       government will be assured of receiving the benefits under the resultant contract."

Weakness      "An aspect of or omission from an offeror's proposal that contributes to a 
                       deficiency in meeting an evaluation standard or is otherwise a shortcoming of the 
                       proposal that has the potential to degrade contract performance."

Table 4-15.  Capability Assessment Guidelines

Rating               Description

Strong               Conformance to a majority of the model criteria is strong and there
                          are no significant areas of nonconformance.

Acceptable        Conformance to a majority of the model criteria is acceptable
                          and there are no significant areas of nonconformance.
 

Weak                 There are significant areas of nonconformance to the model criteria.
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Figure 4-7.  Example Capability Definition Matrix

CRs. Based on the level of consistency within the proposal, the offeror’s approach is rated as strong,
acceptable, or weak.

Responsibility for the Proposed Approach is Identified.  The evaluation team must assess how
specifically and completely the offeror has identified responsibility for implementing the proposed
capability. Responsibility may be identified by organizational element (test group), position title
(chief engineer), or in some other acceptable fashion. Based on how well responsibility for the
capability is identified, the approach is rated as strong, acceptable, or weak.

Proposed Approach is Documented in Contractual Vehicles (SDP, SEMP, SEMS).  The
offeror’s level of commitment to implement the proposed approach is determined by assessing how
well the approach is described in contractual vehicles like the SDP, SEMP, and SEMS. The
Capability Definition Matrix (see figure 4-7) helps the evaluation team assess the level of
commitment by graphically depicting how well the proposed capabilities are integrated into the SDP,
SEMP, and SEMS. The Capability Definition Matrix is completed by the offeror and is submitted
with the proposal. Under the “Commitment” section of the matrix, the offeror indicates for each CC
the contractual vehicles that contain that capability. The “Comments” section on the matrix also lists
the location within the SDP, SEMP, and SEMS where processes are documented.

It’s not appropriate to document all proposed capabilities in the SDP, SEMP, or SEMS. The SDCE
team’s primary focus should be to ensure that process-related capabilities are incorporated into the
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appropriate contractual vehicles. Based on the level of commitment in contractual vehicles to
implement the proposed approach, the CC is rated as strong, acceptable, or weak.

4.I.1.2.2  Assess Validation Considerations for Strengths and Weaknesses (figure 4-11)

The second step of developing findings is to examine the likelihood the offeror will successfully
implement the proposed approach by assessing the offeror’s ability to satisfy the SDCE validation
considerations. These validation considerations are discussed below.

Proposed Approach is Adequately Defined and Documented.  To be adequately defined and
documented, the proposed approach must be understandable, defined to the level of detail needed for
implementation, and institutionalized. The Capability Definition Matrix and the processes, proce-
dures, and standards provided by the offeror are used to determine how well the proposed approach
is defined and documented. The Capability Definition Matrix provides a quick means of determining
how and where the capability is documented. The “Institutionalization” section on the matrix depicts
how the capability is documented. In this section, the offeror records whether the proposed capability
is a company standard, is  a project standard, is defined in some other document, or is only defined
in the proposal and questionnaire responses. The categories are listed in descending order of
precedence, with the “company standard” showing the highest level of institutionalization and the
“proposal only description” the least amount of institutionalization. The “Comments” section on the
matrix lists the document name and page number where the capability is described. In addition to
determining the level of institutionalization, the evaluation team must review the capability
documentation to determine if the proposed approach is understandable and is defined to the level
of detail needed for implementation. Based on the adequacy of the definition and the level of
institutionalization, the proposed approach is rated as strong, acceptable, or weak.

For New Capabilities, an Adequate Analysis of Benefits Versus Risks is Provided.  For new
capabilities, the offeror must demonstrate that the benefits outweigh the risks. A new capability is
defined as any area where the offeror does not have an established track record of employing the
capability on other projects. To evaluate new capabilities, the SDCE team must assess if an adequate
analysis of the benefits versus the risks has been conducted, if the risks of using the new capability
are known, and if the offeror has a strategy for managing those risks. The “New Capability” column
on the Capability Implementation Matrix (see figure 4-8) identifies the new capabilities being
proposed. To help the evaluation team assess the new capabilities, the offeror provides a rationale
for introducing the new capability on the proposed program and describes its approach for
introducing and managing the new capability. The offeror’s risk assessment submitted with the
proposal can also be used to determine how well the risks associated with the new capability are
identified and the offeror’s strategy for managing them. In evaluating new capabilities, the SDCE
team must be aware that the government sometimes forces offerors to use new processes. In these
cases, the evaluation can only be based on the offeror’s approach for introducing and managing the
new capability. Based on the offeror’s understanding of the risks and potential benefits and the
offeror’s approach for introducing and managing the new capability, the proposed approach is rated
as either strong, acceptable, or weak.



AFMCPAM 63-103, Vol 1  15 June 1994

Section 4.I  Evaluate, Score, and Integrate Results into Source Selection

97

Project Samples are Relevant and Demonstrate Application of the Capability.  The SDCE team
must make an evaluation of the offeror’s present and past work record to assess confidence in the
offeror’s ability to successfully perform as proposed. The offeror’s historical ability to implement
the proposed approach for each CC is documented on the Capability Implementation Matrix (see
figure 4-8) and in project sample data.

The Capability Implementation Matrix is completed by the offeror and is returned with the proposal.
The “Projects Implemented on and Level of Integration” section of the matrix shows the offeror’s
level of experience with the capability and lists the sample data submitted along with the projects they
were used on. By reviewing the Capability Implementation Matrix and the project sample data, the
evaluation team can assess the historical ability of the offeror to implement the proposed capability.

The offeror must also demonstrate that the sample data is relevant to the proposed project. Relevancy
is determined in two ways. First, is the project from which the sample data was taken similar to the
proposed project? Second, is the sample capability similar to the proposed capability? To help the
evaluation team determine if the sample project data is relevant to the proposed project, the offeror
fills out a Cover Sheet for Project Sample Data (see figure 4-9) and attaches it to the front of each
project sample that is submitted. The cover sheet lists a number of project attributes (like application
domain, software team size, and language used) for the proposed project and for the sample project.
A blank row at the bottom of the cover sheet may also be used by the SDCE team to specify an
additional critical project-specific attribute. By comparing the attributes of the proposed project to
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the sample project, the evaluation team can determine how relevant the sample data is to the proposed
project. The evaluation team must also compare the content of the project sample data to the
description and documentation for the proposed capability to ensure they are similar and therefore
relevant.

Based on how relevant the project sample data is, and on the level of historical ability to implement
the capability, the proposed approach is rated as strong, acceptable, or weak.

Capability has been Integrated with Other Proposed Capabilities.  Another critical consider-
ation the evaluation team must assess is the ability of the offeror to successfully combine the
individual CCAs/CCs into an integrated software development capability. The objective of this step
is to evaluate the compatibility of the CCAs/CCs and the extent to which they have been integrated
(used together) in the past. The historical level of integration of the capabilities is documented on the
Capability Implementation Matrix (see figure 4-10) under the “Projects Implemented on and Level
of Integration” section. This section is filled out by the offeror and lists the projects from which
sample data was taken as well as any other projects the offeror wants to include to demonstrate past
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integration of the CCAs/CCs. The letter “I” indicates the proposed approach for each CC was
implemented on that project.  The letter “S” indicates the CC was implemented on the project and
a sample was also provided.

By examining the implementation matrix, the evaluation team can assess how well the CCAs/CCs
have been integrated in the past. The matrix provides a visual indication of where CCAs/CCs have
and have not been previously used together. Areas where proposed capabilities have not been used
together indicate potential capability integration problem areas. Once these areas are identified, the
SDCE team must evaluate their criticality. Not all CCAs/CCs need to be closely coupled. If the CCA/
CC is relatively independent of the other CCAs/CCs, the lack of previous integration is not
significant. If, however, a review of the capability definitions and documentation shows that the
CCA/CC has critical interfaces to and dependencies with other CCAs/CCs, a lack of previous
integration may represent a capability integration problem area.  Based on the level of past integration
of the CCAs/CCs and the magnitude of potential integration problem areas, the proposed approach
is rated as strong, acceptable, or weak.

4.I.1.3  Identify Risks (figure 4-11)

Two types of risk assessments are conducted during source selection: proposal risk and performance
risk. Proposal risk entails the identification and assessment of the risks associated with an offeror’s
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proposed approach as it relates to accomplishing the requirements of the solicitation. Performance
risk entails the assessment of an offeror’s present and past work record to assess confidence in the
offeror’s ability to successfully perform as proposed. Performance risk is assessed by the Perfor-
mance Risk Assessment Group (PRAG).  As a result, the SDCE evaluation concentrates on assessing
proposal risk. However, the line between proposal risk and performance risk is a fuzzy one. As part
of assessing proposal risk, the SDCE team must evaluate the ability of the offeror to implement the
proposed approach. To do this, the SDCE team examines sample data to validate that the offeror has
applied the approach on past or current programs and reviews past applications to substantiate
proposed processes and capabilities.

Proposal risks that must be assessed are those associated with cost, schedule, performance, and
logistics/supportability aspects of the program. Risks may be inherent in a proposed approach by
virtue of its relationship to the state of the art. Risks may occur as a result of the selection of a
particular approach (technical, schedule, processes, tools, etc.). Risks may also result from the prime
contractor’s subcontract arrangements. Furthermore, risk may occur from the offeror’s ability to
implement the approach. To determine proposal risk, the SDCE team must assess three risk
considerations for each CC:

• What is the probability of failure?

• What is the impact of the failure?

• How easily can the deficiency be corrected?

These risk considerations are a type of assessment criteria. The considerations are rated as high,
moderate, or low risk.  The high, moderate, and low ratings are documented on a Capability
Evaluation Matrix (see figure 4-11).

Three sources of information are available to the SDCE team to help assess risk. The first is the
program office risk assessment completed prior to releasing the RFP. The second source is the risk
assessment completed by the offeror. As part of the proposal, the offeror is required to submit a
proposal risk analysis which identifies proposal risk areas and recommended approaches to minimize
the impact on program success. The third source is the SDCE team’s assessment of the evaluation
and validation considerations. The strengths and weaknesses of the offeror’s approach and the
offeror’s ability to implement the approach are indicators of high and low risk areas. These three
sources of information on proposal risk must be synthesized in order to assess the risk level.

Assess Probability of Failure.  The probability of failure is based on the soundness of the offeror’s
approach and on the offeror’s capability to implement that approach. The likelihood of failure is
determined by examining the risk assessments developed by the program office and offeror and the
level of compliance to the evaluation and validation considerations. Initial risk assessments from the
program office and offeror are available for the SDCE team to review. The adequacy of the offeror’s
risk assessment should be evaluated against the following criteria:

• The risk assessment provides a detailed examination of the program to uncover potential
risk areas.

• The risk assessment shows an effective understanding of the program’s potential risk areas.
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Assess Correctability of the Deficiency.  The third aspect of risk is how easily the deficient area
can be corrected. To assess the correctability of the risk area, the SDCE team should consider the
following:

• Are the offeror’s proposed risk handling approaches adequate?

• Are there improvement activities underway which would correct the deficiency?

• Are alternative approaches available?

Based on the potential to avoid or abate the deficiency, the approach is rated as either high, moderate,
or low risk. Note that a high rating here refers to high risk and not a high level of correctability. The
rating really refers to the inability of the offeror to correct the deficiency. This approach is taken to
keep the rating consistent with the ratings for the other two risk considerations.  The risk
consideration listed on the capability evaluation matrix also refers to the inability of the offeror to
correct the deficiency and not the correctability of the deficiency.

Table 4-16.  Risk Impact Ratings

Rating           Definition

High               "Likely to cause significant serious disruption of schedule, increase 
                        in cost, or degradation of performance...."

Moderate       "Can potentially cause some disruption of schedule, increase in cost, 
                        or degradation of performance."

Low               "Has little potential to cause disruption of schedule, increase in cost, 
                       or degradation of performance."

The strengths and weaknesses identified for the evaluation and validation considerations is another
basis for calculating the probability of failure. An offeror whose capability does not match the
proposal requirements can increase the risk inherent in the software development effort. Conversely,
a highly experienced offeror with well institutionalized processes, trained personnel, appropriate
tools and facilities has a better chance to successfully overcome program difficulties. For example,
if the proposed approach is strong in all the evaluation and validation consideration areas, then the
probability of failure would decrease. In contrast, if the proposed approach is weak in all the
evaluation and validation consideration areas, then the probability of failure would increase. Based
on the adequacy of the offeror’s risk assessment and the level of compliance to the evaluation and
validation considerations, the proposed approach is rated as high, moderate, or low risk.

Assess Potential Impact of Failure.  The second aspect of risk is the seriousness of the conse-
quences. The SDCE team must assess the potential level of impact to the program from the risk area.
Program impact must be evaluated in two ways. First, what is the impact if the offeror is proposing
to implement a risky approach? Second, what is the impact if the offeror fails to successfully
implement a good approach? Based on the magnitude of the potential impact to the program, the
approach is rated as high, moderate, or low risk. The proposal risk impact ratings shown in table 4-
16 are consistent with the risk definitions in AFFARS AA.
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The capability evaluation matrix is divided into three parts: evaluation considerations, validation
considerations, and risk considerations. Each consideration is assessed at the CC level, and its rating
is recorded on the matrix. The evaluation and validation considerations are normally rated as Strong
(S), Acceptable (A), or Weak (W). The risk considerations are normally rated as High (H), Moderate
(M), or Low (L). However, any consideration can be rated as Not Applicable (NA), or Not Evaluated
(NE). A Not Applicable rating signifies the capability is not relevant to the offeror’s proposed
approach. A Not Evaluated rating signifies the SDCE team chose not to look at that capability area.

4.I.1.4  Develop Capability and Risk Assessments

Using its collective professional judgment and a consensus decision making process, the SDCE team
must develop a capability and risk assessment for each CC.

Record Findings.  The Capability Evaluation Matrix (see figure 4-11) is a worksheet used by the
SDCE team to document the detailed results of the evaluation;  it provides a standard structure within
which all the SDCE team’s appraisals can be consolidated. By providing a standard format in which
to document findings, the matrix allows team members to easily compare individual evaluation
results with each other.  All the key considerations assessed during the SDCE evaluation are located
on the matrix, thus limiting the need to shuffle through multiple documents.
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The analysis that is documented on the Capability Evaluation Matrix is dependent on data from a
number of different sources.  Figure 4-12 shows how these different sources of information feed the
assessment of the individual evaluation, validation, and risk considerations.  Figure 4-13 also shows
how the information contained on the Capability Definition Matrix, Capability Implementation
Matrix, and the Cover Sheet for Project Sample Data relate to the Capability Evaluation Matrix.

Develop an Overall Capability Assessment for each CC.  To develop an integrated assessment of
the offeror’s capability, the SDCE team must merge the individual evaluation and validation
consideration results into a single capability rating for each CC.

The evaluation and validation considerations may have a mixture of strong, acceptable, and weak
ratings (see figure 4-14).  In addition, the individual considerations will have varying levels of
significance to the proposed program. Moreover, considerations like the SDCE model criteria and
past application of the capability are generally much more significant than other considerations. For
all these reasons, there is no algorithm for combining the individual consideration results into a single
capability assessment rating. The SDCE team must rely upon its professional judgment and take into
account the importance of each consideration to the proposed program. General guidelines for
developing an overall capability assessment for each CC are shown in table 4-17.

Once the capability assessment rating is established for the CC, it is recorded in the “Capability
Assessment” column on the CCA Score Sheet (see figure 4-15). In addition, short descriptions of the
strengths and weaknesses should also be recorded in the “Comments” section of the score sheet. It
is very important for the SDCE team to capture descriptions of the strengths and weaknesses, since
they will be used later to support the narrative write-up of the SDCE findings.

Develop an Overall Risk Assessment for each CC.  To develop an overall risk assessment for each
CC, the SDCE team must combine the results of the separate risk considerations into a single risk
assessment rating (see figure 4-16).  Proposal risk is a function of the probability of failure, the impact
of the failure, and the correctability of the deficiency.  All these risk considerations must be taken
into account in developing an overall risk assessment.

The risk considerations are individually rated as high, moderate, or low. As with the capability
assessment, the SDCE team must use its professional judgment to combine the individual risk
consideration results into a single risk assessment rating. Once the risk assessment rating is

Table 4-17.  Capability Assessment Guidelines

Rating                 Description

Strong                  The majority of the evaluation and validation considerations are strong 
                             there are no significant weak considerations.

Acceptable           The majority of the evaluation and validation considerations are 
                             acceptable and there are no significant weak considerations.

Weak                    There are significant weak evaluation and validation considerations.
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Figure 4-14.  Example Capability Evaluation Matrix Showing Considerations

that must be Merged into a Single Capability Assessment Rating
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W M

Lack of established CM organization. Software CM is not

well integrated into the systems engineering process.

Software patches not addressed in SDP or CM plan,

no prohibition against using patches. 

Track record of good CM plans. Commitment to CM

plans in SEMP and SEMS. Common team standard for

CM plans to ensure a consistent team approach.

Lack of a consistent process for establishing and

controlling baselines. No developmental CM for software

design and test. Incremental builds are not addressed.

Independent group within the CM organization dedicated

to audits. Audit process and personnel not well

integrated with the rest of CM.

Lack of documented procedures for handling change

requests and problem reports. Little historical evidence

that this capability has been successfully applied.

New software library approach is being proposed. No
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risks have not been assessed.

Quality Management
and Product Control

Software Configuration
Management
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established, the SDCE team records it in the “Risk Assessment” column on the CCA Score Sheet (see
figure 4-15). In addition, short descriptions of the moderate and high risk items should be recorded
in the “Comments” section of the CCA Score Sheet.  Again, its very important for the SDCE team
to capture descriptions of the moderate and high risk items in order to support the narrative write-
up of the SDCE findings.

4.I.1.5 Prepare and Release Additional CRs and DRs

Deficiencies identified while developing final findings should be documented in a DR. Identified
deficiencies are derived only from the evaluation of each offeror’s proposal against evaluation
standards and assessment criteria, and then, only when the proposal fails to meet the government’s
minimum level of compliance. Deficiencies must not be derived from a comparative evaluation of
the relative strengths and weaknesses of competing offerors’ proposals.

If additional clarification is needed or if action is needed to document an offeror’s proposal in a
contractual vehicle, then a CR should be generated. When data provided in the proposal or at the site
visit is inadequate or if contradictory statements are found, a CR should be developed.
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Figure 4-16. Example Capability Evaluation Matrix Showing Considerations

that must be Merged into a Single Risk Assessment Rating
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4.I.2 Score SDCE Results

The SDCE scoring method is structured to meet the requirement of the source selection process to
determine the strengths, weaknesses, and risks associated with each proposal. The scoring system
must, at a minimum, include color codes and written narratives at the Factor and Subfactor levels.
The objective of the scoring method is to display an assessment of all the important aspects of the
offeror’s proposed software development capability. If discussions are opened, the proposals are
normally rated twice. The initial rating is given upon completion of the evaluation of the initial
proposal; this rating is revised at the end of discussions after BAFOs are received.

A fundamental part of the standard source selection scoring process is that significant weaknesses
and risks noted at lower levels must be propagate upward into the next higher level of the source
selection structure. Therefore, care must be taken to ensure that significant findings at the lower
levels are not lost when combining results for roll-up to higher levels. Conversely, care must also be
taken to ensure that only significant findings relative to the whole project are identified for roll-up
to higher levels.

4.I.2.1  Roll up CC Results to CCA Level

CCA scores are developed from a roll-up of the CC capability and risk assessments that are
documented on the CCA Score Sheet (see figure 4-15).  The "Specific Comments on CCs" section
of the score sheet describes the strengths, weaknesses, and risks associated with each CC.  In addition,
the “General Comments on CCA” section describes strengths, weaknesses, and risk that are common
to the entire CCA or that apply to multiple CCs.  At the bottom of the score sheet there is a block to
assign an overall capability and risk assessment score to the CCA.

To score the CCA, the SDCE team must combine the individual CC ratings into an overall score. The
SDCE team should take into account the specific nature of the strengths, weaknesses, and risks as
described in the “Comments” section. In addition, the criticality of the individual CCs to the proposed
program should also be considered. General guidelines for developing the CCA capability and risk
scores are shown in tables 4-18 and 4-19.

Table 4-18.  CCA Capability Roll-up Guidelines

Rating             Description

Strong             The majority of the CCs are strong and there are no significant weak CCs.

Acceptable      The majority of the CCs are acceptable and there are no significant weak CCs.

Weak               There are significant weak CCs.

When an overall score for the CCA is determined by the SDCE team, it is documented in the “CCA
Overall Score” block at the bottom of the score sheet.
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4.I.2.2  Roll up CCA Results to Functional Area Level

Functional Area scores are derived in a similar manner to the CCA scores. FA scores are determined
by a roll-up of the CCA capability and risk assessments. The roll-up is accomplished on the FA Score
Sheet (see figure 4-17), which is similar to the CCA Score Sheet.  The first step of the FA scoring
process is to transfer the overall CCA scores from the CCA Score Sheets to the “Capability
Assessment” and “Risk Assessment” columns on the FA Score Sheet. The second step is to transfer
the comments on strengths, weaknesses, and risks. The comments cannot normally be directly
transferred. Because multiple CCAs exist for each FA, the strength, weakness, and risk descriptions
may need to be merged or abstracted to a higher level. In addition, the SDCE team should select only
the highest priority items to move forward to the FA level. The third step of the FA scoring process
is to combine the individual CCA capability and risk scores into an overall score for the FA. The
SDCE team must take into account the specific nature of the strengths, weaknesses, and risks as
described in the “Comments” section of the score sheet. In addition, the criticality of the individual
CCAs to the proposed program should be considered. General guidelines for developing the FA
capability and risk scores are shown in tables 4-20 and 4-21.

Table 4-20.  FA Capability Roll-up Guidelines

Rating             Description

Strong              The majority of the CCAs are strong and there are no significant weak CCAs.

Acceptable       The majority of the CCAs are acceptable and there are no significant weak CCAs.

Weak                There are significant weak CCAs.

Table 4-21.  FA Risk Roll-up Guidelines

Rating              Description

Low                   The majority of the CCAs are low risk and there are no significant high 
                           risk CCAs.

Moderate          The majority of the CCAs are moderate risk and there are no significant 
                           high risk CCAs.
 

High                  There are significant high risk CCAs.

Table 4-19.  CCA Risk Roll-up Guidelines

Rating             Description

Low                  The majority of the CCs are low risk and there are no significant high risk CCs.

Moderate          The majority of the CCs are moderate risk and there are no significant high risk CCs.

High                  There are significant high risk CCs.
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When the single score for the FA is established by the SDCE team, it is recorded in the “Overall Score”
block at the bottom of the FA Score Sheet.  The SDCE team also describes strengths, weaknesses, and risks
that are common to the FA in the “General Comments” section of the score sheet.

4.I.2.3  Roll up FA Results to SDCE Level

The final level of roll-up establishes the top-level ratings and strengths, weaknesses, and risks for the
entire SDCE.  SDCE scores are determined by a roll-up of the FA capability and risk assessments.
The roll-up is accomplished on the SDCE Score Sheet (see figure 4-18), which is similar to the FA
Score Sheet.  The first step of the SDCE scoring process is to transfer the overall FA scores from the
FA Score Sheets to the “Capability Assessment” and “Risk Assessment” columns on the SDCE
Score Sheet.  The second step involves transferring the comments on strengths, weaknesses, and
risks.  The SDCE team should select only the highest priority items to move forward to the SDCE
level.  Normally this will require merging or abstracting the findings to a higher level.  The third step
of the SDCE scoring process is to combine the individual FA capability and risk scores into an overall
score for the SDCE.  Figure 4-19 shows a macroscopic view of the entire roll-up process.

CRITICAL CAPABILITY AREAS:
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progress. Metrics established for software size control,

I/O utilization, and throughput. Few process metrics.

Well defined and practiced peer review process.

Procedures for conducting peer reviews and the required

participants and responsibilities are documented.

IIV&V approach well defined. Software elements requiring

IV&V identified. Lack of defined criteria for selecting

software that requires IV&V.

Track record of good CM plans. Lack of documented

procedures for handling change request and problem

reports. Risks and plans for CM library not addressed.

Lack of standards for developing and managing software

documentation. Lack of procedures for ensuring

software documentation is kept current and consistent.
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Figure 4-17.  Example FA Score Sheet
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4.I.3 Develop Source Selection Inputs

For direct incorporation into the source selection evaluation, the SDCE results must be compared
against evaluation standards, assigned color codes, and assessed for risk. Source selection also
requires that narrative assessments be written at the Factor summary level and may include lower
levels as necessary. Each Factor assessment must be precise, identify the color rating, proposal risk
and performance risk assessments (performance risk is determined by the PRAG). The narrative also
highlights significant strengths and weaknesses.

4.I.3.1  Compare Results to Evaluation Standards

An evaluation standard establishes a uniform baseline against which an offeror’s proposal is
compared to determine its value to the government. Evaluation standards are prepared for each
specific criterion (Area, Factor, Subfactor).  A standard may be either quantitative or qualitative,
depending upon the Factor or Subfactor it addresses. The evaluation standard establishes the
minimum level which an offeror’s proposal must meet in any Factor or Subfactor to be judged
acceptable (green). The SDCE team only uses the evaluation standard to develop the color rating for
the SDCE. The offerors are compared to one another by the Source Selection Advisory Council
(SSAC).  Examples of evaluation standards are shown in Volume 2, attachment 2-2.
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The evaluation standards for the SDCE are written so they tie back to the CCs, CCAs, and FAs.  How
well the evaluation standard is met is determined by examining the results of the capability
assessment ratings documented on the SDCE and FA Score Sheets, as appropriate.

4.I.3.2  Assign Color Codes

Color codes are used in the source selection scoring process as a visual indicator of the adequacy of
an offeror’s proposal. Color ratings are mandatory at the Factor and Subfactor levels; they may be
applied at the Element level, although symbols may be used as an alternative. The color rating depicts
how well the offeror’s proposal meets the evaluation standards.  If the standard is met, the offeror
is scored as green. If the requirement is exceeded, the offeror is scored as blue. If an offeror’s proposal
is evaluated as unacceptable (red) at any level (Factor, Subfactor, Element), this fact must be included
in the rating and the narrative assessment at that level and each higher level. A positive proposal
presentation is not listed as a strength and does not receive an exceptional rating unless the offeror’s
performance is assured via contractual incorporation of the strength or by evidence in the proposal
that the contractor’s current business practices or corporate structure will yield the desired result.

After the SDCE team has compared the findings to the evaluation standards it assigns each Factor,
Subfactor, and Element (if applicable) a color code. Table 4-22 defines the color codes from
AFFARS AA.

4.I.3.3  Assign Risk Ratings

Along with each color code, the SDCE team must assign a risk rating that reflects the software
development capability risk associated with the offeror’s proposal. The risk and color ratings
assigned to any Factor or Subfactor are independent of each other and have equal weight. Any risk
assessment rating may be used with any color rating as necessary to reflect the results of the SDCE.
Table 4-23 defines the risk ratings from AFFARS AA.

Table 4-22.  Source Selection Color Codes

Color          Rating                   Definition
   

Blue            Exceptional            "Exceeds specified performance or capability in a beneficial 
                                                   way to the government, and has no significant weaknesses."

Green         Acceptable             "Meets evaluation standards, and any weaknesses are readily 
                                                   corrected."

Yellow        Marginal                  "Fails to meet evaluation standards, however any significant 
                                                   deficiencies are correctable."

Red            Unacceptable          "Fails to meet a minimum requirement of the RFP, and the 
                                                   deficiency is uncorrectable without a major revision of the 
                                                   proposal."
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4.I.3.4  Write up Factor and Area Summaries

Source selection guidance does not require the use of Factor or Area summaries; they are, however,
widely used by source selection teams to document the narrative assessment. In addition, no standard
format exist for the summaries. Consequently, the SDCE team will have to adjust the write-up of their
findings to comply with the local Factor and Area summary formats. Summaries should indicate, as
a minimum, what is offered, whether it meets or fails to meet the standard, any strengths or
weaknesses, what may be done to remedy a deficiency, the impact of any deficiency, and a risk
assessment of the offeror’s proposal approach and ability to perform. Figure 4-20 is an example of
a factor summary.

4.I.3.5  Provide SDCE Input to SSEB Executive Report and Briefing

After the evaluation teams have completed their evaluation of the BAFOs, the SSEB chairperson
compiles and presents the SSEB’s overall evaluation results to the SSAC in two forms, a written
executive summary report and an oral presentation.

The report and presentation should include ratings (both color and proposal risk) and narrative
assessments (which identify strengths and weaknesses and support color and proposal ratings). The
objective of the SSEB executive summary report is to present an evaluation of each proposal against
solicitation requirements based on established evaluation criteria and standards. An audit trail from
the highest to lowest elements of the evaluation must be provided by supporting  documentation. The
SDCE team should assist the SSEB chairperson in preparing the SSEB executive summary report
relative to the SDCE findings. A typical part of the executive presentation is the matrix evaluation
chart, which shows at a glance the color codes and risk ratings for an Area or Factor. Figure 4-21 is
an example matrix evaluation chart with the SDCE listed as a Factor.

Table 4-23.  Proposal Risk Ratings

Symbol          Rating                Definition

L                      Low                    "Has little potential to cause disruption of schedule, increase 
                                                    in cost, or degradation of performance. Normal contractor 
                                                    effort and normal government monitoring will probably be 
                                                    able to overcome difficulties."

M                     Moderate            "Can potentially cause some disruption of schedule, increase 
                                                    in cost, or degradation of performance. However, special 
                                                    contractor emphasis and close government monitoring will 
                                                    probably be able to overcome difficulties."
  

H                      High                   "Likely to cause significant serious disruption of schedule,  
                                                   increase in cost, or degradation of performance even with  
                                                   special contractor emphasis and close government monitoring."
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Factor Summary

Area:
Technical

Factor:              Software
Development Capability

Offeror:

Description of Proposal:

Strengths and Weaknesses:

Figure 4-20. Example Factor Standard

ABC Corporation
Color Rating:
Yellow

The sumary findings for this offeror are:

STRONG

None•
ACCEPTABLE

Program Management •
Software Engineering •
Quality Management and Product Control •
Program Specific Technologies •

WEAK

Systems Engineering •
Organizational Resources and Program Support •

STRENGTHS

Well defined development processes and standards•
Strong experience base in applying proposed approach on other programs•
Software development process documented in Software Development Plan•

WEAKNESSES

Lack of structured process for defining and controlling baselines•
No established mechanism for ensuring testing deficiencies are tracked to closure•

(see additional strengths and weaknesses on back)

Risk Assessment:

MODERATE RISK:  The offeror's software development process is well documented and
institutionalized within the company. However, critical dependencies between hardware and
software are not identified. There are inadequate plans for ensuring facilities and tools will be
in place. The baselining and defect tracking processes are weak.

Factor Chief Signature: Area Chief Signature:

Reliability
Maintain-
ability and
Producibility

Airframe
Design

Software
Development
Capability

Flight
Control
System
Design

Navigation,
Comm, and
Displays

Proposal
Rating

Proposal
Risk

Performance
Risk

G

L

M

G

M

M

Y

M

M

B

M

L

G

L

L

FactorsArea: Technical

Offeror: ABC

MATRIX EVALUATION

Figure 4-21.  Example Matrix Evaluation Chart
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4.I.4  Integrate SDCE Results into Source Selection

The SDCE team needs to coordinate its findings with other source selection teams. The coordination
of findings between the various teams is important in developing an integrated and consistent
assessment of the offeror’s proposal.

4.I.4.1 Determine Mapping of SDCE CCAs into Collateral Factors and Areas

To integrate the SDCE results into the rest of the source selection, the SDCE team must first identify
the other Areas, Factors, and Subfactors that correspond to SDCE CCAs. Figure 4-22 shows an
example breakdown of Areas, Factors, and Subfactors; the solid boxes indicate a Factor or Subfactor
that correlates to one or more CCAs. Notice that the SDCE results may be applicable in various other
areas of the source selection and may also occur at different levels.

4.I.4.2  Work with Factor and Area OPRs to Integrate SDCE Findings

Once the other relevant Areas, Factors, and Subfactors are identified, the SDCE team needs to work
with those teams to ensure an integrated and consistent picture is developed. In addition, the SDCE
team should coordinate their results with the PRAG (if used).

4.I.4.3  Assist Factor and Area OPRs in Preparing Factor and Area Summaries

The SDCE team should provide narrative input as needed to the other relevant Area, Factor, and
Subfactor teams. The other relevant Area and Factor summaries should also be reviewed by the
SDCE team to ensure consistency with the software development capability findings.

Specific Criteria
Related to CCAs

Areas

Factors

Subfactors

COST TECHNICALMANAGEMENT OTHER

SD
CE

Figure 4-22.  Example Mapping of CCAs into Other Specific Criteria
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4.I.4.4 Develop and Deliver SDCE Findings Briefing to SSEB

To assist in the evaluation of the proposals, the SDCE team should develop and deliver a briefing to
the rest of the SSEB to inform them about the results of the offeror’s software development
capability. An example format for this SDCE briefing is shown in Volume 2, attachment 2-9.

4.I.5 Assist in Evaluating Offerors

4.I.5.1 Assist SSEB in Preparing and Delivering Formal Presentation to SSAC or SSA

The SSEB chairperson is responsible for briefing the results of the source selection evaluation to the
SSAC. However, the chairperson does not have to personally present the entire briefing. The SDCE
team should assist the SSEB chairperson in developing the part of the presentation dealing with the
results of the SDCE and should be ready to brief the SDCE results if asked.

4.I.5.2  Consult with SSAC as Needed

It is the responsibility of the SSAC to compare the offerors’ proposals to each other. This comparison
is based on an analysis of the evaluation performed by the SSEB. The SDCE team should be ready
to assist the SSAC with any questions or concerns about the results of the SDCE evaluation or how
it was conducted.
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Section 4.J  Incorporate into Contract

One of the significant advantages of performing an SDCE as part of the source selection process is
the opportunity it provides to gain contractual commitment from the offerors to follow their proposed
engineering and related development processes. The SDCE explicitly solicits the offeror to define
its capability in terms of systems and software engineering and directly related development
processes. This section provides guidance to the SDCE team and other SSEB participants in the
following:

- How to use the SDCE method to gain contractual commitment to process

- How to work within the SSEB to incorporate offerors’ capabilities into the SDP,
SEMP, and SEMS

4.J.1  Review Proposal for Contractual Commitment

An offeror’s SDCE proposal information describes processes it plans to apply on the subject
program.  This information includes responses to model questions concerning specific engineering
and development processes, internal company standards and operating instructions that define
company processes, and examples from programs on which these processes have already been
applied.

The key proposal documents for gaining contractual commitment to the development processes are
the SDP, SEMP, and SEMS.  The proposal-level SDP is a draft plan that should define and describe
the software development processes to be used in the development of software on the contract.
Similarly, the draft SEMP describes the engineering processes to be applied on the contract.  The
SEMS defines events with completion criteria for the processes identified in the SDP and SEMP.

J.1 J.2

Incorporate

SDCE


Responses

Review

Proposals

Review

Proposal for

Contractural

Commitment

L

Conduct
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Feedback

SDCE Task Flow  --  Detail for Activity J 
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This event-driven development approach is directed by DoD 5000 series documents.   Like the model
contract, the SEMS is subject to modification during the source selection period and serves as a model
or agreed-to starting baseline prior to contract award.  These documents are carried through program
execution after program award.  (Note:  Other documents, such as an Integrated Management Plan
or Integrated Master Schedule, may serve the same purpose of defining the development process in
terms of events with completion criteria.)

The key point is to carefully review the SDP, SEMP, and SEMS to verify that they are correct,
adequate, complete, and consistent with the SDCE information gathered through the proposals and
site visits.  The processes, events, and completion criteria in the SDP, SEMP, and SEMS should be
sufficiently well defined to ensure that they incorporate key software development processes
essential to successful development.

Significant discrepancies should be identified and addressed in CRs and noted for discussion during
the SDCE site visits. Also, all noted discrepancies should be identified, recorded, and held for
resolution with the offeror after contract award.

The information in the proposal solicited by the SDCE should also be reviewed for responsiveness
to and consistency with systems and software engineering process-based award fees.

4.J.2  Incorporate SDCE Responses

When an SDCE question elicits a contractor response that defines adequate engineering processes
intended to be applied on the subject program, that response must be incorporated into the SDP,
SEMP, and SEMS that are placed on contract.  This is important because the responses to the SDCE
questions are not contractually binding.  If, for example, the site visit clarifies a significant process
approach, the SDCE team should prepare a CR to request that this clarification be incorporated into
the SDP, SEMP, and SEMS.

The incorporation of software development processes from both the SDCE proposal information and
the site visit dialogue will contribute significantly to establishing a baseline definition and descrip-
tion of the offeror’s fundamental software and related systems development processes.



AFMCPAM 63-103, Vol 1  15 June 1994120

Section 4.K  Conclude SDCE Team Activities

Section 4.K  Conclude SDCE Team Activities

This chapter describes the concluding SDCE team tasks. These tasks include capturing metrics data,
preparing lessons learned reports, ensuring correct handling and disposition of the data collected
during the application of the SDCE, and formally disbanding the team. Guidance will be provided
for the following:

- How to decide what metrics data should be captured

- Where to forward the metrics data

- How to disposition the SDCE data

- When to disband the SDCE team

4.K.1  Derive and Store SDCE Metrics

Throughout the SDCE process, the team needs to document:

• Resources and effort required to perform the SDCE

• Information that will become part of the formal feedback to offerors

• Offeror comments on the conduct and value of the SDCE

• Recommended improvements to the method

• Lessons learned in performing the SDCE

Lessons learned in performing the SDCE would include:

• New SDCE model criteria and questions used, i.e., tailored for the particular program

• Clarification of model questions considered to be ambiguous

• Problems with the SDCE method, model, or process

• Strengths or weaknesses of the method
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Two distinct types of metrics need to be collected from the individual application of the method
during source selection:  those that will be used in improving the SDCE method and those that
identify specific contributions to the selection process and follow-on program execution.  While the
metrics dealing with improving the method are relatively straightforward, it is a challenge to identify
real contributions to the selection process and follow-on program executions.  Recognizing this
difficulty, the metrics to be collected are organized in two sets, one called “SDCE Method
Improvement Metrics,” the other “Source Selection and Program Execution.”

To support the recording of these metrics, two forms are provided in Volume 2, attachment 3-9 that
can be used as metrics collection record sheets. To help interpret the metrics, an example of filled-
out forms is provided in Volume 2, attachment 2-10.  These templates are based on the same
hypothetical program as in the SDCE Implementation Plan, Volume 2, attachment 2-1.

4.K.2  Disposition SDCE Data

All data gathered as part of the SDCE process must be properly dispositioned. Since the SDCE is an
integral part of the source selection process, all data, including site visit data, must be handled and
dispositioned in accordance with source selection guidance in AFFARS, Appendix AA. Data
associated with the contractors who are awarded contracts may be used by the program office in
conjunction with the acquisition development effort of those programs.

Metrics information relating to the conduct and experience of performing the SDCE should be
forwarded to the local Center SDCE OPR, who will forward appropriate metrics data to the AFMC
SDCE OPR.  This metric data will be used to improve the SDCE method.

4.K.3  Disband SDCE Team

Upon completing the final evaluation writeups of the offerors’ SDCE information and recording the
metrics, the SDCE team can be disbanded.  Each member will be outbriefed by the SSEB in
accordance with established source selection procedures.  The program stakeholder members of the
SDCE team will continue to support the SSEB chairperson and the follow-on post-award contractor
feedback activities.  Additional post-award activities may include supporting the prime contractor
in using parts of the SDCE method (minus the government source selection specific material) to
select subcontractors.  Also, the leader of the SDCE team, if not a program stakeholder, may be asked
to continue to support the SSEB chairperson through the feedback activities.
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Section 4.L  Conduct Formal Feedback

It is in the best interest of the government to foster continuous improvements in the capabilities of
offerors.  To accomplish this, the offerors need detailed feedback on the results of the SDCE.  After
contract award, SDCE feedback sessions must be made available to all offerors.  The intent is to
provide an atmosphere of open communication which allows comprehensive software development
capability evaluation data to be shared between the evaluation team and each offeror within the legal
constraints of the FARs.  This data is intended to assist all offerors, successful and not, in planning
further process improvements as a result of the lessons learned from the SDCE process.  This section
covers the following:

- How to prepare and conduct formal feedback sessions for the successful offeror

- How to prepare and conduct formal feedback sessions for the unsuccessful offerors

4.L.1  Conduct Formal Feedback Briefing for Successful Offeror

The feedback session to the successful team (prime contractor and team members) can help build a
strong acquisition/development team atmosphere that will extend through the life of the contract,
based on a mutual understanding of the contractor’s capability and processes at contract start. The
feedback session should be attended by the contractor software personnel assigned to the program
who can commit the organization to improvements.

The feedback session is conducted by the SSEB, program office, and former SDCE core team
members at a mutually agreed to place and time.  Generally, the feedback session is held at the prime
contractor’s facilities.  It consists of viewgraph presentations and working meetings; therefore,
multiple meeting rooms with viewgraph machines need to be reserved.  The contractor is encouraged
to submit a list of items for discussion at the time the meeting is arranged.

The facility should accommodate the SSEB and SPO personnel, prime contractor and teaming
partners, and any invited subcontractor personnel.  The contracting agency will identify the number
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of goverment personnel and any special requirements at the time the meeting is arranged.  The hosting
contractor should provide maps to the facility, the phone number of the escort to be called on arrival,
the name and phone number of the local DPRO representative, and, if a security clearance is required,
the contact’s name and phone number.

The contractor is requested to provide an evaluation of the SDCE process for presentation at the
feedback session.  The data to be presented should include:

• The effort involved in planning and preparing for the SDCE in person days

• The effort to support the site visit in person days

• The effort to support follow-on activities after the site visit and before award in person days

• Any feedback on the method, both positive and negative, that can be used to improve the SDCE

The SSEB should distribute an agenda of the meeting at least a week before the meeting is scheduled.
A suggested agenda, with times, is shown in Volume 2, attachment 2-11.  Suggested methods for
collecting the data for the presentation are also provided.  A sample presentation is shown in
Volume 2, attachment 2-12.  The presentation must be confined to data concerning the evaluation
of the successful offeror.

4.L.2  Conduct Formal Feedback Briefings for Unsuccessful Offerors

The source selection process provides for feedback sessions, on request, to each unsuccessful offeror
team (prime contractor and teaming partners).

The feedback session is conducted by the SSEB, including former SDCE core team members.
Generally, the feedback session is held immediately after the formal face-to-face debriefing and is
attended by offeror software practitioners who can understand the level of detail of the presentation
and who can effect positive change in their organization.  The feedback session is a viewgraph
presentation at the contracting agency’s source selection facility.  The facility should accommodate
the SSEB, the prime bidder’s personnel, and any invited subcon-tractors.

The bidder is encouraged to submit written questions at the time the meeting is arranged and is
requested to provide an evaluation of the SDCE process for presentation at the feedback session.  The
data to be presented should include:

• The effort involved in planning and preparaing for the SDCE in person days

• The effort to support the site visit in person days

• The effort to support follow-on activities after the site visit and before award in person days

• Any feedback on the method, both positive and negative, that can be used to improve the  SDCE
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A suggested agenda, with times, is shown in Volume 2, attachment 2-13.  Also, suggested methods
for collecting the data for the presentation are provided.  A sample presentation is shown in Volume
2, attachment 2-14.  The presentation must be confined to data concerning the evaluation of the team
being briefed.

After the feedback session, the data in possession of the evaluation team will be disposed of or passed
to the program office as appropriate for “Source Selection Sensitive,” “Competition Sensitive,”
“Proprietary,” and/or classified data, in accordance with source selection guidelines.
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Section 4.M  Support Program Follow-Through

Although the SDCE team is disbanded shortly after contract award, some members of the team will
continue in their program office roles.  Observations, understandings, and initial team building
activities will be carried forward into actual contract execution.  The SDCE results provide a rich
source of information for other program management activities.  This section covers specific areas
that are direct follow-up to the SDCE process, including:

- How to select subcontractors

- How to monitor risk management and process improvement activities

- How to monitor the processes and resources the contractor has committed to in
the SDP, SEMP, and SEMS

- How to determine the completion of activities that qualify for incentive awards

4.M.1  Provide Input to Risk Reduction Plan

Data from the risk considerations columns of the Capability Evaluation Matrix (Volume 2,
attachment 3-4) should be summarized into risks that may have a significant effect on the program’s
success and then documented in the risk reduction plan.  The selection of the risks to be carried
forward into the program should be based on the methodology detailed in AFMC Risk Management
Guide.  Risks determined after contract award (e.g., when subcontractors are selected after contract
award) should be integrated into the risk reduction plan of the affected subcontractor and may be of
a serious enough nature to be included into the prime contractor’s risk reduction plan.

4.M.2  Provide Input to Improvement Plan

The weaknesses described in the CCA Score Sheet and the FA Score Sheet (Volume 2, attachments
3-5 and 3-6) should be used as the basis for the improvement plan.
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Improvement plans should be developed for subcontractors selected after contract award.  Particular
attention should be paid to processes that are common between the prime contractor and subcontrac-
tors and that therefore need a coordinated improvement plan.  Likewise, progress against these plans
needs to be monitored by the prime contractor and, as appropriate, the contracting agency.

4.M.3  Select Subcontractors

When a prime contract is awarded before subcontractors are selected, the SDCE method (minus the
government source selection specific material) should be applied after contract award as part of the
subcontractor selection process.  The prime contractor, with SPO support as appropriate, should
tailor the model criteria and adapt the process described in this pamphlet to the needs of the project.
To support team building and to emphasize mutual commitment, members of the prime contractor’s
project team should evaluate the subcontractors, rather than delegating the task to another internal
organization.

4.M.4  Monitor Contract Activity

The improvement plan documents the initial conditions of the contractor’s capability and describes
an approach for developing beneficial improvements and monitoring progress throughout the life of
the contract.  During the performance of the contract, the processes committed to in the SDP, SEMP,
and SEMS should be monitored for compliance.  As the contract evolves, the SDP, SEMP, and SEMS
will need to be updated.  The baseline established in the improvement plan will help ensure that
commitments made in the original SDP, SEMP, and SEMS are not violated in the course of
Continued Process Improvements.

As a result of the SDCE, Continuous Process Improvement activities may have been included in
activities which qualify for incentive awards.  If the contract has provisions for incentive awards, the
milestones defining the completion of the award activities must be monitored.
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CHAPTER 5.  MODEL CRITERIA AND QUESTIONS

This chapter contains a complete, tabulated list of all the model criteria and questions.  Each criterion
is cross-indexed to the questions that support it, and each question is cross-indexed to its related
criteria.  This cross-indexing supports model tailoring as well as the formulation of the SDCE results.
The material is organized by the six Functional Areas described in paragraph 2.1.3 and further broken
down into each FA's Critical Capability Areas and Critical Capabilities (reference chapter 3).

Figure 5-1 explains the layout of a typical page.

Figure 5-1.  Example Format for Criteria and Questions

3
3.6
3.6.1

Software Engineering
    Software Integration and Test
         Software Integration

C1 The software integration planning takes into
account the interdependencies between the
different software components and the 
criticality of each component.    Q1 Q2 Q3

Q1 Describe your process for planning the software
integration. How many different components do
you integrate at once? How do you determine the
order for integrating the different software comp-
onents? Describe how your integration process
accommodates all levels of software integration.    
C1, C2, C4

C2 The software integration planning takes into
account the availability of other components
of the system.    Q1 Q4

C3 For planned incremental software develop-
ment, the software integration is planned,
scheduled, and resources are allocated to
support each increment of software
development.    Q5

C4 The software integration planning and
process accommodate software integration
starting with the lowest level elements, i.e.,
units through all levels, including CSCI and
CSCI/HWCI.     Q1

Q2 How are the dependencies between the different
software components determined? At what level?
How does it affect integration planning?    C1

Q3 How is the criticality of each component deter-
mined? What role does it play in integration
planning?    C1

Q4 How does your integration planning handle
situations where a needed software or hardware
component is not available on time?    C1

Q5 How does your integration planning cover inte-
gration with all planned software increments
(blocks, builds)?    C3 

Functional Area
Critical Capability Area

Critical Capability

Cross-indexing

Criteria Questions
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1 Program Management
1.1     Management Authority, Responsibility, and Accountability
1.1.1            Organizational Approach

C1 The software development and manage-
ment functions are organized consistent
with the proposed overall system devel-
opment organizational structure (e.g.,
straight functional, Integrated Product
Teams (IPTs)) and include identified
support functions to the system engi-
neering, subcontractor development and
other functional development support
activities as needed. Q1 Q3

C2 The program organization includes
specific elements composed of systems,
software and hardware engineering that
are responsible for the allocation of
requirements and derivation of design
from the System Specification to the
Software and Hardware Configuration
Item specifications.  Q2

C3 The software engineering organization is
structured such that all program software
(including support software) develop-
ment is assigned to specific organiza-
tional elements. Q4

C4 The total software development organi-
zation is defined and responsibilities
assigned, including identified elements
responsible for the management and
control of subcontractor-developed and
vendor-delivered software. Q3

C5 The organizational structure integrates
special technology driven resource
requirements (e.g., specialists in lan-
guages, architectures, methods, tools not
assigned full time to the program) into the
program organizational working structure.
Q5

Q1 Describe the total software development
organization, top to bottom, including
intermediate organizational supervisory
levels.How is this software development
function organizationally integrated and
consistent with the programs overall
system development organizational
structure ( e.g., straight functional, IPTs,
etc.)? Describe the major software
subcontractors’ organizations to develop
software. Describe any formal agree-
ments between team members that define
specific responsibilities for development.
C1

Q2 Describe the organizational elements
responsible for the allocation of require-
ments and derivation of design from the
System Specification through the various
levels of design and requirements to the
Software Requirements Specifications,
Hardware Configuration Item Specifica-
tions, Interface Requirements Specifi-
cation and top level design. Include
teaming and/or subcontracting elements.
C2

Q3 How does this structure provide the
necessary support functions to related
development functions such as systems
engineering, subcontractor development
management, vendor management and
other functional development support
activities?  C1 C4

Q4 Describe, within the identified software
development organization and structure,
the responsibility assignments for all
program software including support,
integration and test software.  C3

Q5 How is the organization structured to meet
the program needs for specialized technol-
ogy skills that are driven by program
requirements such as language and
architecture specialists who may not be
required full-time on the program?  C5
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1 Program Management
1.1     Management Authority, Responsibility, and Accountability
1.1.2             Management Control

C1 The chief engineer/system engineer, or
equivalent is organizationally respon-
sible for all technical activities on the
program.
Q1 Q2

C2 Responsibility for control of all software
development resides within the program
organization including, subcontracted,
simulation, integration and test software.
Q3 Q4 Q5 Q6

Q1 Where does the overall technical respon-
sibility for the program development
reside? Identify program technical
activities that do not report through the
lead technical manager. Where does the
lead technical manager (Chief Engineer)
report?  C1

Q2 Where does the program management
responsibility reside? Identify any devel-
opment activity outside the control of the
program manager, upon which the
program is dependent , e.g. reusable
software, tools to be acquired, compo-
nents being developed by another
organization, etc. How does the program
manager influence and status these
components?  C1

Q3 Where does the overall software respon-
sibility reside? Does all software develop-
ment report through a single software
manager? Is all software, including that
developed by teaming associates and
subcontractors, support, simulation,
integration and test software, included in
the overall software management respon-
sibility? If not, how is this other software
managed, interfaced and integrated with
the central software effort?  C2

Q4 How is software managed within the
Integrated Product Development Team
approach to the system development?
How is software managed/developed
within subsystems and across inter-
related subsystems?  C2

Q5 Who is responsible to see that the
Software Development Plans and Soft-
ware Development Standards are fol-
lowed?
C2

Q6 Describe the specific management
functions applied to control software
development.  C2
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C1 The program planning accounts for the
integration of software development and
management with system and hardware
management. Q1

C2 The proposed program planning approach
includes planning for personnel qualifica-
tions, quantities, skill types, need dates
and required training. Q7

C3 The program planning includes the
necessary reviews, accountability, status
assessment, schedule control and report-
ing to manage the software related
system development activities leading to
the definition of the software requirements
baseline. Q2 Q3

C4 The program planning includes a series of
technical and management reviews with
associated completion criteria that is used
to control the development progress. Q3

C5 Specific management planning processes
are defined to account for the proposed
software development methodologies and
implementation language selected.  Q4

C6 Variance thresholds are established for
critical status metrics (e.g. size, cost
effort, progress, and schedule). Q5 Q6

1.2      Program Planning and Tracking
1.2.1           Planning

1 Program Management

Q1 How is your software development plan-
ning integrated with systems management
and hardware management? C1

Q2 Describe your planning process used to
establish the front-end software related
system development activities. Describe
your process to status and report these
activities including specific criteria and
control measures. Who is responsible to
perform these front-end management
activities?  C3

Q3 Describe your technical and management
reviews used to control the development
progress throughout the entire develop-
ment period. Define these events and
corresponding criteria. How are these
events incorporated into the SEMP,
SEMS, SEDS, and the SDP? C3 C4

Q4 Describe any special management plan-
ning processes used as a result of the
selected software development method-
ologies and programming languages. How
do these processes vary from your stan-
dard software development management
activities?  C5

Q5 Identify the software tracking metrics to be
used on this program. Describe your
process for monitoring critical status
metrics or indicators. How do you deter-
mine when management action is re-
quired? Describe the conditions that would
result in management action for each
established metric or indicator.  C6

Q6 Where is this metrics monitoring process
documented?  C6

Q7 Describe how your program planning
includes provisions for personnel qualifica-
tions, quantities, skill types, need dates,
and required training.  C2
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1 Program Management
1.2 Program Planning and Tracking
1.2.2 Contract Work Breakdown Structure (WBS)

C1 The proposed CWBS and internal CWBS
generation procedures identify software
elements to levels that support software
management visibility and are compatible
with cost reporting and program RFP
requirements. Q1 Q2 Q3 Q4

C2 The proposed CWBS and internal CWBS
generation procedures identify how the
CWBS links with and traces to the work
definition system down to and including
the software work packages.  Q5

C3 The program has a mutually consistent
and integrated CWBS, work definition,
scheduling, and cost tracking system and
is used as the basis for program status
and control.  Q6

Q1 How and at what level is software struc-
tured in the CWBS? Provide examples of
your recent CWBSs that include major
software development.  C1

Q2 What are the factors and criteria for
determining software level within the
CWBS?  C1

Q3 Identify your internal standards (criteria)
for identifying software work within the
CWBS.  C1

Q4 At what level (of CWBS) is software
reported in the cost performance report?
C1

Q5 Describe the overall flow of work definition
from the CWBS down through detailed
work definition including Cost Accounts
and Work Packages. Explain (illustrate)
how the software work package interfaces
with and is traceable to the software
elements of the CWBS.  C2

Q6 Describe how your CWBS procedures
integrate with your work definition pro-
cess, scheduling process, and cost
tracking system. Describe how the CWBS
is used to support program status and
control.  C3
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C1 A documented process exists for defining
software development work packages,
including schedules and manpower
allocations.  This process includes rules
and criteria for formulating software work
packages.  Q1 Q2 Q3

C2 The software work package is used to
manage the work and is used as the basis
for cost performance reporting.  The cost
performance reporting system includes all
of the software development tasks and
activities.  Q4

C3 The software work packages include
planned and actual effort expenditures. Q1

C4 The software work packages have comple-
tion milestones, with associated criteria
scheduled consistent with the program
requirements (e.g., CPR and CSCSC).  Q1
Q5

C5 The scheduling information contained in
the software work packages is consistent
with the program scheduling system.  Q3
Q5

C6 The CWBS and Work Package Definition
System provides a correlation to the
software structure.  Q6

1           Program Management
1.2                  Program Planning and Tracking
1.2.3                          Work Packages

Q1 Explain your method for defining software
work package including schedules and
manpower allocations.  Identify rules,
essential elements and criteria for an
acceptable software work package within
your system.  C1 C3 C4

Q2 Identify the document that fully describes
the software work package method.  C1

Q3 Describe how your Cost Account and Work
Package definition process is integrated
with the system and software scheduling
system.  Explain how the software work
package is used to plan the work, i.e.,
plan, define and assign resources (man-
power loading) and responsibility.  How are
the CWBS, Cost Accounts and Work
Packages used to status and report
progress of the program in terms of effort
(cost) and schedule?  C1 C5

Q4 Explain how the software work package is
used in cost performance reporting (CPR).
Explain how CPR data such as earned
value is development tasks and activities
included in the CPR.  How do these differ
for varying elements of the CWBS?  How
is the CPR used to establish a true indica-
tion of software cost considering the
effects of general or overhead functions
such as software management, configura-
tion management, software quality assur-
ance, internal independent verification and
validation, etc.?  C2

Q5 How do the Work Package milestones and
completion criteria correlate with SEMP/
SEMS milestones?  Is the completion
criteria and earned value within the CPR or
CSCSC system related to the SEMP/
SEMS completion criteria?  C4 C5

Q6 Explain how the CWBS, cost accounts and
work packages correlate with the software
structure.  C6
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C1 Software schedules are established in sufficient
detail to maintain visibility and control of the
development process including the establish-
ment of any planned blocks, builds or incre-
ments.
Q1 Q5

C2 The program’s software scheduling and status
system and proposed schedules are consistent
and integrated with SDP and the program
system level schedules, including the SEMP/
SEMS/SEDS (as appropriate).  Q3 Q4 Q6

C3 The proposed schedule duration for software
development, software integration and soft-
ware/hardware integration are consistent with
the effort to be accomplished as estimated with
established estimating models and the offeror’s
historical data.  Q8

C4 The lowest level software schedules include
task, phase, and milestone definitions that are
consistent with the software work definition
packages.  Q2

C5 A process is defined to maintain consistent
software schedule information across various
disciplines including engineering, management,
and the Cost Performance Reporting System.
Q7

Q1 Describe your approach to establishing the
software development schedules from the top
system level schedule to the lowest level detail
schedules. Explain how incremental (block,
build) software development schedules are
established.  C1

Q2 Define the phases, tasks, and milestones used
in your most detailed (lowest level) software
schedules. How are the duration of various
tasks and phases of software schedules
determined? How do these relate to the
software work definition packages?  C4

Q3 Describe how your process to establish
software schedules integrates with the
programs higher level scheduling system, e.g.,
SEMS and SEDS.  C2

Q4 Describe your approach to defining milestones
with completion criteria in the Systems
Engineering Master Schedule (SEMS) and
Systems Engineering Master Plan (SEMP).
How is this approach correlated with the
software scheduling system including use of
software milestones and criteria?  C2

Q5 Describe your method for monitoring and
statusing software development schedules.
Who is responsible for this function? How is
each level of schedule that addresses software
used in the management process? Which level
is used as the baseline to track and report
status?  C1

Q6 Describe how software schedules are defined,
referenced, used and updated in the SDP.  C2

Q7 Describe your approach to maintaining
consistent software schedule information
across various disciplines e.g. management,
engineering, and program control (CPR/
CSCSC).  C5

Q8 Describe this program’s software develop-
ment, software integration and software/
hardware integration schedules including time
phasing and duration. Also describe the
scheduling of any planned increments or
blocks. How were these schedules derived?
Relate the proposed schedules to the effort to
be accomplished (man months), available
personnel resources and your past schedule
accomplishments on similar programs.  C3

1 Program Management
1.2 Program Planning and Tracking
1.2.4 Schedules
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1 Program Management
1.3 Subcontractor Management
1.3.1 Capability Evaluation

Q1 How are potential subcontractors’ software
development capabilities and capacities
evaluated prior to selecting a specific
subcontractor?  C1

Q2 Where is this procedure for evaluating
subcontractors’ software capabilities and
capacities documented?  C1

C1 As part of the subcontractor selection
process, documented procedures exist to
evaluate subcontractor’s capability and
capacity to develop software. Q1 Q2
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1      Program Management
1.3          Subcontractor Management
1.3.2                    Subcontractor Development Management

Q1 Fully describe your process for subcon-
tractor management including reporting
and control of the subcontractor software
development activities.  How does this
process relate to and integrate with your
overall system program management
approach?  Describe how the subcontrac-
tor management and review activities are
reflected in the program level SEMP/
SEMS/SEDS.  C1 C3

Q2 Using this approach, how are the SEMP,
SEDS, SEMS, and the SDP flowed down
to the subcontractors?  C2

Q3 How do you specify and control the
subcontracted software technical/perfor-
mance requirements, interfaces,
deliverables and product testing (test
requirements and criteria)?  C4

Q4 Describe your process for establishing
and conducting periodic management and
technical reviews and interchanges with
your subcontractors.  C5

Q5 Describe your process to integrate sub-
contractor design information and docu-
mentation into the system documentation?
Identify the technical products and the set
of software documentation you require as
deliverables from your subcontractors.  C5

Q6 What role does software documentation
play in statusing the subcontractor's
development activities?  Describe how
documentation is reflected in the SEMP/
SEMS events and criteria.  C5

Q7 How is this information reviewed and
evaluated for adequacy?  What are the
criteria for complete documentation
regarding both individual documents and
the set as a whole?  C5

Q8 Who within your organization is respon-
sible to review and approve subcontractor
software documentation?  C5

Q9 What technical completion criteria for
software are identified in the subcontract?
Describe your test criteria and procedures
for accepting subcontracted software?
How is subcontracted software incorpo-
rated into your software integration and
test process?  C6

C1 The proposed subcontractor management
process is integral to the system program
management process and provides
integrated reporting and control of the
subcontractor software development
activities consistent with the program’s
management control system.  Q1

C2 The system-level engineering manage-
ment controls including SEMP/SEMS/
SEDS are levied on subcontractors.  Q2

C3 Periodic management and technical
reviews to address subcontractor develop-
ment progress are conducted and are
reflected in the program’s SDP/SEMP/
SEMS/SEDS.  Q1

C4 A process is defined to specify and control
the subcontractor’s performance require-
ments, interfaces, deliverables and
product testing.  Q3

C5 A documented process exists which
requires reviewing and assessing the
technical content of subcontractor gener-
ated design information and documenta-
tion.  Q4 Q5 Q6 Q7 Q8

C6 The software test and verification process
includes subcontractor developed software
and incorporates the subcontractor
software test and verification management
and results into the overall hierarchical
test process.  Q9

C7 The subcontractor’s defined software cost
status and reporting system is compatible
with the program cost status and reporting
requirements.  Q10 Q11

C8 The software size control program estab-
lished for the program is applied to the
subcontractor effort and monitored
throughout the development.  Q12
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1.3.2                   Subcontractor Development Management (cont.)

Q10 How is management visibility into the
subcontracted development efforts
established and maintained? Specifically,
how do you assess a subcontractor’s
software development status? What is
the basis for this assessment? How are
Work Packages used in this assess-
ment? What metrics/indicators are
required from the subcontractor? How
often is this information submitted and in
what format?  C7

Q11 What formal reporting do you require of
your subcontractor relative to software?
How is this reporting tied to the subcon-
tractor WBS and in turn to your CWBS?
To what level do you require the
subcontractor’s software to be identified
and reported in his cost performance
report?  C7

Q12 How is software size control established
and applied to subcontracted software
development?  C8
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1 Program Management
1.3 Subcontractor Management
1.3.3 Subcontractor Planning

C1 The software development planning
process includes subcontracted software
development.  Q1

C2 Program level Software Development Plan
requirements and process requirements
are levied on subcontractors. Subcontrac-
tor Software Development Plans are
consistent with the prime’s software
development planning. Q2

C3 Subcontractor Software Development
Plans are reviewed and approved by the
prime contractor.  Q3

C4 Procedures ensure that the program’s
development standards and procedures
are applied to subcontractor development
efforts or a process is in place to ensure
that subcontractor standards and proce-
dures are used which are compatible with
the program’s development processes.  Q3
Q4

C5 The program’s software documentation
requirements and documentation approach
are levied on subcontractors developing
software.  Q2

C6 If award fees or incentives are established
for subcontractor developed software,
measurable award fee or incentive criteria
are established.  Q5

Q1 How does your software development
plan incorporate the planning for subcon-
tracted software development? Describe
specific planning coverage areas required
to manage subcontracted software
development. Is this planning based on a
written organizational policy for managing
software subcontractors?  C1

Q2 Describe how the program’s software
development plan and process require-
ments including documentation require-
ments are flowed down to subcontractors
developing software. How do you ensure
that subcontractor software development
plans are consistent with your software
development planning?  C2 C5

Q3 Are the subcontractor software develop-
ment plans reviewed and approved? How
are these plans incorporated into your
subcontractor development monitoring
and tracking activity?  C3 C4

Q4 Do you apply your software standards to
your subcontractor(s)? If not, what
standards are required? How do you
assure standards are followed and are
compatible with the program’s develop-
ment processes?  C4

Q5 Describe your approach to establishing
award fees and incentives for subcontrac-
tor developed software. Are pre-defined
criteria established? Describe the nature
of these criteria. Do you plan the use of
award fees or incentives on this contract?
C6
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C1 The subcontractors’ software configura-
tion management system is documented
and is compatible and consistent with and
supports the overall program software
configuration management needs. Q1

C2 The subcontractors’ software configura-
tion management system is reviewed and
verified by the prime contractor to be
totally compliant with program require-
ments and needs, early in the develop-
ment phase, i.e., prior to PDR.  Q2

1 Program Management
1.3 Subcontractor Management
1.3.4 Subcontractor Configuration Management

Q1 Describe how your subcontractor software
configuration management system inte-
grates with the overall program software
configuration management system. De-
scribe how they are mutually compatible
and consistent.  C1

Q2 How do you review your subcontractors’
internal software configuration manage-
ment system compliance to the program-
level configuration management require-
ments? How early in the development is
this compliance verified?  C2



Chapter 5.  Model Criteria and Questions

AFMCPAM 63-103, Vol 1  15 June 1994 139

1 Program Management
1.4 Legal and Contracting Issues
1.4.1 Software Rights

C1 The software rights required for follow-on
support and system maintenance including
development System/Software Engineering
Environments (S/SEEs) and tools are
identified, including subcontracted and
vendor software.  Q1 Q2

C2 The identified restrictions to the use of the
delivered software are compatible with the
intended system operation and support
concept.  Q1 Q2

C3 The software development process is
compatible with the limitations imposed by
restricted rights and licensing restrictions
for software.  Q2

C4 The identified rights to reused software,
either previously developed or concurrently
developed across development teams,
including subcontracted and vendor soft-
ware on this program, are consistent with
the program’s life cycle support and mainte-
nance needs. Q1

C5 The contractual terms proposed for use in
acquiring subcontracted and vendor
software includes provisions for the neces-
sary rights to software and are compatible
with the prime contractor’s contractual
obligations to the acquisition organization.
Q3 Q4

C6 All delivered subcontracted and vendor
software that is proposed as proprietary or
restricted is fully justified in accordance
with governing acquisition regulations
(FAR, DFAR).  Q5

Q1 Identify any proprietary or restricted
rights software including reused soft-
ware intended to be incorporated into
the delivered system or in tools to be
used to develop or support the deliv-
ered system. Provide in tabular form,
the software identification, developer or
vendor, and description of the associ-
ated restrictions.  C1 C2 C4

Q2 Identify any restricted rights that would
impact the ability to organically support
the system and software or to competi-
tively procure system and software
support over the life cycle. Describe
how your software development pro-
cess accommodates these restrictions.
C1 C2 C3

Q3 What contractual provisions have you
instituted with your subcontractors to
obtain rights sufficient for program life
cycle support and maintenance?
Describe how these contractual provi-
sions meet your contractual obligations
with the acquisition organization.  C5

Q4 Where licensing agreements are
required (e.g., on software tools), are
they being negotiated for the total
system program life cycle?  C5

Q5 Provide for each proprietary or re-
stricted rights software component a
complete justification as to why this
software is proprietary or restricted.  C6
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C1 Short-falls and risks associated with the
proposed development activities are
identified.  Q1 Q2 Q3

C2 Critical paths and tasks in the software
development and associated schedules
are identified and monitored.  Q 4 Q5

1 Program Management
1.5 Risk Control
1.5.1 Risk Identification

Q1 Describe your process to identify and
reduce technical risks associated with the
system and software development.  C1

Q2 Identify the projected risks and short falls
associated with this program as a result of
applying this process.  C1

Q3 What specific risks do you see in develop-
ing the subject program software with the
selected design methodologies and
implementation languages?  C1

Q4 Identify the critical tasks and paths
associated with the proposed develop-
ment plan. Describe your process to
monitor these critical elements.  C2

Q5 Explain how you apply critical path and
risk management techniques in managing
software schedules.  C2
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1. Program Management
1.5             Risk Control
1.5.2       Risk Management

C1 Risk management strategies required to
identify and reduce risk are identified
consistent with the program's cost, sched-
ule and performance baselines.  Q1

C2 Identified risks areas are tracked and
managed throughout the program develop-
ment.  Q2

C3 Specific criteria are identified in the risk
management planning applicable to each
risk reduction activity. These criteria define
for each activity the condition under which
each risk reduction activity is exercised.
Q3

C4 Metrics exist for management tracking of
specific program risk reduction actions.
Q4

Q1 Describe your risk management process.
What role will prototypes and demonstra-
tions play in risk management?  C1

Q2 Describe how identified risk areas are
analyzed, tracked, and monitored
throughout the program development.
C2

Q3 How does your process support deter-
mining when to exercise the appropriate
risk reduction activities? Are specific
criteria established for each risk reduc-
tion activity? Are variance thresholds
established for each risk area?  C3

Q4 Identify and describe the metrics to be
used to track specific program risk
reduction activities.  C4
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2 Systems Engineering
2.1 System Requirements Development, Management and Control
2.1.1 Development and Allocation of Requirements

C1 A systems analysis and allocation process
is used to verify that the performance and
verification requirements are correct and
complete at each level prior to further
allocation and decomposition, and to
verify them as to feasibility and top-level
design concept prior to allocation to
software.  Q1

C2 The selected systems analysis and
allocation methodology is compatible with
other methodologies adopted on the
program.  Q2

C3 System requirements (including test and
verification requirements) are analyzed,
refined and decomposed to assure
complete functional allocation to hardware
and software.  Q3

C4 When a system-level requirement is
allocated to more than one configuration
item (CI), a process is used to assure that
the lower-level requirements taken
together satisfy to the system-level
requirement.  Q4

C5 A defined process is used to generate the
initial versions of the Software Require-
ments Specifications (SRS) and the
Interface Requirements Specifications
(IRS). A process to develop and review
verification requirements for each perfor-
mance requirement is in place.  Q5

C6 A process exists to identify all design
documents, requirements specifications,
and interface specifications across the
development team, including subcontrac-
tors.  Q6

Q1 How are system and subsystem require-
ments defined and allocated? How are
these requirements verified at each level
prior to further allocation and decomposi-
tion? How are those requirements that
imply digital processing and software
verified as to feasibility and top-level
design concept prior to allocation to
software?  C1

Q2 Describe how the systems analysis and
allocation methodology is compatible with
the systems design methodology, and with
the software analysis methodology?  C2

Q3 Describe the process by which system
requirements are analyzed, refined and
decomposed to develop a functional
allocation to hardware, software, and other
implementation technologies.  Describe the
process and specific trade studies and
analyses performed to aid in deciding
which requirements to allocate to hardware
and which to software.   C3

Q4 Describe the process which assures that
when a system-level requirement is
allocated to more than one configuration
item (CI), the combination of the lower-
level requirements meets the system-level
requirement.  C4

Q5 Describe the process that is used to
generate the Software Requirements
Specifications (SRS) and Interface Re-
quirements Specifications (IRS). Describe
the process to define verification require-
ments for each performance requirement
as part of the requirements and definition
(specification preparation) process.  C5

Q6 Provide a tree diagram illustrating the
hierarchical relationship among the various
levels of system, subsystem, critical item,
and prime item requirements specifications
and design documents down to and
including the software. This tree of design
documents and specifications should
include flowdown to subcontracted efforts.
C6



Chapter 5.  Model Criteria and Questions

AFMCPAM 63-103, Vol 1  15 June 1994 143

C1 System requirements are analyzed and
refined to assure that they are consistent,
clear, valid, feasible, compatible, complete,
and testable, and they do not include
inappropriate levels of design information.
Q1 Q2

C2 Software Requirements Specifications
(SRS) and Interface Requirements Specifi-
cations (IRS) are analyzed and refined to
assure that all requirements allocated to
software are adequately addressed, and
that they do not include inappropriate levels
of design information. They are reviewed by
all affected parties.  Q1 Q3

C3 If incremental development is planned, a
process is used to establish functional,
performance, and verification requirements
for each incremental system or software
block/build. This process assures all
requirements are allocated to planned
increments prior to the design and develop-
ment of the increment.  Q4

2.1.2        Adequacy of Requirements

2        Systems Engineering
2.1       System Requirements Development, Management and Control

Q1 Describe the process used to assure that
system requirements are consistent,
clear, valid, feasible, compatible, and
complete. How do you assure that
inappropriate levels of design information
are not contained in the requirements
documents?  C1 C2

Q2 Describe the process used to assure that
system requirements have complete
verification (test) coverage.  C1

Q3 Describe the process by which the
System Requirements Specifications
(SRS) and Interface Requirements
Specifications (IRS) are analyzed and
refined to assure that all requirements
allocated to software are adequately
addressed.  C2

Q4 If incremental development is planned,
describe the process used to establish
functional, performance, and test require-
ments for each incremental system or
software block/build. Explain how these
allocations to all planned blocks are
reviewed and baselined prior to initiating
the design and development of the first
increment.  C3
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C1 Requirements are baselined early in the
program and are maintained under
configuration control.  Q1

C2 All changes to requirements, including
those generated by the customer, are
managed by means of a defined change
process.  Q2

C3 The allocation of new and additional
requirements between hardware and
software is managed by a structured
change process; the reallocation of
existing requirements between hardware
and software is managed by a structured
change process.  Q3

2 Systems Engineering
2.1           System Requirements Development, Management and Control
2.1.3           Requirements Change Control

Q1 Describe the requirements configuration
management process.  C1

Q2 Describe the requirements change control
process, with reference to both internally
and externally generated changes.  C2

Q3 What process is used to control the
allocation of changed (new or existing)
requirements between hardware and
software?  C3
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C1 The structured change process for
requirements assures that the software
impact for each proposed change is
addressed.  Q1

C2 All trade-off studies include an assess-
ment of the software impact of each
alternative; trade study results are
documented and maintained for the life
of the program.
Q2 Q3

C3 Software is addressed in all systems
engineering reviews.
Q4

C4 Areas of the system with volatile require-
ments are monitored, and requirements
specifications are reviewed for ambigu-
ities that could result in software sizing
and timing instability, and other program
impacts.  Q5

2   Systems Engineering
2.1          System Requirements Development, Management and Control
2.1.4        Software Impact Analysis

Q1 How is the software impact for
proposed changes to system require-
ments addressed?  C1

Q2 What process is used to include the
software impacts of each alternative
within system-level trade-off studies?
C2

Q3 How are trade-off study results
documented? How are they main-
tained?  C2

Q4 What provisions exist to include
software issues in systems engineer-
ing reviews?  C3

Q5 How are areas of the system with
volatile requirements monitored?
Within those areas, how is the impact
of potential requirements changes to
the program (including software)
identified and managed?  C4
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2 Systems Engineering
2.1     System Requirements Development, Management and Control
2.1.5        Requirements Traceability

C1 Two-way requirements traceability is
maintained from system specifications to
hardware and software configuration item
specifications. Q1

Q1 Describe the process used to provide two-
way requirements traceability. At what
point is requirements traceability estab-
lished and documented? What provisions
exist to maintain the traceability?  C1
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2 Systems Engineering
2.2 Computer System Architecture Design and Review Process
2.2.1 Architecture Definition

C1 A process exists for establishing and
maintaining the computer system architec-
ture (hardware and software), for determin-
ing the nature and number of the Computer
Software Configuration Item (CSCI), and
for maintaining traceability of the architec-
ture to system requirements.
Q1

C2 A process is used to define, maintain, and
document interfaces (both internal and
external) within the architecture.
Q2

C3 A process is used to establish and show
the relationships between the hardware
and software components within the
computer system architecture, including the
system-level component hierarchy and
control structure.  Q3

C4 A process is used to establish and show
the relationships between the computer
system architecture (hardware and soft-
ware) and the operational (human) inter-
face.  Q4

Q1 What process is used to establish and
maintain the computer system architec-
ture (hardware and software)? Describe
how the nature and number of CSCIs is
defined. Describe how the architecture is
traced to system requirements.  C1

Q2 Describe the process used to define,
maintain, and document interfaces (both
internal and external) within the architec-
ture.  C2

Q3 What process is used to establish and
show the relationships between the
hardware and software components
within the computer system architecture,
including the system-level component
hierarchy and control structure?  C3

Q4 What process is used to establish and
show the relationships between the
computer system architecture (hardware
and software) and the operational (hu-
man) interface?  C4
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2 Systems Engineering
2.2           Computer System Architecture Design and Review Process
2.2.2                     Adequacy of Architecture Design

C2 A process exists to evaluate the design
based on the use of risk reduction
techniques, such as the creation of
models and prototypes (proofs, bench-
marks). Q4

C3 A process exisits to periodically
reassess the adequacy of the
computer system architecture over the
development cycle.  Q3 Q5

C1 A process exists to evaluate how
suitable the computer system architec-
ture is for implementing all of the
system functional and performance
requirements, as well as how the
design constraints are satisfied.
Q1 Q2 Q6

Q1 Describe who participates in evaluating
the adequacy of the computer system
architecture design.  C1

Q2 What process is used to evaluate how
suitable the computer system architec-
ture is for implementing all of the
system functional and performance
requirements? Within that process how
are estimates made and budgeting
done regarding the use of computer
system resources?  C1

Q3 What process is used to evaluate how
suitable the computer system architec-
ture is for meeting user needs?  C3

Q4 Describe any plans for using risk
reduction techniques such as the
creation of models and prototypes
(proofs, benchmarks).  C2

Q5 What is the process for reassessing the
adequacy of the architecture as the
development of the system
progresses?  What criteria are used to
either stay with the original design or
change.  C3

Q6 How is the performance of the architec-
ture measured?  How is the adequacy
of the computational resources,
memory, processor capacity, bus
bandwidth established?  C1
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2            Systems Engineering
2.2     Computer System Architecture Design and Review Process
2.2.3    Architecture Design Review

C1 Whenever system requirements change
there is a review of, and (as necessary)
an update to, the computer system
architecture design.  Q1

C2 The computer system architecture design
is reviewed for flexibility to adapt to new
system requirements. Q2

Q1 Describe the review process for the
computer system architecture design.
C1

Q2 Explain the extent to which design-for-
change considerations and flexibility to
adapt to new system requirements are
reviewed on the program, relative to the
computer system architecture design.
C2
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2 Systems Engineering
2.2 Computer System Architecture Design and Review Process
2.2.4 Architecture Change Analysis

C1 There is a review of all architectural
changes and their impact on design
margins (such as memory, throughput,
bus loading and data latency) and cost
and schedule baselines.  Q1 Q2

Q1 Describe the process used to review the
impact of all architectural changes on
design margins (such as memory,
throughput, bus loading and data la-
tency).  C1

Q2 Describe the process used to review the
impact of all architectural changes on
cost and schedule baselines.  C1
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C1 Reliability requirements are included in
the system requirements, and are
allocated to hardware and software.
Q1

C2 Reliability is defined, measured, con-
trolled and reported (in all life-cycle
phases). A process is used to institute
corrective actions when necessary.  Q2

2          Systems Engineering
2.3   Supportability
2.3.1 Reliability

Q1 Describe the process by which the
system reliability requirements are
allocated to hardware and software.
C1

Q2 How is reliability (in all life-cycle phases)
defined, measured, controlled and
reported?  C2
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C1 Maintainability is defined, measured,
controlled and reported. A process is
used to institute corrective actions when
necessary.  Q1 Q2 Q4

C2 The support systems needed for any
required operational self-sufficiency are
developed, with an understanding
between the customer and the developer
regarding the effort, cost, and equipment
required to support the system.  Q3

2 Systems Engineering
2.3 Supportability
2.3.2         Maintainability

Q1 How is maintainability defined, measured,
controlled and reported?  C1

Q2 How is maintainability built into the
design?  C1

Q3 Describe the process used to evaluate
the effort, cost, and equipment needed to
support the system.  C2

Q4 Describe the process to manage correc-
tive actions.  C1
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2          Systems Engineering
2.4  Intergroup Coordination
2.4.1  Group Interfaces

C1 Throughout the development life-cycle
there is periodic coordination among
developers, acquisition organizations,
users, maintainers and testers regarding
user needs, acquisition organization
resources, technology status, and system
requirements. Requirements changes
that result from interactions with users,
maintainers, and testers are managed
with acquisition organization approval.
Q1 Q2 Q3 Q4

C2 There is a systems engineering process
which (as appropriate) emphasizes an
integrated product development ap-
proach, and which defines the systems
engineering interfaces with the other
engineering disciplines and development
activities, as well as the interfaces
between the system and subsystem
developers.  Q5 Q6 Q7

C3 A process exists to manage, provide an
escalation path for, and resolve conflicts
regarding intergroup issues, including
system-level issues that arise internally
or with subcontractors.  Q8 Q9

C4 Critical dependencies between develop-
ment groups are identified and tracked.
Q10 Q11 Q12

Q1   Describe the processes to be followed
  to have users and maintainers needs
  and viewpoints adequately reflected in
  system requirements throughout the
  development.  C1

Q2   Describe the processes to be followed
  to keep system requirements in balance
  with acquisition organization resources
  throughout the development.  C1

Q3   Describe the processes to be followed
  to have the system testers adequately
  involved in the requirements definition
  process throughout the development.
  C1

Q4   Describe the processes to be followed
  to assure that all requirements changes
  take place with customer approval.  C1

Q5   To what extent is an integrated product
  development approach to be followed?
  C2

Q6   How will systems engineering interface
  with the other engineering disciplines
  and development activities?  C2

Q7   How will interfaces between the various
  system and subsystem developers be
  managed?  C2

Q8   Describe the processes for conflict
  resolution to be used internally between
  development groups.  C3

Q9   Describe the processes for conflict
  resolution to be used between primes
  and subcontractors, and between
  subcontractors. Describe the processes
  used to identify and resolve intergroup
  product interface issues.  C3

Q10   What critical dependencies exist
  between development groups?  C4

Q11  Describe the processes for identifying
new critical dependencies during the
development effort.  C4

Q12 How are critical dependencies between
development groups tracked?  C4
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2 Systems Engineering
2.4 Intergroup Coordination
2.4.2 Tool Compatibility

C1 The support tools used by the different
engineering groups enable effective
communication and coordination.

             Q1

Q1 Where different development groups
have an interface, what support tools will
be used to communicate and share
data? Describe any areas of potential
difficulty.  C1
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2          Systems Engineering
2.5    Systems Engineering Planning
2.5.1 Methodology and Standards

C1 Detailed systems engineering policies,
practices and procedures are defined,
consistent with systems engineering
contractual standards.  Q1

C2 The systems engineering process makes
provisions for documenting the rationale
of all major systems engineering deci-
sions.  Q2

C3 A process is used to arbitrate contention
across trade-off studies for utilization of
system-level resources and reserves.  Q3

Q1 Describe how the program’s systems
engineering policies, practices and
procedures are defined and docu-
mented.  C1

Q2 Describe the provisions that have been
made for documenting the rationale of
all major systems engineering decisions.
C2

Q3 What policies, practices and procedures
govern system-level trade-off studies?
When there is contention across trade-
off studies for utilization of system-level
resources, how are the competing
claims resolved?  C3
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Q1 Describe the role of software engineering
on items that flow down from systems
engineering to software engineering,
such as the system architecture, informa-
tion models, and the identification,
definition, and allocation of software
requirements.  C1

Q2 How are software issues addressed in
system-level trade-off studies? How does
software engineering participate in those
studies? How do you assure that your
staff performing system level trade-off
studies has adequate software skills?
How do you assure that the system level
trade-off studies account for software
issues including sizing, cost, schedule,
memory, throughput, reuse and other
architectural considerations? C2

C1 Software engineering coordinates with
systems engineering on all items that
flow down to software engineering; for
example, the system architecture,
information models, and the identifica-
tion, definition and allocation of software
requirements.  Q1

C2 A process is used to ensure that a staff
with software skills conducts system-
level trade-off studies for all issues that
affect hardware and software and that
they fully consider and account for
software issues, including sizing, cost,
schedule, memory, throughput, reuse,
and other architectural considerations.
Q2

2 Systems Engineering
2.5 Systems Engineering Planning
2.5.2 Systems and Software Relationship
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C1        Systems engineering milestones
(includingformal reviews) are defined and
implemented with clear completion criteria
in the SEMP/SEMS.  Q1

C2 The Software Development Plan (SDP) is
coordinated with and, as appropriate,
incorporated into the SEMP/SEMS; all
software milestones are accounted for.
Q2

Q1 Describe the intended use of SEMP/
SEDS/SEMS on the program. Are all
major software milestones addressed in
the Systems Engineering Management
Plan (SEMP), the Systems Engineering
Detailed Schedule (SEDS) and the
Systems Engineering Master Schedule
(SEMS)?  Are completion criteria speci-
fied with all events?  C1

Q2 Describe the relation of the Software
Development Plan (SDP) to the SEMP/
SEDS/SEMS.  C2

2 Systems Engineering
2.5 Systems Engineering Planning
2.5.3 SEMP/SEMS



158

Chapter 5.  Model Criteria and Questions

AFMCPAM 63-103, Vol 1  15 June 1994

C1 Within systems engineering there is a
staffing plan that defines personnel
requirements, including numbers, skill
level, experience, and staffing profile. The
systems engineering staffing plan identi-
fies the personnel with required software
skills and experience.  Q1

2 Systems Engineering
2.5 Systems Engineering Planning
2.5.4 Staffing

Q1 Is there a staffing plan for systems
engineering on the program? Have
required software skills and experience
been identified?  C1
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2. Systems Engineering
2.5 Systems Engineeering Planning
2.5.5 Incremental Development

C1 Incremental software development,
integration and test (with a series of
builds), if used, is consistently integrated
into any plans for system incremental
development.  Q1

Q1 If there are plans for incremental
software development, integration and
test, describe how those plans are
coordinated with any system incremen-
tal development plans.  C1
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2 Systems Engineering
2.6 System Integration and Test
2.6.1 Integration and Test Planning

C1 System integration planning begins in
the early development stages of the
program with the identification of the
person responsible, and includes
having that person participate in
architecture and design reviews.  Q1

C2 Test planning for each system build
includes the multiple levels of system
integration and test (from units to
CSCIs to subsystem to system-level
test).  Q2

C3 Any incremental software development
is incorporated into the system integra-
tion and test planning.  Q3

C4 Any use of commercial-off-the-shelf
(COTS) software or other reuse
software is incorporated into system
integration and test planning.  Q4

Q1 When will the person responsible for
system integration planning be identi-
fied? Does that person participate in
architecture and design reviews?  C1

Q2 If system builds are planned, describe
how test planning for each system build
includes the multiple levels of system
integration and test (from units to
CSCIs to subsystem to system-level
test).  C2

Q3 If incremental software development is
planned, describe how it is incorporated
into the system integration and test
planning.  C3

Q4 Describe any special integration and
test plans developed for commercial-
off-the-shelf (COTS) software or other
reuse software.  C4
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C1 Readiness criteria are clearly identified
for formal subsystem and system test.
Q1

C2 Readiness and completion criteria are
clearly identified for informal subsystem
and system test.
Q2

C3 The readiness criteria for both formal
and informal test is incorporated into the
SEMP/SEDS/SEMS milestones.
Q3

2            Systems Engineering
2.6      System Integration and Test
2.6.2 Test Readiness

Q1 Describe the process to be used to
assure that readiness criteria are clearly
identified for formal subsystem and
system test.  C1

Q2 Describe the process to be used to
assure that readiness and completion
criteria are clearly identified for informal
subsystem and system test.  C2

Q3 How are these readiness criteria
reflected in the SEMP/SEDS/SEMS?
C3
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2           Systems Engineering
2.7     Reuse
2.7.1 Opportunities to Reuse

C1 Opportunities to utilize previously devel-
oped system and software components
(including architectures, designs, code,
and documentation) are identified and
subject to trade-off studies.  Q1 Q2

C2 Opportunities to utilize non-developmental
item (NDI), commercial-off-the-shelf
(COTS), and government furnished
equipment (GFE) system and software
components (including architectures,
designs, code, and documentation) are
identified and subject to trade-off studies.
Q1 Q2

C3 Opportunities for primes and subcontrac-
tors to utilize common system and
software components in different parts
(subsystems) of this development effort
are identified and subject to trade-off
studies.  Q3

Q1 What system-level components that
currently exist are candidates for reuse or
adaptation on this development? What
software components that currently exist
are candidates for reuse or adaptation on
this development? For each, indicate:
source; whether NDI, COTS, or GFE;
rights issues; availability; security issues;
reliability level; likelihood of use; and
projected percent of modification needed.
C1, C2

Q2 What trade-off studies have been done or
are planned to evaluate the costs, ben-
efits, and risks of the opportunities to
reuse existing system and software
components?  C1, C2

Q3 Describe any plans to identify and develop
common system-level components for
shared use across development groups or
across configuration items (CIs). Describe
any plans to identify and develop common
software components for shared use
across development groups or across
configuration items (CIs). Include both
intercompany and intracompany planning.
C3
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C1 The future reuse potential of newly
developed system and software compo-
nents is maximize within the constraints
of the system cost, schedule, and
performance baselines.  Q1 Q2

C2 The life-cycle cost impact of reuse-
related decisions is assessed, including:
the choice of computer languages,
processors, architectures, and environ-
ments; the development of reusable
assets; and the maintenance of reuse
repositories.  Q3

2            Systems Engineering
2.7     Reuse
2.7.2    Life-Cycle Issues

Q1 Describe plans to make newly devel-
oped system and software components
reusable (generic, adaptable). Include
any efforts to perform domain engineer-
ing tasks. Describe the impact of these
efforts on the system and software
baselines.  C1

Q2 Describe the impact of reuse plans on
processes used to perform the systems
and software engineering tasks (such
as requirements analysis, design,
implementation, integration and test).
C1

Q3 Describe how the choice of computer
languages, the choice of processors,
the selection of system and software
architectures, and the selection of
operating and development environ-
ments relates to plans to create reus-
able system or software components,
plans to reuse existing system or
software components, or other reuse
planning.  C2
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2            Systems Engineering
2.7      Reuse
2.7.3 Resource Management

C1 Processes, procedures and tools exist
to document, manage and control
reusable components.
Q1 Q2 Q3 Q4

Q1 Explain whether reusable components
are documented differently from the rest
of the system.  C1

Q2 Explain whether reusable components
are managed and controlled differently
from the rest of the system.  C1

Q3 Explain whether any special tools are
needed to manage reusable compo-
nents.  C1

Q4 Explain whether any special processes
or procedures are needed to manage
reusable components.  C1
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C1 Estimates for the size, effort, cost, and
schedule of each of the software compo-
nents are generated according to a
documented procedure. Estimates for
incrementally developed software are
generated consistent with published
methods and company experience.  Q1

C2 Estimates for the manpower profiles
required for completion of the estimated
schedules of each of the software products
are generated according to a documented
procedure. Estimated profiles are consis-
tent with past actual company experience.
Q2

C3 Estimates of the required critical computer
resources needed by each of the software
components are generated according to a
documented procedure.  Q3

C4 As software system definition progresses,
estimates are performed for each of the
lowest-level software components, and the
previous estimates are revised.  Q4

C5 Environmental parameters and calibration
factors applied in estimating manpower
requirements, and the resulting productiv-
ity factors, are consistent with past actual
productivity rates for similar applications.
Q5

C6 The estimating methods account for all
tasks and steps associated with the
software development process to be used.
Q2

C7 All data required to repeat the above
estimates for each of the software compo-
nents are recorded and maintained. Q6 Q7

C8 The estimating process ensures consis-
tency among estimates for size, workload
effort, distribution of manpower, schedule
and cost.  Q8

C9 Software estimates are periodically
compared to actual results to calibrate the
estimating models and procedures.  Q9

3 Software Engineering
3.1 Software Development Planning
3.1.1 Software Estimating

Q1 How are estimates for the size, effort, cost,
and schedule of each of the software
components generated? Which published
estimating methods and models are used?
Describe how estimates are developed for
any planned incremental development or
release?  Describe your experience with
this method relative to actual size, effort,
cost and schedule of completed projects.
C1

Q2 How are effort profiles estimated for the
software components? What process
ensures that each of the tasks required for
the software development (i.e., require-
ments, definition, analysis, design, code,
integration, test) are included in the esti-
mates? How are the cost and effort of
related software engineering tasks (such
as configuration management, quality
assurance, and test and integration)
included in the estimates for the
program?C2 C6

Q3 How are estimates generated for required
critical computer resources needed by
each of the software components? How
are the computer resources estimated and
balanced across the program to ensure
critical needs are met?  C3

Q4 Describe how the estimates are revised as
software system definition progresses.
What process ensures that the estimates
are kept consistent with the current state of
the overall program? What is the approach
to revising estimates as lowest-level
software components are comprehensively
defined? By what program milestone are
these revised estimates baselined?  C4

Q5 How are the various environmental param-
eters and calibration factors derived? What
is the source of the productivity factors
applied in estimating manpower require-
ments? Are they consistent with past actual
productivity rates? Are environmental
parameters and calibration factors for use
in estimating under configuration manage-
ment?  C5
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3.1.1                     Software Estimating (cont.)

Q6 How is the data required to repeat the
above estimates for each of the software
components recorded and maintained? Is
the data configuration controlled and
available to all who need it?
Areoccasional audits done to verify that
the required data is accurate and avail-
able?  C7

Q7 Who has the responsibility for develop-
ment and storage of the above esti-
mates? Who ensures that estimates are
done according to procedure, and that the
data is recorded and maintained?  C7

Q8 Describe the methodology for correlating
and ensuring consistency among esti-
mates of size, workload effort, distribution
of manpower, schedule and cost.  C8

Q9 How is the accuracy of the software
estimates ensured? Is there a formal
process for periodically calibrating the
software estimating procedures with
actual performance data?  C9
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C1 Software components and work pack-
ages of manageable size and develop-
ment effort are defined to enable man-
agement of the entire software system.
Q1

C2 The defined set of software work pack-
ages is used to manage the work tasks
associated with software development.
Q2

C3 Manpower is allocated to the individual
work packages consistent with their
individual development schedules. In
addition, software development man-
power is allocated consistent with the
total software development needs of the
program.  Q3

3.1 Software Development Planning
3.1.2   Software Work Packages

3 Software Engineering

Q1. How is the overall software effort
organized into manageable software
components? What factors are consid-
ered in determining the appropriate size
and development effort for each of the
components? How is the software
organization documented?  C1

Q2 How are software work packages
planned and defined? Describe the
criteria for acceptable software work
packages. Explain how the software
work package is used to manage the
work, i.e., plan, define, assign resources
and responsibility, status and report
progress.  C2

Q3 Describe your method for allocating
manpower to individual software work
packages as well as across the total
software development effort. How does
this allocation method apply to incre-
mental (block, build) software develop-
ment. How does the method provide
realistic manpower profiles, based on
experience, to support the total program
needs?  C3
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C1 An engineering development life-cycle
model consistent with the program
requirements and needs is selected. The
program’s software development process
is integrated into the selected system’s
engineering development process.  Q1

C2 Software engineering development
methodologies consistent with the
programs’ requirements and needs are
selected and integrated into the pro-
grams’ software development process.
These methodologies are supported
across the entire life cycle.  Q2

C3 The rationale for selecting the life cycle
development models and methods is
recorded and maintained.  Q3

Q1 Describe how a systems engineering
development life-cycle process is se-
lected consistent with the program
requirements and needs. How is the
program’s software engineering develop-
ment process integrated into the selected
systems engineering development
process?  C1

Q2 Describe how new or different software
development methodologies are selected
and integrated into the program’s soft-
ware development process? How are
such methodologies supported across the
entire program life-cycle?  C2

Q3 Where is the rationale for selecting the
new or different methodologies recorded
and maintained? How are the lessons
learned during the insertion of a new or
different methodology recorded and
available for reference? Who has the
responsibility for maintaining organiza-
tional records on the insertion of new
development methodologies?  C3

3 Software Engineering
3.1 Software Development Planning
3.1.3 Software Engineering Development Methods



Chapter 5.  Model Criteria and Questions

AFMCPAM 63-103, Vol 1  15 June 1994 169

3 Software Engineering
3.1 Software Development Planning
3.1.4 Preparing the Software Development Plan

C1 The development of the SDP is compliant
with the RFP and contractual requirements
and is consistent with company standards
for SDP preparation.  Q1

C2 A comprehensive integrated plan for the
entire program software development is
written into the SDP. This plan covers all
software to be developed and is consistent
with the magnitude and complexity of the
development effort.  Q2

C3 The subcontractors’ software development
process is comprehensively defined in an
SDP.  Q3

C4 All of the involved parties within the soft-
ware development organization participate
in the generation of the SDP, and demon-
strate understanding and commitment to its
terms. The SDP is coordinated throughout
the program organization, including sub-
contractors.
Q4

C5 The defined software development process
is designed to meet the specific needs of
the program, either by tailoring the
organization’s standard software pro-
cesses, or by merging the processes used
by the prime and subcontractors into a
cohesive, integrated development process.
Q5

C6 The development process documented in
the SDP identifies major events that are
included in the SEMP/SEMS (e.g., CDR,
PDR, SSR, etc.).  Q6

C7 The SDP comprehensively describes
processes, schedules, and manpower for
any planned incremental development that
is consistent with program requirements
and needs.  Q7

C8 For programs involving software developed
by primes, associates, and subcontractors,
common and consistent software pro-
cesses are established.  Q8

Q1 Describe the process used in developing
the SDP. What company standards define
the requirements for and process of
preparing an SDP? What data are used as
a basis for the development of the SDP?
What is required to be covered by the
SDP? How is it ensured that the SDP is
consistent with the SEMP and other
system- or software-level requirements?
C1

Q2 Describe (outline) the coverage in the
SDP. Explain how the SDP comprehen-
sively describes a cohesive plan for the
entire software development consistent
with the complexity and magnitude of the
software development effort. How is it
ensured that all software is covered in the
SDP?  C2

Q3 How is the subcontracted software pro-
cess development planned and compre-
hensively described in the SDP? How do
subcontractors buy into and commit to
their parts of the SDP? What contractual
mechanisms exist to ensure subcontractor
compliance with their SDP?  C3

Q4 How do all of the components of the
software development organization
participate in generating the SDP? How do
they demonstrate understanding and
commitment to the terms of the SDP?
Which organizations, including subcontrac-
tors, coordinate on the SDP? How are the
terms, dependencies, and responsibilities
negotiated and communicated, both
internal to the prime and among the
various subcontractors?  C4

Q5 Explain the relationship between the
program software development processes
and the company standard software
development processes. For new pro-
cesses, please describe the rationale for
selecting the new processes and any
advantages or risks associated with the
new processes. Identify previous experi-
ence with new or nonstandard processes
to be applied on the program. Describe
how the development processes are
consistent at key interface points.  C5
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3.1.4                    Preparing the Software Development Plan (cont.)

Q6 Identify the major software engineering
development events and reviews described
in the SDP. How do these events and
reviews interface and support the systems
engineering events and reviews in the
SEMP/SEMS? Are specific SEMP/SEMS
entrance and exit criteria defined in the
SDP? How does the program SDP reflect
the engineering process requirements?  C6

Q7 How does the SDP accommodate and
specifically describe the planning, pro-
cesses, schedules and manpower to
support any planned incremental software
development (blocks/builds)?  C7

Q8 How are common software development
processes determined among primes,
associates, and subcontractors to ensure
continuity, integrity and life cycle support-
ability of software?  C8
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3 Software Engineering
3.2 Software Project Tracking and Reporting
3.2.1 Software Tracking

C1 The size, effort, cost and schedule status
of each of the software work packages is
periodically measured and reviewed by
engineering management and corrective
actions are taken when pre-established
variance thresholds are exceeded. C1

C2 The critical computer resources required
by and allocated to each of the software
work packages are periodically measured
and reviewed by management, and
corrective actions are taken when pre-
established variance thresholds are
exceeded.  C2

Q1 How often will engineering and program
management measure and review the
size, effort, cost and schedule status of
each of the software components? What
criteria and conditions will trigger correc-
tive actions? How will the success of the
corrective actions be measured? What
provisions exist for event-driven engi-
neering management reviews?  C1

Q2 How often will the critical computer
resources required by each of the
software components be measured and
reviewed by engineering and program
management? When will it be deemed
necessary to take corrective actions?
Who has responsibility for setting the
variance thresholds?  C2
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3 Software Engineering
3.2 Software Project Tracking and Reporting
3.2.2 Software Reporting

C1 The status of each software work
package is reported to all involved
levels of engineering and program
management through periodic reporting
up the chain of command.  Q1

C2 Development process/performance and
product quality measurements are
recorded, analyzed, and used for
improving process and product quality
on the program. These data are re-
corded and maintained for organiza-
tional process and product quality
improvements.  Q2

Q1 How is the status of each of the software
work packages reported up the chain of
command? What specific elements of
software status, e.g., units, components,
configuration items, subsystem, system,
are reported to each management level
from first-level supervisor through the
program manager. What situation,
condition, threshold, would trigger a
status report to a higher level of manage-
ment than would normally be necessary
for a work package?  C1

Q2 What actual measurements of develop-
ment performance and product quality
will be recorded during software develop-
ment? How will these measurements be
analyzed and used for changing and
improving the products and processes?
How will the metrics be recorded and
maintained? Who is responsible for the
collection, storage, and analysis of
metrics?  C2
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3 Software Engineering
3.3 Software Requirements Management
3.3.1 Software Requirements Analysis

Q1 Describe the software analysis process
to be applied. Identify the specific
methodologies and tools to be used to
support the analysis process. What
organizational element is responsible to
perform the analysis? Identify the input
to and output product from the analysis.
C3

Q2 What are the software requirements
analyzed for, i.e., completeness,
correctness, etc. How do you determine
that the software requirements are
complete, adequate, and verifiable?  C1

Q3 How are the total sets of software
requirements analyzed as a whole,
including interfaces?  C1

Q4 If additional requirements are derived
from the baselined requirements, where
are they documented? How are they
maintained? How is there impact on
cost and schedule determined?  C2

Q5 Describe the methodology used to
analyze the requirements. Is it compat-
ible with the requirements traceability
methodology? Is it compatible with the
design methodology? Is it compatible
with the development language? C3

C1 The software requirements are analyzed
for completeness, correctness, clarity,
feasibility and verifiability.  Q2  Q3

C2 Requirements that are derived from the
Software Requirements Specification are
documented and maintained.  Q4

C3 The selected requirements analysis
methodology is compatible with other
methodologies applied on the program.
The analysis methodology is supported
with necessary tools.  Q1 Q5
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3.3 Software Requirements Management
3.3.2 Software Requirements Changes

3 Software Engineering

C1 The software development artifacts
(requirements, design, code, documen-
tation) are revised as changes to the
requirements are incorporated.  Q1

C2 As changes and additions to the require-
ments are incorporated the software
development plans and program
baselines (cost, schedule) are reviewed
and modified if necessary.  Q2

C3 Two-way traceability between the
software requirements and the system
requirements is established and main-
tained.  Q3

Q1 Describe the software development
activities that result from a change in or
addition to the requirements. When do
they get performed? How do you ensure
that they are performed?  C1

Q2 Describe the software planning activities
that result from a change in the require-
ments. When do they get performed?
How do you insure that they are per-
formed?  C2

Q3 How do you ensure that two-way trace-
ability between the system requirements
and the software requirements is main-
tained?  C3
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3 Software Engineering
3.4 Software Design
3.4.1 Design Methodology

Q1 Describe the process and specific method-
ologies used to develop the top-level and
detailed software design. Is the same
methodology used to maintain the design
through development and life cycle
support? What tools are used to support
the methodology?  C1

Q2 What mechanism and format are used to
describe the components of the design?
C2

Q3 What mechanism and format are used to
describe the execution priorities of the
different components, and the execution
control?   C2

Q4 How is the data flow described?  C2

Q5 How does the design methodology de-
scribe the interfaces internal to the soft-
ware components? How does it describe
the interfaces between the software
components? How does it describe the
interfaces between the software and other
components of the system?  C3

Q6 Describe the timelines generated to
represent the CPU usage of the target
computer(s)? How are these timelines
maintained with the design documenta-
tion?  C4

Q7 Describe the memory maps (or other
representations of memory utilization)
generated to represent the memory usage
of the target computer(s)? How are they
maintained with the design documenta-
tion?  C4 C7

Q8 How are the design decisions documented
and communicated? How are the trade-off
results analyzed? How is this process
enforced?  C5

Q9 Is the design methodology compatible with
the requirements analysis methodology? Is
it compatible with the development lan-
guage?  C6

Q10 Is the same taxonomy (CSCs, Units,
Packages, Files, etc.) used to represent
the design entities, the code entities, the
test entities and the configuration manage-
ment entities? If not, how is the mapping
between them defined?  C6 C7

C1 A methodology is used to develop,
document and maintain the top-level and
detailed software design.  Q1

C2 The design description includes the
(static) structure and the (dynamic)
behavior of the software.  Q2 Q3 Q4

C3 The design description includes all the
software interfaces.  Q5

C4 The estimated use of the target com-
puter resources is refined and included
in the design documentation.
Q6 Q7

C5 Plans and mechanisms exist to docu-
ment the design decisions including
tradeoff studies.  Q8

C6 The selected design methodology is
compatible with other methodologies
adopted on the program.  Q9 Q10

C7 The taxonomy used to represent design,
code, and test entities are either com-
mon across the entities or are compat-
ible and are mapped.  Q7 Q10
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3 Software Engineering
3.4 Software Design
3.4.2 Design Assurance

C1 Mechanisms exist to ensure the modu-
larity, cohesiveness, feasibility, and
coupling of the design.  Q1 Q2 Q3

C2 Exit criteria are used to ensure the
completeness and quality of the design
before it is baselined.  Q4

C3 Two way traceability between the design
and the requirements is established and
maintained.  Q5

Q1 Describe the exit criteria for baselining
the top-level design. Do they include
adherence to the design methodology?
What is the criteria for completeness of
the design documentation? How are the
development standards required for the
program reflected in the exit criteria?
How are they enforced?  C1

Q2 Describe the exit criteria for baselining
the detailed design. Do they include
adherence to the design methodology?
What is the criteria for completeness of
the detail design documentation? How
are the development standards required
on the program reflected in the exit
criteria? How are they enforced?  C1

Q3 How is the correctness, completeness,
and feasibility of the design ensured?
Who has that responsibility? What tools
are used? Is it part of the exit criteria
described above? Identify the design
quality attributes that are included in the
exit criteria.  C1

Q4 How are the modularity,  Cohesiveness
and coupling of the design ensured?
Who has that responsibility? What tools
are used? Is it part of the exit criteria
described above? Identify the design
characteristics that are included in the
exit criteria.  C2

Q5 How is traceability established from the
requirements to the design, and from the
design to the requirements? At what
point in the design is it done, and by
whom? How is it documented? How is it
maintained? What tools are used? Is this
traceability part of the exit criteria
described above?  C3
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3 Software Engineering
3.5 Software Coding and Unit Testing
3.5.1 Code Development

C1 The program software coding standards
contain guidelines regarding internal docu-
mentation, style, complexity and use of
language features.  Q1 Q2 Q3 Q4

C2 The use of the target computer’s resources is
measured and compared to budgeted values.
Corrective action is taken as required.  Q5 Q6

C3 The developed software is unit tested.
Realistic resources and schedules are
allocated to this level of testing. Units are
tested in all increments of development.  Q7
Q8

C4 The software is reviewed against the design,
and two-way traceability between the soft-
ware code and the design is established and
maintained. Q9

C5 Exit criteria exist for establishing that each
lowest-level software unit has been imple-
mented correctly, is performance tested and
is in conformance with the coding standards.
Q10

Q1 Describe the process for ensuring that the
coders use a common coding style and that
the code is sufficiently and uniformly
documented.  C1

Q2 Explain how the complexity of the code is
kept to a minimum. What guidelines are
followed? What tools are used?  C1

Q3 Identify any guidelines for the use of special
features of the development language? How
are they communicated?  C1

Q4 Describe any plans to use code generation
technology for this development. What are
the potential benefits, risks, and life-cycle
trade-offs?  C1

Q5 How are timing measurements made? At
what component level? How often? Who has
that responsibility? How are the results
used?  C2

Q6 How are memory usage measurements
taken? At what component level? How
often? Who has that responsibility? How are
the results used ?  C2

Q7 What processes and procedures are used to
ensure that the design is implemented
completely and correctly? At what compo-
nent level? Who has that responsibility?  C3

Q8 How do you ensure that each lowest-level
software component (unit) is unit tested?
How do you ensure that adequate resources
are allocated and adequate schedule
(duration) is planned to support this level of
testing? What tools are used? Who has that
responsibility?  C3

Q9 How is the traceability from the software
code to the design and from the design to
the code established and maintained? When
is it done? How is it documented and
maintained? What tools are used? Who has
that responsibility?  C4

Q10 What exit criteria exist for establishing that
each lowest-level software unit is ready for
integration? Do they include compliance with
the coding standards? Do they include, peer
reviews? Do they include unit testing? Do
they include conformance to the design?
How are they enforced?  C5
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3 Software Engineering
3.5 Software Coding and Unit Testing
3.5.2 Code Changes

C1 Code changes are unit tested before
they are incorporated. Q1

C2 Code changes are reviewed for correct-
ness, and to avoid undesired impact on
other software and system variables and
components. Q2 Q3

Q1 Describe your process for ensuring that
all code changes are unit tested.  C1

Q2 Describe your process for estimating the
effect of code changes on other parts of
the system, including variables and other
software components. What tools are
used? Who is involved in the process?
C2

Q3 Describe your process for reviewing
code changes after the code has been
baselined. Are they reviewed for correct-
ness, and compliance with the stan-
dards? What if they are urgent changes?
How is the review process enforced?
Who has that responsibility?  C2
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3 Software Engineering
3.6 Software Integration and Test
3.6.1 Software Integration

C1 The software integration planning takes
into account the interdependencies
between the different software compo-
nents and the criticality of each compo-
nent .  Q1 Q2 Q3

C2 The software integration planning takes
into account the availability of other
components of the system.  Q1 Q4

C3 For planned incremental software
development, the software integration is
planned, scheduled, and resources are
allocated to support each increment of
software development.   Q5

C4 The software integration planning and
process accommodate software integra-
tion starting with the lowest level ele-
ments, i.e., units through all levels,
including CSCI and CSCI/HWCI.  Q1

Q1 Describe your process for planning the
software integration. How many different
components do you integrate at once?
How do you determine the order for
integrating the different software compo-
nents? Describe how your integration
process accommodates all levels of
software integration.  C1, C2, C4

Q2 How are the dependencies between the
different software components deter-
mined? At what level? How does it affect
integration planning?  C1

Q3 How is the criticality of each component
determined? What role does it play in
integration planning?  C1

Q4 How does your integration planning
handle situations where a needed
software or hardware component is not
available on time?  C2

Q5 How does your integration planning
cover integration with all planned
software increments (blocks, builds).  C3
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3 Software Engineering
3.6 Software Integration and Test
3.6.2 Software Testing

C1 The software test process includes devel-
opment of test plans, procedures, and test
cases.  Q1

C2 A process exists to ensure that software
testing is adequately planned with sufficient
test resources.  Q2

C3 An approach is used that plans for all levels
of testing to ensure thorough testing of the
software.  Q3 Q4

C4 A process exists for incorporating changes
resulting from software testing.  Q5 Q6

C5 A regression test methodology ensures that
system performance is maintained after
revisions are made to the software compo-
nents.  Q7 Q8

C6 Software testing is planned with adequate
schedules and resources for all planned
software development increments (blocks,
builds).  Q9

Q1 How are test plans, test procedures and
test cases developed? When ? By whom?
Where are they documented? How are they
reviewed? How are they controlled?  C1

Q2 What tools will be used for testing? When
will they be available? Will they require any
special inputs? Will their outputs require
any special processing? What is your
process to ensure that all required test
resources have been planned and allo-
cated?  C2

Q3 Does your software test and verification
process define specific levels of software
test ? What are they? How do they relate to
the structure of your software design?  C3

Q4 What are the completion criteria for each
level of testing? Do you generate test
plans, and test procedures for each level?
If so, how are they coordinated across the
different levels?  C3

Q5 Describe your process for incorporating
changes resulting from errors that are
uncovered during testing? Where is it
documented? How is it enforced?  C4

Q6 Does your change process ensure that the
changes get incorporated into the right
baseline version ? Does it have provisions
for priority changes that require quick
turnaround?  C4

Q7 What is your process for regression test-
ing? Are there guidelines for when and how
the regression tests should be run? Is
regression testing factored into the sched-
ules?  C5

Q8 Is there a library of regression tests? If so,
describe how it is generated. Are any
regression testing tools used?  C5

Q9 How is the software test process and
discipline applied to each planned incre-
ment (block, build) of software developed?
C6
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4 Quality Management and Product Control
4.1 Software Quality Management
4.1.1 Quality Planning

C1 The program’s software quality plan is
the basis for the program’s activities for
software quality management.  Q1 Q2
Q4

C2 The program’s software quality plan
contains provisions to ensure that quality
is built into the software.  Q3

C3 The program’s quality goals and their
priorities for the software products are
defined, monitored, and revised through-
out the software life cycle.  Q5

C4 The plan identifies points in the process
where software quality is measured.  Q6

C5 The plan identifies methods for analyz-
ing the program’s quality measurements,
for evaluating whether they meet the
customer’s needs, and for determining
the necessary corrective actions.  Q7

C6 The software program’s quality goals for
the products are allocated appropriately
to the subcontractors delivering software
products to the program.  Q8

C7 Plans exist for the members of the
development organizations to receive
required training in software quality.  Q4

Q1 Describe your process for developing a
quality plan for the program.  C1

Q2 How are the activities described in the
program quality plan reflected in pro-
posed work packages?  C1

Q3 What provisions does the quality plan
have to ensure that quality is built into
the software?  C2

Q4 Is there quality training planned for the
development organizations? Is it manda-
tory? What does it consist of?  C1 C7

Q5 Does the quality plan define specific
quality goals for each software product?
Does it describe how these goals are
prioritized? Does it describe how these
goals are monitored and kept consistent
with the customer’s needs?  C3

Q6 Are there checkpoints for measuring
software quality identified in the quality
plan?  C4

Q7 Does the quality plan describe how the
quality data is analyzed, and how it is
used?  C5

Q8 Have the program’s quality goals been
incorporated into subcontracts where
appropriate?  C6
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4 Quality Management and Product Control
4.1 Software Quality Management
4.1.2 Product Evaluations

C1 Independent product evaluations are
performed for all software work products
before they are baselined.  Q1 Q2 Q3
Q4 Q5

C2 Responsibility for each product evalua-
tion is clearly defined.  Q5

Q1 Do you have evaluation procedures for
all the different software products that
will be developed on the program ? Do
they describe the evaluation criteria in
sufficient detail?  C1

Q2 When are the different software products
evaluated?  C1

Q3 Are adequate resources (cost and
schedule) provided for them ?  C1

Q4 What are the qualifications of the
evaluators? Do they receive any special
kind of training?  C1

Q5 Is the responsibility for each product
evaluation defined? At what level?  C1
C2
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4 Quality Management and Product Control
4.1 Software Quality Management
4.1.3 Software Discrepancies

C1 Specific procedures exist to resolve
software versus hardware discrepancies
and to identify, document, track, and
resolve software discrepancies.  Q1 Q2
Q3 Q4

Q1 How are the software discrepancies
managed?  C1

Q2 Identify and describe specific proce-
dures to identify, document, report,
track, and resolve software discrepan-
cies.  C1

Q3 Describe your method for resolving
software versus hardware discrepan-
cies in your problem reporting systems.
C1

Q4 Describe tools used, and any automa-
tion, to address discrepancy collections,
tracking and reporting.  C1
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4 Quality Management and Product Control
4.2 Software Quality Assurance
4.2.1 SQA Organizational Approach

C1 An organization is assigned the responsi-
bility to monitor the software development
process, and the software products.  Q1

C2 The responsibilities, mission and
interface(s) of quality assurance with the
engineering, configuration management,

Q1 Describe the responsibilities of the SQA
organization and how SQA interfaces with
other organizations.  C1 C2

Q2 Does the SQA organization communicate
the results of SQA activities to the engi-
neering organization?  C2

Q3 How does the SQA function interface with
engineering, configuration management
and test functions?  C2

Q4 What can SQA organization do if the
software development process and
procedures are not being followed?  C3

Q5 What mechanisms and channels exist for
SQA to surface quality problems and
elevate them in the management chain
until they are resolved?  C3

and test functions are defined and docu-
mented.  Q1  Q2  Q3

C3 The SQA group is empowered to effect
changes to the program when quality
goals are not adhered to.  Q4 Q5
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C1 Sufficient QA personnel are staffed to
the program to accomplish their as-
signed responsibilities and functions as
proposed for this program.  Q1

C2 Qualified QA personnel are assigned.
Q2

4 Quality Management and Product Control
4.2 Software Quality Assurance
4.2.2 SQA Staffing

Q1 How many software QA people are
normally assigned to a major program?
What percentage of the software budget
is expended on software QA activities?
C1

Q2 What are the required qualifications of
SQA personnel?  Do they receive
training in software development
processes?  Do they receive any
program-specific training?  C2
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4 Quality Management and Product Control
4.2 Software Quality Assurance
4.2.3 Compliance Checking

C1 The program follows a written SQA plan
for measuring and monitoring the perfor-
mance of the program’s defined software
process.  Q1

C2 Adherence to the defined software devel-
opment and management processes is
verified.  Q2

C3 SQA audits designated software work
products to verify compliance with quality
goals, and adherence to the applicable
standards, and requirements.  Q3␣Q4

Q1 Where are the SQA activities defined for
the program?  C1

Q2 Describe how SQA ensures compliance of
the software development activities with
the defined processes. Which processes
are audited? How often?  C2

Q3 Describe how SQA ensures compliance of
the software management activities with
the planned processes. Which processes
are audited? How often?  C3

Q4 Describe how SQA verifies that the
software products adhere to the program’s
requirements, standards, and quality
goals.  C3
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4 Quality Management and Product Control
4.3 Defect Control
4.3.1 Defect Activity Coordination

Q1 Describe your program plan for preventing
software defects?  C1

Q2 Are defect causes assessed for potential
process improvement and incorporation
into program and organizational develop-
ment processes?  C2

C1 The program develops and maintains a
plan for its defect prevention activities.
Q1

C2 Revisions to the standard software process
resulting from defect prevention actions are
incorporated.  Q2
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4 Quality Management and Product Control
4.3 Defect Control
4.3.2 Defect Collection and Analysis

Q1 Describe your approach to the collection
and analysis of defects.  C1 C2

Q2 Does your program have a process for
identifying common causes of defects?
C1

Q3 Are known common causes of defects
prioritized for correction?  C1

Q4 Are casual analysis meetings con-
ducted? Define your procedures for
conducting causal analysis meetings?
C2

Q5 Identify your approach to collecting
defects resulting from peer reviews,
testing, and design reviews. Is this
approach contained in the quality plan?
C3

C1 Common causes of defects are identified,
prioritized and systematically eliminated.
Q1 Q2 Q3

C2 Causal analysis meetings are conducted.
Q1 Q4

C3 Data on defects identified in peer re-
views, document review and testing are
collected and analyzed.  Q5
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4            Quality Management and Product Control
4.3     Defect Control
4.3.3 Defect Reporting

C1 Defect prevention data are documented
and tracked across the teams coordi-
nating defect prevention activities.  Q1

C2 Members of the software engineering
group and software-related groups
receive feedback on the status and
results of the organization’s and
program’s defect prevention activities
on a periodic basis.  Q1

Q1 Is defect prevention data documented
and communicated across all teams
participating in defect prevention activi-
ties? Does this information include
feedback on the status and results of
defect prevention activity? What is the
frequency of this communication?  C1
C2
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4 Quality Management and Product Control
4.4           Metrics
4.4.1        Metrics Definition and Collection Process

C1 The metrics selected and the strategy for
the data collection and the analyses to be
performed are determined based on the
program’s defined software process.
Q1 Q2 Q3

C2 The specific measurement data to be
collected, their precise definitions, the
intended use and analysis of each
measurement, and the process control
points at which they will be collected,
reported and fed back are defined.
Q2 Q3

C3 The established metrics process includes
the requirement to define variance
thresholds, which when broken require
corrective action. Q4

Q1 Describe your process for defining the
set of metrics that will be used on this
program and determining the sue of
these metrics.  C1

Q2 Describe for each collected metric, how
it will be collected, the points at which it
will be collected, how it will be analyzed,
how it will be reported, and to which
organizations it will be reported.  C1 C2

Q3 Describe the processes and tools used
for data collection and analyses.  C1 C2

Q4 Describe your use of variance thresh-
olds. Describe how these thresholds are
established and used in the manage-
ment of the development.  C3
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C1 The metrics selected for the program
address the system and software
products, the process used to gener-
ate the products, and the progress of
the development effort. Q1

C2 The measurement program is inte-
grated with the program’s develop-
ment process, across the life-cycle
and the teaming arrangements.
Q2 Q3 Q4

4            Quality Management and Product Control
4.4     Metrics
4.4.2 Metrics Selected for the Program

Q1 Identify the metrics you plan to collect
on this  program, which system or
software product they apply to, which
process they apply to and or what
progress they measure.  C1

Q2 Describe for each collected metric what
life-cycle phase it applies to.  C2

Q3 Describe the different organizations
that will be involved in the measure-
ment program, what will their role be
and how they will interface.  C2

Q4 How are these measurements defined
and integrated with your program’s
defined software process?  C2
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4            Quality Management and Product Control
4.5     Peer Reviews
4.5.1          Peer Review Planning

Q1 Describe the documented internal peer
review procedures and requirements
including definition of required partici-
pants, completion criteria and review
content and follow-on action item resolu-
tion.  C1

Q2 Describe how peer reviews are planned
and scheduled. Describe how the peer
review schedule is consistent with other
program schedules (e.g. SEMP/SEMS).
C2 C3 C4

C1 Internal documents exist that: identify
required participants in the reviews,
provide specific criteria for successful
completion, describe documentation
required for the review and describe how
follow-on actions are documented,
tracked and controlled.  Q1

C2 Peer reviews are planned consistent with
the peer review internal standards and
procedures.  Q2

C3 Peer Review Plans specify the schedule
of peer reviews.  Q2

C4 The Peer Review Schedule is consistent
with the SEMP/SEMS.  Q2
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4 Quality Management and Product Control
4.5 Peer Reviews
4.5.2 Peer Review Performance

C1 Peer reviews are performed according to
the peer review plan.  Q1

C2 The reviews are documented, i.e., the
review process, requirements, conduct and
results.  Q2

C3 Review results are reported to the appropri-
ate managers.  Q2

Q1 Describe how peer reviews are performed
according to the peer review plan.  C1

Q2 Describe how peer review results are
documented and to whom the results are
distributed.  C2 C3
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4 Quality Management and Product Control
4.6 Internal Independent Verification and Validation (IIV&V)
4.6.1 IIV&V Planning

C1 A well defined systematic approach to
internal independent software verification
and validation is documented in accor-
dance with contract requirement. Q1

C2 The planning process for IIV&V includes
criteria to select elements of the software
for which the IIV&V process is applicable.
Q2

C3 Elements of the software to which to apply
the IIV&V process are selected.  Q2

C4 Required resources and tools are identi-
fied in the IIV&V planning.  Q2

Q1 Describe your process for planning and
conducting IIV&V?  C1

Q2 Does the organization have a procedure
for determining which software should
undergo IIV&V? Has this procedure been
applied to identification of software for
IIV&V for this program?  C2 C3 C4
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C1 The IIV&V function is independent of
the software development function.  Q1

C2 Sufficient resources and required tools
are available to accomplish the IIV&V
process.  Q2

4 Quality Management and Product Control
4.6 Internal Independent Verification and Validation (IIV&V)
4.6.2 Technical Evaluation and Implementation Process

Q1 What is the organizational responsibility
and reporting chain for the program
IIV&V?  C1

Q2 Describe the resources and tools
available to accomplish the IIV&V
process.  C2
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4 Quality Management and Product Control
4.7 Software Configuration Management
4.7.1 SCM Planning

C1 SCM is organized as an integral part of the
system CM process and is integrated with
engineering, program management and
other development disciplines.  Q1 Q2

C2 A process exists for the development,
maintenance, and distribution of the
program’s SCM plan, standards, and
procedures.  Q3

C3 An approved SCM plan is used as the
basis for performing the SCM activities.
Q4

C4 The SCM Planning requires creation and
management of the program’s software
baseline library. The baseline library
contains the functional, allocated, develop-
mental and product baselines.
Q5 Q6

Q1 Describe how the software configuration
management is integrated with the system
CM process?  C1

Q2 Describe how software configuration
management is integrated with engineer-
ing, program management and other
development disciplines?  C1

Q3 What guidance exists for the development,
maintenance, and distribution of the
program’s SCM plan, standards, and
procedures?  C2

Q4 Is there a software configuration plan for
this program? Who reviews and approves
the plan?  C3

Q5 Does the CM plan address control of the
functional, allocated & developmental and
product baselines?  C4

Q6 Does the CM plan require creation and
management of a program software
baseline library? Where are the library
procedures documented?  C4
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4 Quality Management and Product Control
4.7 Software Configuration Management
4.7.2 Baseline/Configuration Identification and Management

C1 The configuration control implementa-
tion establishes a developmental
configuration for each CSCI, controls
the preparation and dissemination for
changes to the master copies of deliver-
able software and documentation and
maintains current copies of deliverable
documentation and code.  Q1

C2 The CM process includes establishing,
documenting and controlling the func-
tional, allocated, developmental and
product baselines and how these
baselines are configured as a system
with the hardware baselines.  Q2 Q3

C3 Products from the software baseline
library are created and released accord-
ing to a procedure. Procedures exist for
management of:
   - software requirements document(s)
   - software design document
   - code
   - test plans, test procedures, and test

cases
   - test results
Q4

C4 Procedures exist and are followed to
create and maintain developmental
builds and incremental test baselines.
Q2 Q5

C5 The software work products to be
placed under configuration management
are identified.  Q6

C6 The software hierarchical structure
uniquely identifies elements of the
system consistently across all disci-
plines.  Q7

C7 Software specification versions, and
revisions for each release, are formally
identified within the SCM system.  Q8

C8 Each element of the software system is
uniquely identified by name and num-
ber.
Q9

Q1 How are software baselines, both
formal and informal, controlled using
documented procedures for software
and documentation and for transfer to
other libraries, where appropriate?  C1

Q2 How are the software functional,
allocated, development and product
baselines established, documented,
and controlled? Explain how baselines
are established and controlled for each
block or build (incremental software
development).  C2 C4

Q3 How are hardware and software
baselines configured as a system?  C2

Q4 Explain the SCM library procedures for
documentation release, software
release and (if applicable) “promoting”
to another library. Identify the internal
documents where these library proce-
dures are documented, formally or
informally.  C3

Q5 What is the program approach to
establishing and controlling develop-
mental baselines and test configura-
tions?  C4

Q6 Have the products to be placed under
configuration management been
identified?  C5

Q7 What plans / practices assure consis-
tent software identification across the
programs functional disciplines?  C6

Q8 How are software specification ver-
sions, and revisions for each release,
formally identified within your SCM
system? Is there a documented proce-
dure for controlling the versions of
software specifications?  C7

Q9 Describe the process used to assure
that each element of the software
system is uniquely identified by name
and number.  C8
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4 Quality Management and Product Control
4.7 Software Configuration Management
4.7.3 Configuration Audits

C1 Procedures and criteria are provided for
a complete configuration audit including
assigned responsibility.  Q1 Q2 Q3

C2 Software baseline audits are conducted.
Q1

Q1 Who is responsible to perform and
approve the configuration audits?  C1,
C2

Q2 What are the criteria for a complete
configuration audit? Where are the
criteria documented?  C1

Q3 What procedure(s) are followed when
performing software audits?  C1
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4 Quality Management and Product Control
4.7 Software Configuration Management
4.7.4 Configuration Control and Status Accounting

C1 A configuration control board (CCB)
approach which addresses software is
defined and integrated into the program
change management review process.
Q1 Q4

C2 Changes to baselines are controlled.
Q2 Q5

C3 The software development process is
used to manage and control the use of
object code patches at all levels and
assure that software patches are a rare
exception and are always resolved with
permanent changes. The use of patches
are approved and documented by the
configuration control board.  Q3 Q5

C4 Change requests and problem reports for
all configuration items/units are initiated,
recorded, reviewed, approved, and
tracked.  Q4

C5 Status accounting (status of configuration
items/units) is recorded.
Q5

C6 The capabilities of the library and other
tools support the status accounting
functions. Q6

Q1 Does the Configuration Control Process
include Configuration Control Boards
with documented roles and responsibili-
ties for each Board (list organizations
represented)? Is there a hierarchy of
CCBs? Explain this hierarchy. Is there a
Software Configuration Control Board
(SCCB) (list organizations repre-
sented)? How is it organized and what
is its relationship with the CCB?  C1

Q2 Describe the procedures the program
follows to control changes to configura-
tion items?  C2

Q3 Does your software development
process allow the use of object code
patches? How is this managed and
controlled? How do you determine when
a patch will be incorporated into the
base line and when it will be deleted?
How is this documented?  C3

Q4 Does the Configuration management
process include configuration status
accounting?  C1 C4

Q5 How is status accounting achieved? Is
the function automated? Describe the
tools and process.  C2 C3 C5

Q6 Explain how the capabilities of the
library (or programming environment)
and other tools support the status
accounting functions.  C6
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4 Quality Management and Product Control
4.7 Software Configuration Management
4.7.5 Configuration Management Library and Tools

Q1 How is (are) the software development
library (libraries) organized? What
specific products are supported by the
SCM library tools, e.g., requirements,
documentation, source code, design?
C1 C2

Q2 What tools are used to implement SCM?
Do the tools provide CM of the software,
SDLs, documentation, and SDFs in an
integrated manner? Which of these tools
are automated? How are they integrated
with the other software development
tools such as in the software engineer-
ing environment?  C2

Q3 How are the versions of the Software
Engineering Environment tools (both
core tools and extensions) controlled
and distributed among members of the
development team?  C3

Q4 What assures that SCM tools are fully
developed, proven and are available?
What procedure is used to transition the
tools to the post deployment support
environment?  C4

C1 A controlled access library system is in
use which has procedures for software
and documentation releases and for
promotions to other libraries.  Q1

C2 Engineering products are supported by
the SCM library tools (e.g., requirements,
documentation, source code-SDFs,
design - SDLs) in an integrated manner.
Q1 Q2

C3 Versions of the Software Engineering
Environment tools are controlled and
distributed among members of the
development team consistent with the
program plans.  Q3

C4 SCM tools are proven and available for
transition to the post-deployment support
environment. Q4
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4 Quality Management and Product Control
4.8        Documentation
4.8.1       Identification, Production, and Control of Documentation

Q1 Describe your process to define the
detailed information to be included in
the design documentation. How are the
needs of acquisition organizations,
users and supporters accommodated in
this process?  C1

Q2 Describe the process by which the
necessary deliverable documentation is
identified.  How does incremental
development affect documentation
development?  C2

Q3 How is documentation developed and
maintained? What process(es) assures
accuracy and completeness?  C3

Q4 How is software documentation inte-
grated into your software engineering
development process? Describe the
role of documentation in support of
engineering activities?  C4

Q5 Describe your requirements for subcon-
tracted software documentation. Are
these requirements tied to the SEMS
and SEMP?  C5

Q6 Is the key software documentation
accessible from the Software Engineer-
ing Environment?  C6

Q7 Identify any automated tools which
support the generation of software
documentation. Is the software techni-
cal requirements and development
information accessible from the S/SEE?
C7

Q8 Does the key software documentation
exist in the Software Engineering
Environment? What procedure assures
that the S/SEE contains the current
documentation baseline?  C8

C1 There is a periodic update based on
reviews held with the acquisition organi-
zation, user, and support organizations
regarding the design information to be
delivered.  Q1

C2 All internal and deliverable documenta-
tion products are clearly identified,
including draft documentation.
Q2

C3 The documentation used to operate and
maintain the software is developed and
maintained consistently with the current
software baseline.  Q3

C4 Documentation is integrated into the
engineering development process and
the system, subsystem, and hardware,
documentation.  Q4

C5 Requirements for subcontracted software
documentation are tied to the SEMS and
SEMP.  Q5

C6 Software documentation is integrated into
the software development process and is
supported by the S/SEE.  Q6

C7 Automated tools support the generation
of documentation.  Q7

C8 The documentation is accessible from
the S/SEE.  Q8
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C1 Systems engineering decisions, devel-
opment rationale, and test information
are captured and retained in the docu-
mentation.  Q1

C2 Standards exist for documenting test
requirements for the software.  Q2

C3 Internal standards or requirements for
software documentation that are inte-
grated with system, subsystem and
hardware documentation are consistent
with the requirements of the contract.
Q3

C4 Documentation completion is a integral
part of internal reviews to ascertain
software development status and
progress. Documentation requirements
are part of the completion criteria for
SEMS and SEMP.  Q4

C5 Consistency and currency is maintained
across software work products including
the software plans, process descrip-
tions, allocated requirements, software
requirements, software design, code,
test plans, and test procedures.  Q5

4 Quality Management and Product Control
4.8        Documentation
4.8.2      Technical Adequacy of Documentation

Q1 Does the program have a process for
capturing engineering decisions? De-
scribe your approach for documenting
design decisions, development rationale,
and test information.  C1

Q2 What standards do you use in document-
ing test requirements documents ?  C2

Q3 Is the documentation approach inte-
grated with the engineering activities?
How does your software documentation
integrate with system, subsystem and
hardware documentation?  C3

Q4 What role does documentation play in
your internal reviews to ascertain soft-
ware development status and progress?
Do completion criteria for formal and
informal reviews include appropriate
documentation?  C4

Q5 Is consistency maintained across soft-
ware products from requirements
through acceptance testing (i.e. trace-
ability across software requirements,
software plans, design, code and test)?
What assures this is accomplished?  C5
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5 Organizational Resources and Program Support
5.1 Organizational Standards and Procedures
5.1.1 System and Software Development Processes

C1 The organization’s systems and soft-
ware development standards compre-
hensively describe the system and
software development, their interfaces,
and interdependencies. The standards
also document the interfaces within and
among the various system software and
other disciplines.  Q1 Q2

C2 The organizational standards provide a
set of system and software engineering
development models (e.g., waterfall,
event driven) for selection and use by
the program. The descriptions of these
models are compatible with the
organization’s standard system and
software development process(es).  Q3

C3 The organization’s system development
and software development process(es)
standards, where applied on the pro-
gram, are compliant with applicable
standards required by the RFP.  Q4

C4 The organization’s system development
and software development process(es)
standards are placed under configura-
tion control.  Q5

[If there is more than one standard process,
answer the questions for the standard(s)
applicable to the program.]

Q1 In your organization’s system develop-
ment and software development
process(es) standards, how are activi-
ties and events described (e.g. inputs,
outputs, readiness and completion
criteria)? How are the relationships
(sequencing, interfaces, and interdepen-
dencies) of the activities described?  C1

Q2 What is covered in the descriptions of
the interfaces within and between the
various systems development and
software development and other engi-
neering development disciplines? For
which disciplines are interfaces de-
scribed?  C1

Q3 Identify the system development and
software development models (e.g.
waterfall, event driven) and explain how
these are defined in your standards.
How is compatibility between the
organization’s standard system develop-
ment and software development process
maintained and ensured?  C2

Q4 Which of your organizational develop-
ment standards are compatible and
compliant with the standards required by
the program RFP. What is your ap-
proach for determining consistency? For
those applicable standards required by
the RFP, for which your standard
process is not consistent, what is your
approach for ensuring and supporting
development processes that are compli-
ant with program requirements.  C3

Q5 Describe your approach for version
control and controlling changes to the
organization’s standard system develop-
ment and software development
process(es). How do you know which
version of the organization’s standard is
in use at a given time? How are
changes to the standard assessed,
incorporated within the standard, and
incorporated by the program?  C4
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5 Organizational Resources and Program Support
5.1 Organizational Standards and Procedures
5.1.2 Tailoring

C1 A waiver procedure and tailoring
guidelines and criteria are available to
facilitate tailoring the organization’s
standard systems development soft-
ware development process(es) to meet
specific program requirements and
needs.  Q1 Q2

C2 When organizational standards are
applied directly to programs, a process
exists to verify compliance with these
standards.  Q3

[If there is more than one standard process,
answer the questions for the standard(s)
applicable to the program.]

Q1 Describe any documented guidelines
provided for tailoring organizational
standards to specific program require-
ments. What specific program needs
require tailoring on this program? How
was the specific system development
and software development model for
this program selected? Given the
systems and software development
model for this program, how are the
organization’s system and software
development processes and procedures
tailored to be compatible with and
support the development model? C1

Q2 Describe the procedure for waiving
compliance with the organization’s
standard system development and
software development process(es). How
does it support application of the tailor-
ing guidelines? Describe how the
procedure provides flexibility for those
cases where particular program needs
require extensive tailoring.  C1

Q3 How is compliance by program with the
applicable organization’s standard
process verified? How is compliance by
program with the activity descriptions
within the standard ensured or verified,
taking into account approved devia-
tions? How is the proper functioning of
the interfaces within and between the
various systems and software disci-
plines ensured or verified, taking into
account approved deviations?  C2
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5 Organizational Resources and Program Support
5.1 Organizational Standards and Procedures
5.1.3 Capturing and Making Available Use Information

C1 Past use data for standard organizational
and program processes is collected.
These data include estimates and
actuals, quality measurements, peer
review/test coverage and efficiency,
number and severity of defects found.
These experience based data are made
available to programs for planning and
managing new programs.  Q1

C2 A library of process-related documenta-
tion (e.g., program standards, measure-
ment plans, process training materials) is
maintained and made available to the
program to support reuse of proven
processes and interpretation of usage
data.  Q2

[If there is more than one standard process,
answer the questions for the standard(s)
applicable to the program.]

Q1 Explain how data from use of the
organization’s and programs’ develop-
ment processes and resulting products
is collected and made accessible to the
program for use in planning and manag-
ing its effort? In addition to the actual
measurement data, what kind of related
information is maintained to help the
program understand and interpret the
measurement data and assess it for
reasonableness and applicability?  C1

Q2 For the program, what kinds of process-
related documentation is maintained
and made available to support reuse of
proven processes and interpretation of
usage data? How are these documenta-
tion items catalogued for easy access?
C2



206

Chapter 5.  Model Criteria and Questions

AFMCPAM 63-103, Vol 1  15 June 1994

5 Organizational Resources and Program Support
5.2 Facilities
5.2.1 Development Facilities

C1 A plan for establishing and maintaining
the required system and software
development facilities exists, and is
consistent with the program’s require-
ments, needs, usage estimates, and
schedule.  Q1 Q2 Q3 Q4

C2 Where required, integrated systems/
software development environments are
planned and acquired/developed to be
in place to meet program need dates.
Q5

C3 Planning for system and software
development facilities includes support
of all planned incremental development
(blocks/builds), including regression
testing.  Q6

C4 For team developments, including
primes, associates, and subcontractors,
common and compatible development
facilities are planned to ensure continu-
ity, integrity, and supportability of the
developed systems and software.  Q7

Q1 Describe the software development
facilities (host development computers,
workstations, networks, memory sys-
tems, etc.) intended for the program in
terms of quantity, location, availability
date, capacity and response time.
Describe the level of integration of the
system/software development facilities
(environments).  C1

Q2 Describe the basis for determining that
they will satisfy the program’s require-
ments and needs (capabilities and
capacities).  C1

Q3 Describe when each facility will be
available. What is your plan to ensure
that the facilities will be available to meet
the program’s need dates? What is your
fallback position should any of these
facilities not be available in time for the
program?  C1

Q4 Describe how the development facilities
will be maintained for the program.  C1

Q5 For integrated software environments,
describe which systems and software
functions are integrated and how these
integrated facilities will be planned and
acquired or developed to meet program
needs.  C2

Q6 Describe how the software development
facilities are planned and acquired to
support incremental software develop-
ment (blocks, builds).  C3

Q7 For team developments, for example,
primes, associates, and subcontractors
describe how compatible development
facilities are planned to ensure continu-
ity, integrity, and supportability of the
developed systems and software.  C4
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5 Organizational Resources and Program Support
5.2        Facilities
5.2.2      Specialized Facilities

C1 The specialized facilities that are needed
for the program, such as special test
stations and simulation labs, have been
identified and meet the program’s needs.
A systematic process is used to ensure
that all required facilities are identified,
planned and acquired or developed to be
in place to met the program need dates.
Q1

C2 The availability of the specialized facilities
is consistent with the program’s require-
ments, needs, usage estimates, and
schedule.  Q2 Q3

C3 A plan to support these specialized
facilities for the life-cycle duration of the
program exists and is consistent with the
program’s resources and schedule.  Q4

C4 Where required, integrated systems/
software specialized facilities are planned
and acquired/developed to be in place to
meet program need dates.  Q5

C5 Planning for system and software spe-
cialized facilities includes support of all
planned incremental development
(blocks/builds), including regression
testing.  Q6

C6 For team developments, including
primes, associates, and subcontractors,
compatible specialized facilities are
planned to ensure continuity, integrity,
and supportability of the developed
systems and software.  Q7

Q1 Describe the specialized testing facili-
ties, simulation labs, and any other
specialized facilities that will be used on
this program. How do you ensure that
all required facilities are identified,
planned, and acquired or developed to
be in place to meet program need
dates.  C1

Q2 Describe your plans for acquiring or
developing the specialized facilities, if
they are not already in place. What is
your fallback position should any of
these facilities not be available in time
for the program?  C2

Q3 Describe the process for scheduling the
use of these facilities, and the number
of shifts per day scheduled for each of
them. How do you ensure that their
availability will meet the needs of the
program in terms of number of users
and development schedule?  C2

Q4 Describe how each one of these
specialized facilities will be supported
during the life of the program, in terms
of user support and maintenance.
Where is this support included in the
program’s allocated personnel and cost
baselines?  C3

Q5 For integrated specialized facilities,
describe which systems and software
functions are integrated and how these
integrated facilities will be planned and
acquired or developed to meet program
needs.  C4

Q6 Describe how the system and special-
ized software facilities are planned and
acquired to support incremental soft-
ware development (blocks, builds).  C5

Q7 For team developments (for example,
primes, associates, and subcontractors)
describe how compatible specialized
facilities are planned to ensure continu-
ity, integrity, and supportability of the
developed systems and software.  C6
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5 Organizational Resources and Program Support
5.3 Training
5.3.1 Training Plans

C1 A program training plan exists which
identifies:
   -    the program’s current and future

technical, management, and
skill needs

   -    how these needed skills will be
developed (informal vehicles,
formal courses that need to be
developed, or procured from
outside sources)

   -    the resources (e.g., trainers,
materials, funding, time) needed to
develop these skills

   -    the schedule for required training
Q1

C2 If the program’s training plan relies on
the organization, an organizational
training plan exists which identifies:
   -   how organizational training needs
       are addressed (formal courses, etc.)
   -   the resources needed
   -   the schedule for conducting training
   -   relationship of organizational
       training to program training needs.
Q2

Q1 How are the program’s software devel-
opment training needs planned and
implemented? Identify the skill needs
that must be addressed. What training
vehicles will be used to impart those
skills? What resources are planned to
develop those skills? Which training
vehicles are provided by the program
and which are provided by the organiza-
tion? Does the schedule for required
training meet the program need dates
for skilled personnel?  C1

Q2 Do the program’s planned training
needs rely on the organization for
implementation? If so, describe what the
organization’s training plan covers.
What organizational training needs are
addressed? Which skill needs of the
program are addressed? How does the
training schedule reflect when those
skills are needed by the program? What
training vehicles will be used to impart
those skills? What resources are
planned to develop those skills?  C2
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5 Organizational Resources and Program Support
5.3 Training
5.3.2 Training Records and Effectiveness

C1 A procedure is established and used to
determine whether individuals possess
the knowledge and skills required to
perform in their designated roles and to
document training courses taken by
individuals in their records. Q1

C2 Course effectiveness is evaluated, to
help ensure that the training courses
provide the required training. Q2

C3 The organization provides software
training and motivation and incentives
for personnel to take the training. Q3

Q1 Describe the process to determine
whether individuals possess the software
development knowledge and skills
required to perform in their designated
roles. Where skills are required to meet
program needs, how are these skills
developed?  C1

Q2 Describe how the effectiveness of
courses is evaluated. How are the results
of the evaluations used to revise the
training to better meet the specific needs
they were intended to address?  C2

Q3 What courses are provided by the organi-
zation and how are personnel encour-
aged to take the courses?  C3
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5 Organizational Resources and Program Support
5.3 Training
5.3.3 Training Requirements

C1 Technical and management skills
training is provided for software develop-
ment, including:
   -   software engineering development
   -   the programming languages (e.g.,
       Ada)
   -   software engineering development
       environments (e.g., S/SEE)
   -   methods and tools
   -   software project management
Q1

C2 All new software development team
members receive training in the
program’s software processes.
Q2

C3 All new software project managers and
program managers receive training or
orientation, as appropriate, in such
areas as software project management,
program management, and system
engineering.  Q3

Q1 Identify the skills training courses typi-
cally provided for software development,
in particular, software engineering
development, the programming lan-
guages, and software project manage-
ment development environments (e.g. S/
SEE), methods and tools, and software
project management. What program skill
needs are addressed? Does the program
depend on the organization to provide
any of this training?  C1

Q2 Is training provided in the program’s
system development and software
development process and tools
(e.g., S/SEE)? If such training is to be
provided, what topics are covered?  C2

Q3 What training and orientation is provided
to new software engineers, project
managers and program managers? Does
the program depend on the organization
to provide any of this training?  C3
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5 Organizational Resources and Program Support
5.4 Human Resources
5.4.1 Manpower Allocation Process

C1 A process exists for sizing the software
development manpower requirement
and for realistically allocating and
distributing this manpower over the
development phases. This process
covers both technical and management
manpower, is based on a documented
model, and is calibrated on the basis of
actual experience. The estimating and
allocation process covers incremental
software development.  Q1

C2 The educational and training background
of the proposed software development
personnel is consistent with the
program’s skill needs.  Q2

C3 The staff assigned to the subject pro-
gram have the qualifications, technical
skills, and experience in the application
domains that are relevant to this pro-
gram. Q2 Q3 Q4 Q5 Q6 Q7

C4 The lead software development engi-
neers and managers assigned to the
subject program has successfully
demonstrated technical leadership and
management skills on similar programs.
Q8 Q9

Q1 Describe the manpower profile used to
allocate the software development
personnel over the total program
development period, from require-
ments definition to subsystem/system
testing, and explain the basis for this
profile.  C1

Q2 Describe the academic requirements/
standards for software development
engineers.  C2 C3

Q3 What percentage of your software
development personnel have scientific,
engineering, mathematics, or com-
puter science degrees? What percent-
age of the people assigned to the
subject program will have this educa-
tional background?  C3

Q4 Discuss the experience base and
numbers of personnel required to
accomplish the software development
and related systems engineering and
test on this program.  C3

Q5 Identify the average years of relevant
software development experience
among your total software develop-
ment staff.  C3

Q6 What is the percentage of this experi-
ence acquired while with the current
employer?  C3

Q7 Describe the software development
experience of your staff in terms of
applications (domains) relevant to the
subject program.  C3

Q8 Describe the software management
experience of your software manage-
ment staff in terms of applications
(domains) relevant to the subject
program.  C4

Q9 Describe instances from similar efforts
where the lead software development
engineers and managers assigned to
this program have successfully
demonstrated technical leadership and
management skills.  C4
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5 Organizational Resources and Program Support
5.4 Human Resources
5.4.2 Manpower Availability and Retention

C1 The company’s resources and assets are
sufficient to accomplish the program’s
system/software development effort in
parallel with the company’s other ongoing
and planned software development
contracts and activities. Alternatively,
management has a viable specific plan to
acquire qualified personnel on a schedule
consistent with the program’s develop-
ment plan.  Q1 Q2 Q3 Q4 Q5

C2 A plan exists for ensuring the continued
availability of qualified software develop-
ment personnel throughout the life of the
program.  Q6 Q7

Q1 Identify all on-going and planned con-
tracts which include software develop-
ment, their magnitude, status and sched-
ule.  C1

Q2 Identify a composite company profile of
software personnel working on all on-
going and planned contracts.  C1

Q3 Categorize these personnel by skills and
experience and years of experience,
including years with the company.  C1

Q4 Demonstrate that the required numbers
of personnel are either available within
your organization to staff this program or
how they will be acquired.  C1

Q5 Describe the control and flexibility you
have to assign and retain key people to
this program.  C1

Q6 Describe your process for assessing
personnel stability, its relation to the
application/function/subsystem, and your
plans for maximizing it on the program.
C2

Q7 Describe your process for tracking and
managing personnel turn-over.  C2
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C1 Program needs are analyzed to identify
required capability areas that need or
could benefit from new technology.
Q1

C2 Responsibilities are assigned and
resources allocated for monitoring,
assessing, selecting, and adopting new
technologies for the identified capability
areas that need or could benefit from
new technology.  Q2

5 Organizational Resources and Program Support
5.5 Technology Assessment and Transition
5.5.1 Technology Transition Planning

Q1 Describe your approach for determin-
ing the requirements/capability areas
where new technologies are needed or
would be most helpful. How do you
factor in the on-going and planned
program’s needs?  C1

Q2 Which group(s) or function(s) are
responsible for monitoring, assessing,
selecting, and adopting new technolo-
gies? Do these resources belong to
the program only or to the organiza-
tion? If for the organization, in what
ways do their activities benefit the
specific program? Which capability
areas that need or could benefit from
new technology are targeted for
technology improvement? What kinds
of expertise (e.g. technology change
management, S/SEE, measurement)
will be made available to help in
assessing and transitioning technology
changes?  C2
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5 Organizational Resources and Program Support
5.5 Technology Assessment and Transition
5.5.2 Technology Monitoring and Assessment

C1 Systematic efforts are made in the
organization to identify and assess new
technologies that might meet identified or
anticipated needs.  Q1

C2 Information on advanced technologies in
use in the organization, which could
benefit other programs, is disseminated.
Q2

Q1 How do you maintain awareness of
commercially available technologies that
might meet identified or anticipated
needs? How do you maintain awareness
of leading relevant technical work? What
is your approach for gathering and
reviewing documentation of experiences
with using these technologies?  C1

Q2 How do you maintain awareness of
advanced technologies in use in the
organization? What information on these
technologies do you disseminate to
benefit other programs? How do you
disseminate this information?  C2
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5            Organizational Resources and Program Support
5.5   Technology Assessment and Transition
5.5.3   Technology Selection and Adoption

C1 Cost/benefit analyses are performed to
determine the technology changes that
will confer the highest potential benefits.
Q1

C2 Where appropriate, pilot efforts are
planned and conducted before a new or
unproven technology is introduced into
practice.
   -    pilot results reflecting on technically

meeting the need,  feasibility of
adoption, and economics are
collected, analyzed, and docu-
mented

   -    costs/benefits of broader use in the
organization are estimated

Q2

C3 When a decision is made to introduce a
new technology into practice, the appli-
cable documented engineering develop-
ment process(es) (e.g., program’s,
organization’s) is updated to incorporate
the new technology.  Q3

Q1 How do you assess and evaluate a new
technology to determine that it meets a
technical requirement/need? Do you
perform cost/benefit analyses on
proposed technology changes? How do
you use product and process data from
the existing process in the cost/benefit
analyses? What criteria do you use to
determine the technology changes
which will confer the highest potential
benefits?  C1

Q2 Describe your approach for piloting new
or unproven technologies. What criteria
do you use to determine whether a new
or unproven technology should be
piloted before incorporation? How do
you plan for a pilot effort? How do you
use the results of a pilot effort to assess
the economics and feasibility of adopt-
ing the new technology? How are cost/
benefits of broader use in the organiza-
tion estimated?  C2

Q3 When a decision is made to introduce a
new technology into practice, how are
the applicable documented process(es)
(e.g. program’s, organization’s) updated
to incorporate the new technology?  C3
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5             Organizational Resources and Program Support
5.6      Organizational Process Management
5.6.1   Process Planning and Coordination

C1 An organizational plan for improvement
of system and software development
process(es):
- is based on the action plans

resulting from assessments ofthe
system and software development
processes

- identifies highest priority areas for
improvement

- indicates resources and assignments
to develop the proces improvements

- identifies applicable procedures
- identifies how these improvements

are incorporated into on-going and
future programs

Q1 Q2

C2 The system and software process
management activities of the organiza-
tion are coordinated, in particular these
activities:
   -   defining and managing changes to

 the organization’s system and
 software processes

   -   collecting and maintaining data on
use of the organization’s system and
software processes

Q3

Q1 How is the program plan for system and
software development process improve-
ment based on action plans resulting
from process assessments? Which
processes are covered in a process
assessment? Are system processes
included? How are findings from the
assessment typically addressed (e.g.
through action plans which identify the
changes to be made)? What are the
plan’s highest priority areas for improve-
ment? What are the program’s priority
areas for improvement and how are
these addressed in the plan?  C1

Q2 Which activities are covered in the
organizational plan for system and
software development process improve-
ment? Are group and individual respon-
sibilities assigned and resources
identified? Identify the procedures
documented or referenced in your plan.
How are improvements to be incorpo-
rated into on-going and future pro-
grams?  C1

Q3 Which individual(s) or group(s) are
responsible for coordinating the system
development and software development
process management activities of the
organization? Who is responsible for
managing changes to the organization’s
system development and software
development processes? Who is
responsible for collecting and maintain-
ing data on use of the organization’s
system development and software
development processes and making it
available to other programs? How are
these activities coordinated with the
program?  C2
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C1 Specific opportunities for system and
software development process improve-
ment, addressing any area of system or
software development process, are
documented and can be proposed by
anyone. Q1

C2 Systems and software development
process improvement proposals are
evaluated and decisions whether or not
to implement them are made, based on
expected benefits and relative priority.
Q2

C3 When the decision is made to transfer a
system or software development

             process improvement into a program,
the improvement is implemented in a

             way that ensures:

                  -    necessary resources to imple
                       ment the improvement are
                       determined and established
                  -    the appropriate defined develop
                       ment process(es) and training
                       courses are updated
                  -    consultation support is estab
                       lished
                  -    changes in development process
                       performance are measured
              Q3

C4 Managers and technical staff are in
formed of the status and results of the
organization’s and programs’ activities

             for system and software process
             development and improvement.  Q4

5 Organizational Resources and Progam Support
5.6 Organizational Process Management
5.6.2 Improvement Process

Q1 By what mechanism(s) are specific
opportunities for process improvement
documented and submitted?  Which
employees can make of this
mechanism(s)?  What areas of the
system and software development
process can they address?  C1

Q2 Describe how employee-identified and
other proposed opportunities for
process improvement are evaluated.
What criteria are used to determine
whether or not to implement a particular
proposed improvement?  How are
benefits and priorities of a proposed
improvements determined?  Which
group(s) or individuals(s) are assigned
responsibility for evaluating and track-
ing these processes improvement
proposals?  C2

Q3 When the decision is made to transfer a
system or software development
process improvement into the program,
what steps do you take to incorporate
the improvement?  What kinds of
resources are assigned?  How are the
applicable document process(es) e.g.,
program’s, organization’s and training
updated to incorporate the improve-
ment?  What training and consultation
support do you typically plan to pro-
vide?  How do you go about determin-
ing whether the change in process has
improved technical performance and
product and determine cost benefits?
C3

Q4 What groups and functions are in-
formed of the status and results of the
organization’s and programs’ activities
for system development and software
development process improvement?
How are they informed and how often?
C4
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5 Organizational Resources and Program Support
5.7 System/Software Engineering Environment
5.7.1 S/SEE Definition Process

C1 The S/SEE requirements definition
process takes into account the needs of
the program.  Q1 Q2 Q3

C2 The S/SEE requirements definition
process takes into account past usage of
the S/SEE.  Q4 Q5

Q1 Describe the process by which the S/
SEE requirements are defined for the
program.  C1

Q2 How are the tools selected, and what is
the involvement of program personnel in
the selection?  C1

Q3 How do you verify that the program’s
needs are met by the S/SEE?  C1

Q4 How do you leverage on lessons learned
from the use of this S/SEE on other
programs?  C2

Q5 Is there a mechanism for collecting S/
SEE usage data and analyzing the
effects of the S/SEE on software quality
and productivity, and if so, are the results
of this data collection used in the defini-
tion of the program’s S/SEE?  C2
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5 Organizational Resources and Program Support
5.7         System/Software Engineering Environment
5.7.2    S/SEE Components

C1 The S/SEE components support the
program’s software engineering develop-
ment and management requirements,
functions, methodologies, and activities.
Q1 Q2 Q3

C2 The S/SEE components are mature and
well documented. New tools are deter-
mined through systematic evaluation to
meet program needs.  Q4

C3 The selected compiler has been
benchmarked against the needs of the
program in terms of specific domain/
application requirements and functions.
Q5 Q6

C4 The S/SEE components are selected to
provide maximum commonality in
support of an integrated development
across team members, whenever prime/
subcontractor teaming arrangements
exist.  Q7

Q1 Which software engineering develop-
ment and software management
requirements functions, methodologies,
and activities are supported by the S/
SEE and how? (Checklist in Table 5.7.2
can be used)  C1

Q2 Describe how the hardware (configura-
tion, hosts, targets, workstations,
networks, disks, memory devices and
systems, etc.) and associated operating
systems support the needs of the
program in terms of location, number of
users, volume of computation, and
compatibility with other contractors.  C1

Q3 Describe how each tool in the S/SEE
supports the software development
process functions and methodologies
selected for the program.  C1

Q4 For each tool in the S/SEE, describe its
maturity, the quality of its documenta-
tion, and how it will be supported during
the program. Explain the rationale for
selecting new (not yet matured) tools
and how confidence is established in
the ability of these new tools to meet
program needs.  C2

Q5 Describe your efforts in testing the
selected implementation language
compiler(s).  C3

Q6 Describe your efforts in benchmarking
the selected compiler relative to the
specific program application/domain
needs. Have any guidelines been
generated for the use of the compiler
on the program (special language
features, Run Time System interface, ,
interface with other languages, etc.)?
C3

Q7 Are all components of the S/SEE
common across all members of the
bidding team? Identify those that are
not and provide a rationale for selecting
them.  C4
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TABLE 5.7.2. TOOL CHECKLIST

1. General support tools
   -   Operating Systems
   -   Editors
   -   Document Production Tools

2. Specification Tools
    (Requirements and Design)
   -   Requirements Specification
   -   Requirements Analysis
   -   Design Specification
   -   Design Analysis
   -   Prototyping
   -   Traceability

3. Implementation Tools
   -   Automatic Code Generators
   -   Assemblers
   -   Compilers
   -   Linkers
   -   Code Analyzers

4. Testing Tools
   -   Debuggers
   -   Test Generators
   -   Data Generators
   -   Test Coverage Analyzers

5. Integration Tools
   -   Builders
   -   Loaders
   -   Performance Analyzers
   -   Throughput Analyzers
   -   Simulators
   -   Data Gatherers
   -   Data Reducers

6. Evolution Tools
   -   Configuration Management
   -   Change Analyzers
   -   Reverse Engineering

7. Management Tools
   -   Task Management
   -   Schedule Management
   -   Status Reporting
   -   Cost Estimation
   -   Size Estimation
   -   Metrics Analysis
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5            Organizational Resources and Program Support
5.7    System/Software Engineering Environment
5.7.3           S/SEE Architecture

C1 The S/SEE is extendible, easy to use and
well integrated.  Q1 Q2 Q3

C2 The S/SEE memory utilization and
throughput meet the program’s needs.
Q4 Q5

C3 The S/SEE security capabilities meet the
program’s needs.  Q6

Q1 To what level are the different compo-
nents of the S/SEE integrated?  C1

Q2 Is there a common user interface to all
the services provided by the S/SEE?
C1

Q3 Describe the mechanism for adding new
tools to the S/SEE.  C1

Q4 What indicators are used to monitor the
memory utilization and throughput of the
S/SEE?  C2

Q5 Describe the process for regenerating
each of the software products that is
generated with the S/SEE (a new
software build, a new design specifica-
tion, a new requirements specification,
etc.) after an update has been made.
Estimate the time duration based on
software size similar to this program.
C2

Q6 Describe the S/SEE security provisions
and how they are used to manage
unwanted intrusions and to protect
information, consistent with the
program’s requirements.  C3
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5          Organizational Resources and Program Support
5.7                 System/Software Engineering Environment
5.7.4                     S/SEE Maintenance and User Support

Q1 How do problems with the S/SEE get
reported and corrected?  C1

Q2 How are changes to the S/SEE man-
aged and controlled ?  C1

Q3 Describe the process of determining
what portions of the S/SEE need to be
recompiled when a component of the S/
SEE is modified. When a change is
made to the S/SEE, how is the potential
impact on the program determined?
C1

Q4 Who has the responsibility to support
the program’s S/SEE users in their day
to day use of the S/SEE? How is this
support managed?  C2

Q5 Are there training courses on how to
use the S/SEE?  C2

C1 A process exists to ensure that S/SEE
problems are identified, and corrected,
and that changes to the S/SEE do not
impact the program adversely.
Q1 Q2 Q3

C2 A process exists to ensure that the
program’s S/SEE users are adequately
trained and supported.  Q4 Q5
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5 Organizational Resources and Program Support
5.7 System/Software Engineering Environment
5.7.5 Deliverable S/SEE

C1 The S/SEE needed in the field to support
all the deliverables has been identified.
Q1

C2 The installation and support of the deliver-
able S/SEE has been planned.
Q2

C3 All restrictions on the use of the S/SEE or
its components have been identified, and
are consistent with the life cycle support
requirements identified in the program’s
RFP.  Q3

Q1 What are the S/SEE services that will
be needed in the support phase of the
program?  C1

Q2 What resources will be needed for
installing the deliverable S/SEE? Have
they been planned?  C2

Q3 Describe your plans for supporting the
deliverable S/SEE.  C3

Q4 Are there any restricted rights, licensing
or other restrictions on delivering any
components of the S/SEE?  C3
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6     Program Specific Technologies
6.1          Artificial Intelligence
6.1.1                   AI Task Domain Analysis

Q1 Characterize the problem that the AI
implementation (system) addresses. C1

Q2 What is the input/output behavior of the
system?  Can a sample dialog/script/
trace be provided? C2

Q3 What are the operational time and space
constraints for the proposed system? C3

Q4 Describe the current academic, indus-
trial, commercial, and government
approaches to implementing similar
systems. C4

Q5 Describe any previous experience with
implementing AI solutions of the class
proposed? C5

C1 The offeror demonstrates an understand
ing of the requirements they are propos
ing to implement with AI technology.  Q1

C2 The offeror demonstrates an understand-
ing of the functional characteristics of the
problem to which AI technology will be
applied.  Q2

C3 The offeror understands the time and
space constraints under which the AI
implementation will operate.  This in-
cludes both development and operational
constraints.  Q3

C4 The offeror is familiar with the state-of-
the-art literature on similar systems.  Q4

C5 The offeror has past experience with AI
solutions of the class they propose.  Q5
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C1 The offeror demonstrates an under-
standing of the technology they are
proposing, competing technologies, and
justification of their chosen technology.
Q1 Q2 Q3

C2 The offeror proposes and has the tools
available to perform statistical analysis
of the system behavior (e.g. number of
rule firings, rule competitions, length of
reasoning chains) or identifies plans for
acquiring the tools.  Q4

C3 The offeror has experience with any
proposed COTS tools, or access to
experience.  Q5 Q6

C4 The offeror demonstrates an under-
standing of the canonical form of
knowledge in the system (e.g. rules,
frames, networks), and employs tax-
onomy for the types of knowledge used
by the system.  Q7 Q8 Q9

C5 A process exists for analysis of system
behavior, and for verification and
validation of the operational implemen-
tation.  Q10 Q11

C6 The offeror has identified all of the tools
necessary to develop the AI software.
Q12 Q13 Q15 Q16

C7 All of the tools exist and have been
successfully used by the offeror.    Q14
Q15 Q16

6     Program Specific Technologies
6.1          Artificial Intelligence
6.1.2                   AI Tools and Technology

Q1 What are competing approaches to
implementing the AI solution? C1

Q2 Why is the approach proposed superior
to competing approaches? C1

Q3 What are the limitations of the proposed
approach?  Are there special circum-
stances for which the proposed ap-
proach will not work? C1

Q4 Describe the reporting facilities of the
proposed statistical analysis tools, the
type of statistical data that the tools
produce, and how that information will
be used during the development. C2

Q5 Describe any previous experience with
the proposed COTS products. In the
absence of previous experience, provide
the sources of expertise that will be
applied to this program. C3

Q6 Why were the particular COTS products
selected?  What other COTS products
exist for the task, and how are the
selected products superior? C3

Q7 What is the form of knowledge in the
proposed AI implementation?  Is there a
taxonomy of knowledge classes that the
system uses? C4

Q8 Describe the knowledge engineering
approach for the proposed AI implemen-
tation.  Describe any previous experi-
ence in developing a knowledge base
using this engineering approach. C4

Q9 What is the form of knowledge selected
and how is it superior to other knowl-
edge representation formalisms. C4

Q10 Describe the best and worst case
performance expectations for the
proposed AI implementation. C5

Q11 Describe methods for verification and
validation of the operational implemen-
tation. C5
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6.1.2                    AI Tools and Technology (cont.)

Q12 Identify the tools which comprise the
proposed Al tool set. Describe the
established tool set selection criteria. C6

Q13 Is this tool set complete relative to
supporting the subject AI software
development?  If not, what tools are
missing? How will these be acquired in
time to support the development. C6

Q14 Describe any experience with the pro-
posed tool set. Also describe the level of
maturity of the proposed tool set. C7

Q15 Identify any limitations of the tool set
and plans to work around these limita-
tions. C6 C7

Q16 Identify any program specific enhance-
ments planned for any of the tools. C6
C7
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C1 (Expert Systems) The offeror has access
to experts from which the expertise can
be extracted.  Q1 Q2

C2 (Rule-Based System) The offeror demon-
strates an understanding of why a rule-
based approach is suitable for their
problem (as opposed to an algorithmic
approach).  Q3 Q4

C3 (Off-line Training) The offeror can provide
sufficient training data (including the
source of the data and how well the data
mirrors the distribution of operational
input).  Q5 Q6

C4 (Neural Networks) The offeror can
identify the type of learning that the
network will perform, and the equations
that will be used by the connectionist
units.  Q7

C5 (Neural Networks) The offeror can
identify the encoding of input and output
data on feature vectors.  Q8

C6 (Genetic Algorithms) The offeror has
defined the evaluation procedures and
how generations are constructed.  Q9

C7 (Genetic Algorithms) The offeror has
defined how the evaluation function
relates to operational performance.  Q10

C8 (Machine Learning Systems) The offeror
demonstrates an understanding of when
and what the system learns, and how the
learned information is evaluated and
used.  Q11

C9 (Search Algorithms) The offeror demon-
strates an understanding of the time and
space requirements of the search proce-
dure.  Q12

C10 (State Space Search) The offeror demon-
strates an understanding of the state
space representation of the problem
space.  Q13

6     Program Specific Technologies
6.1          Artificial Intelligence
6.1.3                   Specific AI Technology

Q1 Describe the sources and methods used
to acquire expert knowledge. C1

Q2 Describe methods for modifying the
existing knowledge base as new knowl-
edge becomes available. C1

Q3 Why is a rule-based approach better
than an algorithmic approach? C2

Q4 What are the projected cost savings for
using a rule-based approach over
conventional programming techniques?
C2

Q5 What is the source of training data?
How does it correspond to input that the
system will see operationally?  How is it
determined that the system will not
overtrain on the training data? C3

Q6 Describe the procedure for generating
training data.   Describe the process for
establishing the criteria for how well the
system performs on testing data.  Relate
these criteria to operational usefulness.
C3

Q7 Describe the type of connectionist
network proposed, and the equations for
weight modification and node firing. C4

Q8 How is input and output data encoded
for use by the network? C5

Q9 What percentage of the population is
used to construct the next generation?
What mutation functions are used, and
what percentage of a population is
mutated?  Describe the evaluation
function, including how the genome is
encoded. C6

Q10 How does the evaluation function relate
to operational performance?  (i.e.  if the
evaluation is .9, does that mean that the
system will work 90% of the time?) C7
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6.1.3                    Specific Al Technology (cont.)

C11 (Heuristic Search) The offeror has dem-
onstrated that their proposed search
technique is admissible (always finds an
answer), or optimal (always finds the best
answer).  Q14

C12 (Case-based Reasoning) The offeror
demonstrates an understanding of the
representation of a case, the indexing
scheme for cases, how cases are com-
pared, how cases are modified, and how
cases are evaluated.  Q15

C13 (Model-based Reasoning) The offeror
demonstrates an understanding of the
representation of a model, and how the
model is used to evaluate assertions of
system performance.  Q16

C14 (Logic) The offeror demonstrates an
understanding of the type of logic being
proposed, and the proof procedure for
formulas.  Q17

C15 (Logic) The offeror demonstrates an
understanding of the axioms used by the
logic.  Q18

C16 (Fuzzy Logic) The offeror demonstrates
an understanding of the motivation and
advantages of using fuzzy logic, and the
overhead involved.  Q19

Q11 What new knowledge does the system
acquire?  Describe the learning method?
Is learning done off-line oroperationally?
How does the system validate learned
knowledge? C8

Q12 What are the time and space character-
istics of the search procedure. C9

Q13 What is the representation of a node in
the problem space?  What are the
operations/moves/arcs to move through
the state space?  Is the state space a
tree or a graph? C10

Q14 Is the search algorithm admissible?
Optimal? C11

Q15 What is the representation of a case?
How are cases indexed, compared,
modified, and evaluated? C12

Q16 How is the model represented?  What
methods are used to evaluate model
performance? C13

Q17 What type of logic is being proposed,
and what is the proof procedure used to
prove formulas? C14

Q18 What are the axioms?  What theorems
have been proved about the axiom set?
C15

Q19 What advantages does fuzzy logic have
over conventional logic for the proposed
solution?  What overhead does the
calculation of fuzzy values add?  What
method is used for propagating values?
C16
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6 Program Specific Technologies
6.1 Artificial Intelligence
6.1.4 AI Management Process

C1 The offeror has a documented process
for the engineering management and
development of AI software and sys-
tems.  Q1 Q2 Q3

C2 The management process includes
statusing and controlling mechanisms,
with objective measures.  Q4 Q5

C3 A process exists to establish schedule
durations, milestones, and effort alloca-
tion for the AI development effort.  Q6
Q7

C4 The offeror has identified any unique
work package requirements driven by AI
development management require-
ments.  Q8 Q9

C5 The offeror has a process for estimating
software size which is based on actual
AI software development experience.
Q10 Q11

C6 The AI technology necessary to develop
the subject program exists and has been
successfully applied by the offeror.  Q12
Q13

Q1 Describe the process for managing the
AI development effort. C1

Q2 What specific process steps are used to
manage the AI software development
process.  What is the role of systems
engineering? C1

Q3 Has the standard software development
management process for Al been
adapted? Describe these adaptations.
C1

Q4 Describe the specific mechanisms
proposed to status and control the AI
software development over the system
development period. C2

Q5 Describe how  the Al development
progress will be measured and as-
sessed to include analysis, require-
ments definition, design, code imple-
mentation, integration and test. C2

Q6 How are schedule durations of the AI
development and its impact on the total
program schedule determined? C3

Q7 Describe the milestones, periods, and
software effort allocated over the AI
software development schedule. C3

Q8 Has the definition and implementation of
work packages for the AI software
development effort been modified
compared to the standard process? If
so, describe the work packages in-
tended to be used to plan, define,
control and status the development
effort and why they have been modified.
C4

Q9 Identify the milestone product comple-
tion criteria for the various phased
products relative to work completion. C4

Q10 Describe the management approach to
estimating the  size of the AI software
development effort?  Identify any
experience base used for this estimate.
Describe how the estimating process
reflects actual completed AI software
development efforts? C5
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6.1.4                     AI Management Process (cont.)

Q11 Recognizing AI program size is not
reflected in the empirically derived
estimating models, how are estimates
established for: C5

(1) Program Size

(2) Effort Required

(3) Development Schedules

(4) Distribution Of Effort Over The
Schedule

(5) Cost

Q12 Identify any management concerns
with the status of Al technology relative
to developing software within the
subject program baseline. C6

Q13 What are the specific strategies to
manage the risk associated with the AI
technology? C6
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6 Program Specific Technologies
6.1 Artificial Intelligence
6.1.5 AI Development Process

Q1 Describe the overall AI development
approach.  Identify each step in the
process, and the products of each step.
C1 C2

Q2 Identify any changes to the traditional
software development process as a
result of using AI technology. C1

Q3 Has the development process been
verified through previous development,
prototype development or IR&D? C1

Q4 Describe how the rationale behind the AI
design decisions will be captured and
retained. C2

Q5 Identify any special test levels that are
unique to the AI applications. C2

Q6 Describe any special test facilities and
resources  required which are unique to
AI applications. C2

Q7 How does the AI software/system
development process validate the AI
system performance? C3

C1 The offeror has an engineering process
for AI software development which is
documented and which has been
successfully applied on past AI develop-
ment programs.  Q1 Q2 Q3

C2 The engineering process for AI software
development includes:

(a)  A systems engineering top-level
architectural/design phase

(b)  measurable milestones with comple-
tion criteria

(c)  documentation of intermediate steps
and final product design disclosure

(d)  analysis, requirements definition,
design, code, test and integration

(e)  capturing and retaining the rationale
behind AI design decisions.

Q1 Q4 Q5 Q6

C3 The AI software/system development
process includes a comprehensive
verification methodology and phase to
validate that, e.g. the expert system,
meets the specified performance.  Q7
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6 Program Specific Technologies
6.1 Artificial Intelligence
6.1.6 Personnel Skills and Qualifications for AI

C1 The offeror has the necessary AI skills
and experience to accomplish the AI
software and system development. Q1
Q2 Q3 Q4 Q5

C2 The offeror’s AI skills and experience are
relevant to the subject program applica-
tion.  Q6

C3 A comprehensive AI training program
exists which is sufficient to develop and
maintain the skilled personnel for the
subject program.  Q7 Q8 Q9 Q10 Q11

C4 The offeror has the skilled and experi-
enced personnel available to perform the
development within the subject program
baselines.  Q12 Q13 Q14

Q1 Identify any staff AI development skills.
Discuss all necessary AI skills to
execute the subject AI development
effort. C1

Q2 How were these AI skills acquired? C1

Q3 How is AI proficiency measured and
evaluated in the various skills required?
C1

Q4 Describe the corporate/division experi-
ence with actual application of AI. C1

Q5 Describe any experience with the
defined development activities and
phases? C1

Q6 Explain why the referenced AI experi-
ence is relevant and provides a basis for
the subject program development. C2

Q7 Describe the training program followed
to train personnel in AI. C3

Q8 Identify the total length of the training
period and the subjects covered. C3

Q9 Does the training provide technical and
management coverage ? Explain. C3

Q10 Is AI training required for all members of
the staff? C3

Q11 How is proficiency developed following
the initial training? C3

Q12 Demonstrate that sufficient AI trained
and proficient personnel are available.
How many are required throughout the
development? C4

Q13 From where are these personnel
coming? C4

Q14 What contingency provisions exist if
enough personnel are not available? C4
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6 Program Specific Technologies
6.1 Artificial Intelligence
6.1.7 AI Capability Demonstrations and Risk Management

Q1 Describe planned demonstrations to
establish the AI tools, capability and
approach to this development program.
C1

Q2 What are the schedules and criteria for
these demonstrations? C1

Q3 Describe any short falls or deficiencies
seen in the AI technology base to
support the development effort. C2

Q4 What back-ups, provisions, and contin-
gency plans exist to compensate for
these short falls? C2

Q5 Recognizing AI as an evolving technol-
ogy, what risks exist in developing the
subject program using AI within pro-
gram constraints?  Identify specific
technical and management risks. C2

Q6 Describe any defined specific risk
management provisions planned for
use. C2

Q7 Describe the criteria used to exercise
each risk management provision. C2

C1 The offeror has planned specific demon-
strations to establish AI technology and
related tools exist in a form sufficiently
mature and dependable to perform the
subject program AI software develop-
ment.  Q1 Q2

C2 The offeror has documented risk man-
agement methods to assure a successful
development effort within the subject
program baselines.  Q3 Q4 Q5 Q6 Q7
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C1 An approach is defined to account for
changes to Government Furnished
Equipment and Contractor Furnished
Equipment safety critical items which
impact development efforts.  Q1

C2 Interfaces and management agreements
are proposed to facilitate the communi-
cation and interaction of the develop-
ment organization and other safety
critical developers/maintainers, other
non-safety critical developer/
maintainers, the subsystem IPT lead
management functions, and the organi-
zation (IPT) responsible for management
at the system level, e.g. aircraft level?
Q2

C3 The safety certification process is
defined in the SDP or other appropriate
vehicles. Q3

C4 The schedule estimation and definition
system proposed accommodates the
safety critical development activities
defined by the offeror.  Q4

6.2 Safety Critical Digital Systems (SCDS)
6.2.1 Safety Critical Program Management

Q1 Describe the proposed approach to
accounting for changes to Government
Furnished Equipment and Contractor
Furnished Equipment safety critical items
which impact the development efforts.
C1

Q2 What formal or informal agreements exist
between the development organization
and other safety critical developers/
maintainers, other non-safety critical
developer/ maintainers, the subsystem
IPT lead management functions, and the
organization (IPT) responsible for
management at the system level, e.g.
aircraft level? C2

Q3 Is the safety certification process defined
in the SDP?  If not, describe the vehicle
used to define the certification process.
C3

Q4 How is it assured that the schedule will
accommodate all the safety critical
activities required? C4

6 Program Specific Technologies
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6 Program Specific Technologies
6.2 Safety Critical Digital Systems (SCDS)
6.2.2 Safety Critical Systems Engineering

Q1 Provide the baseline definitions of Safety
Critical Subsystems, Components, and
Software. C1

Q2 Describe the approach and processes to
accomplish a system wide safety analysis.
Describe the process and criteria for
identifying safety critical subsystems,
components, hardware and software.
What criteria are used to identify safety
critical functions at the system and
subsystem level?  Describe the approach
to updating and maintaining any existing
safety hazard analyses. C1

Q3 Describe the software hazard analysis
process performed on safety critical
software.  How are identified hazards
associated with software assessed for
hazard severity and probability of occur-
rence? C1

Q4 Describe the process to ensure that  all
flight critical/safety critical functions and
systems have been identified. C1

Q 5 How are the software safety tasks as-
sessed for applicability?  Which tasks are
included in the organizational standards
and procedures?  Identify any differences
between these standards and procedures
and the system safety program require-
ments.  C2

Q 6 How are the results of system wide hazard
analyses transformed into specific system
safety requirements for software develop-
ment? C3

Q7 Describe how the functions which are
essential to safe operation are deter-
mined.  What criteria are used to deter-
mine the flight critical areas and the
associated testing required?  What criteria
establishes a function as being critical?
C4

Q8 Describe the mechanisms established
which will ensure that design changes
account for and do not violate existing
safety analyses and trade studies.  De-
scribe the approach for updating these
analyses and trade studies.  C5

C 1 A process is defined to accomplish or
update system wide safety and hazard
analysis.  This process includes criteria
for defining and identifying safety critical
elements including Safety Critical
Subsystems, Components, and Soft-
ware.  Q1 Q2 Q3 Q4 Q10

C 2 A process exists to assess system
safety program requirement tasks for
applicability and incorporation into
organizational standards and proce-
dures.  Q5

C 3 A process exists to incorporate the
results of system wide hazard analyses
into specific system safety requirements
for software development including
system, subsystem, and software
specifications.  Q6 Q11

C4 A mechanism is defined to identify
system and software functions which are
essential to safe operation.  Criteria for
establishing critical elements and
associated testing are defined.  Q7

C5 A process is used to ensure that design
changes account for and do not violate
existing safety analyses and trade
studies.  Q8

C6 A process exists which defines how
system/subsystem component qualifica-
tion/re-qualification with actual hardware
and the latest operational version
release of software is performed.  A
process is defined to qualify/re-qualify
software associated with hardware
modifications which affect software
performance/ timing/sizing.  Q9

C7 The process for performing and updating
fault trees (IFAS), Failure Mode Effects
Analysis and  Failure Modes Effects and
Criticality Analysis is defined.  Mature
tools are available and experience using
these tools is demonstrated.  Q10

C8 A system/subsystem architectural
analysis process is used to verify the
architecture meets the identified system
level safety requirements.  Q12
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6.2.2                    Safety Critical Systems Engineering (cont.)

C9 A process is proposed which assures the
autonomy and integrity of the safety critical
digital systems.  Q13

Q9 Discuss the process to perform system/
subsystem component qualification/
requalification with actual hardware and the
latest operational version release of soft-
ware.  Discuss how hardware
requalification will be addressed for all
modifications planned.  How will software
qualification/requali-fication be managed for
an associated hardware modification which
affects software performance/ timing/
sizing? C6

Q10 Have the safety critical hardware and
software components been identified?
Describe the use of the safety analysis
process and supporting tools such as fault
trees (IFAS), FMEAs, and FMECAs in
identifying safety critical hardware and
software components at the system and
subsystem level.  Describe any experience
in using the tools on previous develop-
ments.  From these, has a subsystem
safety analysis, Failure Mode Effects
Analysis and a FMECA been performed?
Is it kept current with each modification to
assess safety critical aspects/risks? C1, C7

Q11 Describe  the methodology to be used to
identify specific safety requirements to be
integrated into the software development
specification. C3

Q12 What specific process and procedures are
used to verify that the top-level system /
subsystem architecture meets the system
level safety critical requirements, e.g. fault
identification, fault tolerance?  How does
this process ensure flight critical systems
are designed with the necessary re-
dundancy management  to accommodate
fault tolerant reliability specific require-
ments? C8

Q13 Describe how the top-level design ap-
proach assures the autonomy and integrity
of safety critical digital systems.  How does
this process identify safety critical compo-
nent interconnectivity as itrelates to the
identification and control of error propaga-
tion through the system?  How does this
process prevent the contamination of safety
critical systems and components by non-
safety critical systems? C9
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6 Program Specific Technologies
6.2 Safety Critical Digital Systems (SCDS)
6.2.3 Safety Critical Software Engineering

C1 A process is proposed and defined to
translate and trace safety specific system
requirements into the software require-
ments baseline.  Q1

C2 The identified top-level design process
defines the method to verify the design
against the established safety require-
ments, products and completion criteria.
Q2

C3 A process exists to evaluate and analyze
the software design to hazardous condi-
tions.  Q3

C4 A process exists which continues the
identification of safety critical elements
down to CSCs and CSUs.  Q4

C5 A process is proposed which assures the
autonomy and integrity of the structure
and interfaces between safety critical
elements and non-safety critical ele-
ments. (CIs, CSCIs, CSCs, and CSUs).
Q5  Q6

C6 A process exists to trace safety critical
parameters within the code to the func-
tions which modify them or to the func-
tions which use these safety critical
parameters.  Q7

C7 If specific safety critical coding standards
are used, these standards are defined
and verified as to compliance.  Q8

Q1 Describe the specific process to translate
and trace safety specific system require-
ments into the software requirements
baseline.  Describe how traceability of
these software safety critical requirements
back to their higher level system and
subsystem level safety critical require-
ments is maintained. C1

Q2 What is the product(s) of the top level
design activity?  What are the criteria for
completion of the top level design activity?
Describe the process to assess whether
the software design implements (satisfies)
the established safety requirements. C2

Q3 Describe the process to evaluate and
analyze software designs (top level and
detailed level) for hazardous conditions.
C3

Q4 Describe the process to identify safety
critical CSCs and CSUs. C4

Q5 Describe the processes and procedures to
ensure autonomy of structure and inter-
faces between safety critical components/
CIs and non safety critical components/
CIs. C5

Q6 What process is used to insure that design
changes to non-safety critical CSCs and
CSUs do not adversely impact safety
critical CSCs and CSUs? C5

Q7 Describe the approach to verifying that
safety critical parameters are properly
traced within the code to the functions that
modify them or to the functions which use
these safety critical parameters?  Does
this approach allow impact analyses
performance to determine if modifications
made to any part of the system will have
some affect on critical parameters con-
tained in safety critical software?  Does
this approach facilitate mapping safety
related message paths with external
interfaces? C6

Q8 What internal standards and procedures
define the safety critical coding standards
to be applied?  Which organization verifies
compliance to the established coding
standards? C7
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6 Program Specific Technologies
6.2 Safety Critical Digital Systems (SCDS)
6.2.4 Safety Critical Software Test and Integration

C1 Regression test procedures are defined
from CSU to CSCI/CSCI integration
including the use of a core test process if
planned.  Q1 Q10

C2 Test coverage procedures are defined for
unit test including the process to execute
all software instructions and branches
during unit testing.   Q2

C3 Test coverage procedures are defined  to
ensure that all safety critical software is
tested at and beyond the systems limits,
with abnormal/erroneous conditions, as
well as all transition points (e.g. mode to
mode).  Q3 Q4 Q5

C4 Integration and test procedures exist to
perform timing and sizing analysis
verification.  Q6

C5 Test cases, descriptions, procedures and
reports are maintained/updated for each
level of test from unit test to CSCI test.
Q7 Q8 Q9

C6 A process exists for determining the level
of test for safety critical components.
Q10

C7 The software test planning process
incorporates an analysis of whether the
use of fault injection is warranted.  Q11

C8 A process exist to define the required
target digital processor and other system
hardware in the successive build up to
the software integration and test.  Alter-
native plans are defined if the required
integration test hardware is unavailable.
Q12

Q1 Describe the process for regression testing
from CSU to CSCI/CSCI integration?
Describe how core test cases are identified
at all levels of testing for critical functions
within the software/hardware.  What
process ensures that the core tests include
all portions of the software testing which
must be executed to ensure that  operation
of critical functions are safe and work as
intended? C1

Q2 Describe the process to ensure that all of
the software instructions are executed
during unit test?  Describe the process to
ensure that all branches within the unit are
tested during unit test. C2

Q3 What are the processes and procedures to
test at and beyond the limits (in-bounds,
out-of-bounds) as well as at all transition
points? C3

Q4 What specific process is used to verify/
assess the adequacy of the software test
coverage? C3

Q5 Describe the process for performing
abnormal/erroneous condition testing at
each level of identified testing. C3

Q6 Describe the process for performing timing
and sizing analysis verification.  Is this
process contained in standard integration
and test procedures? C4

Q7 Describe how unit test cases are main-
tained/updated during unit test.  How are
these test cases used for regression
testing?  Are these unit test cases main-
tained in the SDF? C5

Q8 Which vehicles/procedures/methods are
used to maintain test software descriptions
and procedures for re-test?  Are these
procedures maintained in the SDF? C5

Q9 Which organization maintains the test
results for each level of test? C5
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6.2.4                  Safety Critical Software Test and Integration (cont.)

Q10 Describe the process for determining the
required level of test and re-test for
safety critical components.  For ex-
ample, if an error requiring a code
change is discovered in subsystem
testing, describe the levels and com-
pleteness of the re-test starting at the
unit level and progressing to higher
levels. C1, C6

Q11 How is fault injection used in the valida-
tion and verification of safety critical
requirements performance?  What
process is used to decide if fault injectin
is appropriate? C7

Q12 Describe the use of target digital proces-
sor and other system hardware in the
successive build up of the software
integration and test.  In the absence of
actual hardware, how are software
functions which are dependent on
hardware interfaces tested? C8
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6 Program Specific Technologies
6.2 Safety Critical Digital Systems (SCDS)
6.2.5 Safety Critical Subsystem/System Test and Integration

C1 A process exists for including established
criteria to control the test article in regards
to discrepancy resolution incorporation
into system level test phases such as
DT&E flight test.  Q1

C2 Processes and procedures exist to define
the depth and completeness of the re-test
effort for each level of subsystem integra-
tion and system level testing.  Q2

C3 A process exists to maintain configuration
control of the test environment including
hardware and software during hardware/
software testing as well as higher levels of
subsystem and system testing.  Q3

C4 Integration and test procedures exist to
perform timing and sizing analysis verifica-
tion at the subsystem and system level.
The timing and sizing analysis verification
results are maintained.  Q4

C5 A process is defined to perform abnormal/
erroneous condition testing at the sub-
system and system level.  Q5

C6 Regression test procedures are defined for
hardware/software integration, subsystem
test and integration and system test
including the use of a core test process if
planned.  Q6

C7 The software development/generation
process facilitates updates to safety critical
systems without the use of object code
patches.  The process for accomplishing
this is defined and ensures that patches
are not promulgated into safety critical
software.  Q7

C8 Test cases, descriptions, procedures and
reports are maintained/updated for each
level to test during subsystem and system
test.  Processes exist which define how
the test cases, descriptions, procedures
and reports are for regression testing.  Q8

Q1 What criteria are established to control
the test article in regards to discrepancy
resolution incorporation during system
level test phases such as DT&E flight test.
C1

Q2 Describe plans for re-test management.
Describe the process and practices which
define the depth and completeness of the
re-test effort for each level of subsystem
integration and system level testing. C2

Q3 Describe how the configuration of the test
environment including hardware and
software is maintained and controlled for
hardware/software testing as well as
higher levels of subsystem and system
integratin and test. C3

Q4 Describe the process to perform timing
and sizing analysis verification at the
subsystem and system level.  How are the
results of this verification maintained? C4

Q5 Describe the process for performing
abnormal/erroneous condition testing at
the subsystem and system level.  Is
Failure Modes Evaluation Testing (FMET)
used? C5

Q6 What plans exist for regression testing
from subsystem to system level?  De-
scribe how core test cases are identified
at all levels of testing for critical functions
within the system.  What process ensures
that the core tests include all portions of
the system testing which must be ex-
ecuted to ensure that operation of critical
functions are safe and work as intended?
C6

Q7 How does the software development
process preclude the use of object code
patches at any level relative to SCDS
software?  How are the changes to the
software during development and test
accomplished to assure patches are not
promulgated into flight and safety critical
software? C7
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6.2.5                    Safety Critical Subsystem/System Test and Integration (cont.)

C9 An approach to ensure adequate sub-
system development team involvement
and support of system level integration
and test activities for SCDS is defined.
This approach defines the subsystem
development team involvement  in the
following levels of system integration and
test:

a) System Integration Laboratory
Testing

b) Dynamic Simulation Testing

c) On-System ground test

d) Flight tests

Q9

C10 A procedure exists and is used to analyze
and determine the level of fidelity required
at each level of subsystem and system
test.  Q10

Q8 Describe how subsystem/system test
descriptions, test procedures and test
cases are maintained during subsystem
and system test.  How are these pro-
cedures used for regression testing? C8

Q9 Describe the approach to ensure
adequate subsystem development team
involvement and support of system level
integration and test activities for SCDS
covering the following levels: C9

1)   System Integration Laboratory
Testing

- Static environment testing
- Interface compatibility
- Communication/timing
- Operability

2)   Dynamic Simulation Testing
- Operational (actual) hardware/

software.
- High fidelity environmental/

simulation models
- FMET
- Performance/operational

confidence tests
- Interface compatibility

validation
3)   On-System ground test

- System operational/
compatibility/connectvity/
integration tests

- Ground vibration and other
ground safety checks

- EMC validation
4)   Flight tests

- Controlled envelope
expansion.

- Test start/objectives/criteria
defined

- Test levels/quantities/
coverage analysis process

C9

Q10 Describe the process to analyze and
determine the level of fidelity required at
each level of subsystem and system
testing.  Describe how the proposed
facilities satisfy the established fidelity
requirements.  C10
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6 Program Specific Technologies
6.2 Safety Critical Digital Systems (SCDS)
6.2.6 Safety Critical Personnel Resources

C1 The application specific personnel re-
sources needed to support the safety
critical design, development, integration
and test effort are available or a plan is
defined to acquire the needed resources.
Q1

C2 The application specific personnel re-
sources available possess the relevant
experience, academic qualifications and
programming language skills and experi-
ence required for the subject program.
Q2 Q3 Q4

Q1 Are the application specific personnel
resources needed to support the safety
critical design, development, integration
and test effort available?  If not, describe
plans to acquire the needed resources.
Address the following combinations and
types depending on the application:

1)   Functional Engineers including
safety engineering

2)   Systems engineers with specific
functional and integration
experience along with a complete
understanding of SCDS architec-
ture and integration criticality.

3)   A strong understanding of how the
software functions integrate with
the subsystem/system and the
software development process
which must be followed to minimize
for changes made to SCDSs.

 C1

  Q2 Identify the average years of relevant
safety critical system development
experience among the safety critical
development staff and contractors. C2

  Q3 What are the academic requirements/
standards for software/system safety
engineers to be used in the safety critical
software development? C2

  Q4 Describe any experience with actual
application of the selected programming
language to SCDS applications.  How is
this experience relevant for this develop-
ment? C2
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C1 A process for managing complex inte-
grated circuit (CIC) development and
procurement is described.  This process
includes the following:

(1)   Workload estimates and budgets

(2)   Development schedules and
       relation to specific work packages

(3)   Methods for tracking progress of
        individual work assignments

(4)   Work assignment prioritization

(5)   Budget and schedule impacts

Management tools used in the require-
ments flowdown and design process
are identified.  Q1 Q2

C2 A documented process for managing
the flowdown of CIC hardware require-
ments to individual ICs is described.
Q3 Q4

C3 A method to coordinate hardware and
software designs and resolve conflicts
is implemented.  Q5

Q1 Describe the basic process used to
manage complex integrated circuit (CIC)
hardware development. C1

Q2 How is the workload estimated and
budgeted?  How are overall schedules
developed and how do they relate to
specific work packages assigned to
individuals?  How are work assignments
prioritized and what system is used to
track progress of individual work assign-
ments?  How are budget and schedule
impacts identified “from the bottom up” via
these detail assessments? C1

Q3 Identify any tools used to assist in the
management of the CIC hardware re-
quirements flowdown and design process.
These may include computer-based
COTS packages, in-house systems, or
non-automated accountability systems. C2

Q4 What is the organizational structure for
managing the flowdown of CIC hardware
requirements to the level of individual
complex ICs? C2

Q5 How will CIC hardware designers coordi-
nate their designs with those of software
designers via this organizational struc-
ture?  How are conflicting concepts in the
(hardware and software) designs surfaced
and resolved? C3

6 Program Specific Technologies
6.3 Complex Hardware Development
6.3.1 Hardware Management
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6 Program Specific Technologies
6.3 Complex Hardware Development
6.3.2 Hardware Subcontractor Management

C1 Management standards are imposed on
subcontractors which require status
reporting compatible with the in-house
management information system.  Q1

Q1 What management standards for CIC
hardware development are imposed on
subcontractors?  What information is
required from subcontractors to report
status?  In what form is this information
required to be submitted (i.e., compatible
with a particular COTS package)?  How
is this information used with in-house
management information to assess
status of the project?  How is this sub-
contractor information made visible/
available to the government? C1
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6 Program Specific Technologies
6.3 Complex Hardware Development
6.3.3 Hardware Design and Test

C1 A documented process is described to
allocate design requirements to hardware
and software and to identify specific
complex integrated circuit types.  Q1

C2 Design validation is accomplished prior to
release to fabrication.  Q2 Q3

C3 In-house standards for acceptance of CIC
hardware have been established.  Q4

C4 CIC documentation standards are estab-
lished consistent with the need for long
term support and reprocurement by the
program.  Q5

Q1 How are design requirements, once
allocated to hardware and software in
general, flowed down to an identified
need for a particular complex IC (e.g., an
ASIC or gate array)?  Describe where
this flowdown is documented,  including
documentation of the specific, detailed
requirements to be met by the identified
complex circuit.  How is this flowdown
process and documentation of the results
made visible/available to the govern-
ment? C1

Q2 Describe the process for design valida-
tion of complex integrated circuits (e.g.,
ASICs, complex gate arrays, VHSIC)
prior to their release to fabrication.  This
description should include identification
of design tools and methodologies,
hardware and/or software simulators,
development of test vectors for on-board
BIT circuits, and any standards to be met
prior to release of the IC design. C2

Q3 Describe the process to insure that
vendor supplied chips are designed
properly with regard to tolerance build-
up, timing variability and other similar
concerns.  How are these design require-
ments documented? C2

Q4 What standards exist for in-house
acceptance of CIC hardware? C3

Q5 Describe the documentation standards
for complex integrated circuits developed
for this project.  How is transportability of
this design information to the required
VHDL “language” assured?  How will the
documentation produced through these
standards be sufficient to permit future
design changes in the IC’s functionality
by other than the original developer? C4
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6 Program Specific Technologies
6.4 Database Management
6.4.1 Need for Database

Q1 What issues have been identified that
indicate a need to use a database? C1

Q2 What attributes of databases would
effectively address the issues identified?
C1

Q3 In terms of life-cycle support, how does
the support of a database in the opera-
tional mode compare to that of the
alternative solution? C1

Q4 For a distributed or heterogeneous
environment, what are the critical
technical issues in database technology,
and how will they be addressed? C1

C1 The offeror’s processes and procedures
address initial tradeoff issues relating to
database usage as an implementing
technology.  Q1 Q2 Q3 Q4
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6 Program Specific Technologies
6.4 Database Management
6.4.2 Database Tools

C1 The offeror demonstrates an understand-
ing of how to identify the best database
methodology to satisfy the system
requirements.   Q1 Q2 Q3 Q4 Q5 Q

C2 The offeror demonstrates an understand-
ing of how to identify the tools required
and to document the selection rationale.
Q7 Q8 Q9 Q10 Q11 Q12 Q13 Q14

Q1 What is the selected database methodol-
ogy? C1

Q2 What are the competing approaches for
satisfying the system requirements? C1

Q3 What are the advantages of the selected
approach? C1

Q4 What are the limitations of the selected
approach? C1

Q5 How does the defined database methodol-
ogy integrate with the proposed software
development methodology? C1

Q6 Describe any experience with this data-
base methodology? C1

Q7 What are the competing COTS products?
C2

Q8 What selected tools are available, and
how will each one support this system
(program requirements, hardware, operat-
ing systems, user interface, interface with
the selected programming language)? C2

Q9 How do the tools selected support the
selected methodology? C2

Q10 Describe the commercial vendor’s place in
the market relative to other database
products. C2

Q11 Define the support and training available
from the vendor. C2

Q12 For the products selected, show the
vendor’s compliance to any required
standards , as well as, the commitment to
the evolution of these standards. C2

Q13 Describe the levels of security provided by
the selected database tools, as needed.
C2

Q14 Describe any experience with the selected
database tools?  What further training will
personnel need to use the selected tools
and keep current with the upgrades? C2
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6 Program Specific Technologies
6.4 Database Management
6.4.3 Database Development

Q 1 Describe the database development
processes and phases with respect to the
software development.  Do these phases
provide a realistic schedule for the
database development? C1

Q2 Describe the internal review process of
the database development in terms of
software and requirement reviews.  Who
is involved?  Who is ultimately respon-
sible?  How are discrepancies resolved?
Define the progression of testing through
internal reviews, walkthroughs, and
software inspection. C1

Q3 Describe how the selected database
development process is compatible with
the selected database methodology. C2

Q4 Describe the data modeling to be used.
How does the data modeling support the
database development? C2

Q5 How is the database methodology used
throughout the database development,
database populating, and database
processing? C2

Q6 How is data integrity enforced during
development? C2

C1 The database development process and
procedures are defined in internal devel-
opment standards and procedures and
include internal reviews, walkthroughs,
statusing, testing and discrepancy
resolution.  Q1 Q2

C2 The database development processes
and  procedures are compatible with the
selected database methodology.  Q3 Q4
Q5 Q6
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6 Program Specific Technologies
6.4 Database Management
6.4.4 Database Quality Assurance

C1 A process is defined for verification and
validation of the database system.  Q1 Q2
Q3 Q4 Q5

Q1 Describe the methods for verification
and validation of the database system.
C1

Q2 Describe how the software releases and
database releases are configured with
one another. C1

Q3 How is the interface between the
software and DBMS tested? C1

Q4 How is a database release version
documented? Who controls releases?
C1

Q5 How is the integrity of the data ensured
and controlled? C1
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6 Program Specific Technologies
6.4 Database Management
6.4.5 Personnel Skills and Qualifications for Database

C 1 The offeror has the necessary database
skills and experience to accomplish the
database software and system develop-
ment.  Q1 Q2 Q3 Q4 Q5

C2 The offeror’s database skills and experi-
ence are relevant to the subject program
application.  Q6

C3 A comprehensive database training
program exists which is sufficient to
develop and maintain the skilled person-
nel for the subject program. Q7 Q8 Q9
Q10 Q11

C4 The offeror has the skilled and experi-
enced personnel available to perform the
development within the subject program
baselines.  Q12 Q13 Q14

Q1 Identify any staff database development
skills.  Discuss all necessary database
skills to execute the subject database
development effort. C1

Q2 How were these skills acquired? C1

Q3 How is database proficiency measured
and evaluated in the various skills
required? C1

Q4 Describe the corporate/division experi-
ence with actual application of databases
to MCCR applications. C1

Q5 Describe any experience with the defined
development activities and phases?
Explain. C1

Q6 Explain why the referenced database
experience is relevant and provides a
basis to do the subject program develop-
ment. C2

Q7 Describe the staff training program
followed to train database development
skills. C3

Q8 Identify the total length of the training
period and the subjects covered. C3

Q9 Does this training provide technical and
management coverage? Explain. C3

Q10 Is database development training re-
quired for all members of the staff? C3

Q11 How is proficiency developed following
the initial training? C3

Q12 Demonstrate that sufficient database
development trained and proficient
personnel are available.  How many are
required throughout the development? C4

Q13 From where are these personnel coming?
C4

Q14 What contingency provisions exist if
enough personnel are not available? C4
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ATTACHMENT 1.  ACRONYMS, DEFINITIONS, AND REFERENCES

Section A.  Acronyms

AFFARS Air Force Federal Acquisition Regulation Supplement
AFMC Air Force Materiel Command
AI artificial intelligence
BAFO best and final offer
CBD Commerce Business Daily
CC Critical Capability
CCA Critical Capability Area
CDRL Contract Data Requirements List
CMM Capability Maturity Model
COTS commercial off-the-shelf
CR clarification request
CSCI computer software configuration item
Dem/Val Demonstration/Validation
DPRO Defense Plant Representative Office
DR deficiency report
EMD Engineering and Manufacturing Development
FA Functional Area
GNTO general notice to offerors
IIV&V internal independent verification and validation
ITO instructions to offerors
KSLOC thousands of source lines of code
MCCR mission critical computer resources
OPR office of primary responsibility
PAT Process Action Team
PCO procuring contracting officer
PRAG Performance Risk Assessment Group
RFP request for proposal
SCE Software Capability Evaluation
SCM software configuration management
SDCCR Software Development Capability/Capacity Review
SDCE Software Development Capability Evaluation
SDP Software Development Plan
SEDS Systems Engineering Detailed Schedule
SEI Software Engineering Institute
SEMP Systems Engineering Management Plan
SEMS Systems Engineering Master Schedule
SOW statement of work
SPO system program office
SQA software quality assurance
SS source selection
SSA Source Selection Authority
SSAC Source Selection Advisory Council
SSEB Source Selection Evaluation Board
S/SEE System/Software Engineering Environment
SSEG source selection evaluation guide

*  All source selection descriptions in this pamphlet and the definitions in this glossary are consistent
with, and in many cases are direct quotes or paraphrases from:  AFAC 92-33, Air Force FAR
Supplement Appendix AA, “Formal Source Selection for Major Acquisitions.”
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Section B.  Definitions

Acceptable
See: Scores and Ratings

AFMC SDCE Office of Primary Responsibility
This office is responsible to lead AFMC in the application and support of the SDCE method. This
includes coordinating with HQ AFMC/EN and with Center OPRs for the SDCE, developing SDCE
training materials, and improving/updating the SDCE method. Metrics gathered in using the SDCE
will be provided to the AFMC OPR through the Center OPRs. The AFMC SDCE OPR is ASC/
EN(CR).

Area
See: Specific Criteria

Assessment Criteria
See: Criteria, Assessment

Associate Contractor
See: Contractor

Bidder
See: Contractor

Blue
See: Scores and Ratings

Center SDCE OPR
Each AFMC center that does source selections will have an SDCE OPR to lead and support the
application of the SDCE method at their that Center. This includes providing consultation and advice
to program offices in applying the SDCE. The Center OPR will provide and refine SDCE training
to meet the Center’s needs. The center OPR will collect metrics on applying the SDCE from the center
program offices using the SDCE and provide summary metrics to the AFMC OPR. These metrics
will be used to improve the SDCE method.

Clarification Request
If data provided in the proposal is inadequate for evaluation or contradictory statements are found,
a clarification request should be developed. Two categories of clarification request exist. Significant
CRs specifically identify the aspect of the offeror’s proposal for which clarification is required.
Resolution of significant CRs requires that discussions with offerors be opened. Minor CRs are for
the purpose of eliminating minor irregularities or apparent clerical mistakes. Minor CRs do not give
the offeror an opportunity to revise or modify its proposal and do not constitute discussions.

Colors
See: Scores and Ratings

Contractor
A business enterprise that has entered into a legal arrangement with the government to provide
service(s) or product(s). Properly used only after a legal arrangement has been finalized; often used
informally to refer to any enterprise that may in the future or has in the past entered into a contract
with the government. The words “bidder” or “offeror” are preferred for describing an enterprise with
specific intent to participate in the source selection at hand. Prime contractors are those that assume
a lead or primary role in the project and are the direct interface with the government. Subcontractors
are those that assume a subservient or secondary role in the project and work under the overall
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supervision of the prime contractor. Subcontractors generally do not interface directly with the
government unless asked to do so by the prime contractor. Sometimes projects are organized so that
there is no single prime contractor, but multiple contractors work directly with the government.
These contractors are called “associate contractors”. Informally, they are also often called multiple
primes. For the purposes of the SDCE, any part of the process that refers to “prime contractor” refers
equally to “associate contractor.”

Cost (Price) Criteria
See: Criteria, Cost(Price)

Cost/Financial Risk
See: Risk, Cost/Financial

Criteria, Assessment
A type of evaluation criteria used by evaluators in performing the technical evaluation. Assessment
criteria are used in conjunction with evaluation standards to judge how well the offeror’s proposal
satisfies the individual specific criteria. Assessment criteria are guidelines that help the source
selection evaluators identify strengths, weaknesses, and risks. Typical assessment criteria include
“soundness of approach,” “understanding of requirement,” and “compliance with requirement.”

Criteria, Cost (Price)
Evaluation criteria used to determine whether each offeror’s proposed costs are realistic and
complete in relation to the solicitation and the technical and management proposals, and to provide
an assessment of the reasonableness of the proposed price. These criteria typically include: 1) realism
- the compatibility of the proposed costs with proposed scope and effort; 2) completeness - the level
of detail the offeror provided in cost data for all RFP requirements and items in the statement of work
and the traceability of estimates; 3) reasonableness - the acceptability of the offeror’s methodology
used in developing the cost estimates.

Criteria, Evaluation
The basis for measuring each offeror’s ability (as expressed in its proposal) to meet the government’s
needs (as they are stated in the solicitation). The evaluation criteria should be tailored to the
characteristics of the particular program and should include only those significant aspects expected
to have an impact on the ultimate selection decision. Evaluation criteria is an umbrella term that
includes cost(price) criteria, specific criteria, and assessment criteria.

Criteria, Model
The basis for evaluating the adequacy of a specific aspect of an offeror’s capability and capacity,
against which strengths, weaknesses, and risks are initially identified. The evaluation of capability
includes processes, people, tools, and technology.

Criteria, Specific
A type of evaluation criteria that identifies what the customer considers important. They are divided
into Areas, as necessary, and into Factors and Subfactors as one moves from lesser to greater detail.
The number of levels below each Factor depends upon the complexity of the Factor being evaluated
and may vary from Factor to Factor within a given source selection. Common items that might be
used for these various levels include supportability, manufacturing, operational utility, design
approach, readiness and support, test, project management, reliability and maintainability, system
effectiveness, producibility, availability, environmental considerations, technical adequacy, and
data management. The term specific criteria is more properly applied to the level of indentures at
which the evaluation standards are applied. The term source selection structure is sometimes used
to describe the entire hierarchy of Areas, Factors, and Subfactors.
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Critical Capability
A set of related model criteria that, when evaluated together, provide the basis for identifying
strengths, weaknesses, and risks. CCs represent the lowest level for tailoring of the SDCE model.

Critical Capability Area
A set of related CCs that constitutes an integrated development capability. The CCA facilitates
consolidation of strengths, weaknesses, and risks that were identified at the CC level.

Deficiency Report
Deficiency reports document deficiencies found in each offeror’s proposal. A “deficiency” is defined
as any part of an offeror’s proposal which, when compared to the pertinent standard, fails to meet the
government’s minimum level of compliance. Deficiencies are not derived from a comparative
evaluation of the relative strengths and weaknesses of competing offerors’ proposals. Resolution of
DRs requires that discussions with offerors be opened.

Discussions
Any communication with an offeror which either involves information essential to determine if the
offeror’s proposal is acceptable or provides the offeror the opportunity to revise or modify its
proposal. (See also Deficiency Report and Clarification Request.)

Evaluation Criteria
See: Criteria, Evaluation

Evaluation Standard
Establishes a uniform baseline against which an offeror’s solution is compared to determine its value
to the government. Evaluation standards can be either quantitative or qualitative. They are written
for each of the specific criteria in the source selection structure and are the level at which formal
assessments in terms of colors, strengths, weaknesses, and risks are required by the source selection
regulations. Items structured below the specific criteria level are evaluated less formally and
summarized at the specific criteria level. Items structured above the specific criteria level may or may
not be summarized from the lower level(s); but if they are summarized, the strict formality of the
specific criteria level must be maintained. The evaluation standards are normally defined and
documented prior to the release of the solicitation but no later than the beginning of actual proposal
evaluation. The standards are not released to any potential offeror nor to anyone who is not directly
involved in the source selection evaluation effort. Evaluation standards can be based entirely on
assessments related to the SDCE, can be based entirely on assessments unrelated to the SDCE, or
based on a mixture of SDCE and non-SDCE assessments. Attachment 1-2 contains examples of
various types of evaluation standards.

Exceptional
See: Scores and Ratings

Factor
See: Specific Criteria

Functional Area
A set of related CCAs functionally grouped into major development capability areas. The collection
of CCAs into FAs forms the highest level of the model hierarchy and is used to facilitate the roll-up
of information regarding the offeror’s strengths, weaknesses, and risks.

General Consideration
An aspect of evaluation in the source selection that typically relates to proposed contractual terms
and conditions, results of pre-award surveys, and other surveys or reviews. General considerations
combined with use of the evaluation criteria provide an overall integrated assessment that forms the
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basis for award. The SDCE is not intended to be used as a general consideration; the results are
integrated directly with the other technical evaluation criteria and not used for a pass/fail determi-
nation.

Green
See: Scores and Ratings

High
See: Scores and Ratings

Integrated Assessment
Proposal rating, proposal risk, and performance risk are combined (as shown in figure 5-5) with
general considerations to provide an integrated assessment that forms the basis for award. The
proposal rating, proposal risk, and performance risk assigned to any Factor or Subfactor are
independent of each other. Any risk assessment rating may be used with any color rating as
appropriate according the evaluation results. Typically, each one has equal weight in the assessment
of a given Factor or Subfactor.

Lines of Code
The number of executable computer program statements to be compiled or assembly level
instructions to be assembled. Often expressed as KSLOC (thousands of source lines of code). Other
measures of program size include function points or numbers of transactions, operations, or
operators.

Low
See: Scores and Ratings

Marginal
See: Scores and Ratings

Minor Clarification Request
See: Clarification Request

Model Criteria
See: Criteria, Model

Moderate
See: Scores and Ratings

Narratives
See: Scores and Ratings

Offeror
See: Contractor

Performance Risk
See: Risk, Performance

Performance Risk Assessment Group
A group of experienced government personnel appointed by the SSAC to assess performance risk.

Prime Contractor
See: Contractor
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Process Owner
Generally, the office within an organization responsible for a process description and its application.
Specifically, the process owner for the SDCE is HQ AFMC/EN.

Procuring Contracting Officer
Contracts may be entered into and signed on behalf of the government only by contracting officers.
They also have the authority to administer contracts and make related determinations and findings.
They are responsible for ensuring performance of all necessary actions for effective contracting,
ensuring compliance with the terms of the contact, and safeguarding the interests of the United States
in its contractual relationships.

Program Office
The government organization responsible for the technical, financial, and contractual execution of
the program or project under consideration in the source selection. Primary duties, relative to source
selection, are the development of the acquisition plan, preparation of the source selection plan
(including the source selection structure and evaluation criteria), and development of the evaluation
standards.

Project Office
See: Program Office

Proposal Rating
See: Scores and Ratings

Proposal Risk
See: Risk, Proposal

Qualitative Standard
See: Evaluation Standard

Quantitative Standard
See: Evaluation Standard

Ratings and Scores
See: Scores and Ratings

Red
See: Scores and Ratings

Risk, Cost/Financial
Those risks associated with economic and cost impacts of the proposed approach. One aspect of this
risk determination is the proposed costs compared with the program office assessment or the
independent cost assessment if one was performed.

Risk, Performance
The assessment of an offeror’s present and past work record to assess confidence in the offeror’s
ability to successfully perform as proposed. The key measure is how much doubt exists, based on the
offeror’s performance record, that the offeror can perform the proposed effort. Performance risk is
discussed in the evaluation narratives along with the strengths and weaknesses and is depicted in
briefings with the color ratings.
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Risk, Proposal
The identification and assessment of the risks associated with an offeror’s proposed approach as it
relates to accomplishing the requirements of the solicitation. Proposal risk includes technical risk,
schedule risk, and cost/financial risk. Risks may be inherent in a proposed approach by virtue of its
relationship to the state of the art. Risks may occur as a result of a particular technical approach,
manufacturing plan, selection of materials, processes, equipment, etc., or as a result of cost, schedule,
and economic impacts associated with these approaches. Risk may also occur from the impact that
these will have on the offeror’s ability to perform in view of its technical approach. The prime’s
proposed subcontract arrangements may also impact proposal risk. (See also Scores and Ratings.)

Risk, Schedule
Those risks associated with the schedule as evidenced in the interrelationship of deliveries and
milestones and the amount and distribution of slack and reserve. Also based on the estimated ability
of the offeror to meet the incremental and final deliveries and milestones.

Risk, Technical
Those risks associated with the technical aspects of the program being proposed, including those
related to technical approach relative to the state of the art, manufacturing, materials, processes, and
equipment.

Schedule Risk
See: Risk, Schedule

Scores and Ratings
Any of several classes of indicators used in the evaluation of the various aspects of the proposals or
used in the narrative write-ups that become part of the evaluation report. The rating system is
structured to evaluate each offeror’s proposal relative to the requirements as well as the strengths,
weaknesses, and risks associated with that proposal. The objective of the rating system is to display
an assessment of all important aspects of the offerors’ proposals. The narrative is the principal means
available to the SSAC to perform a comparative analysis. Clarity and brevity are the keys to
successfully prepared narratives. The narrative must indicate, as a minimum, what is offered,
whether it meets or fails to meet the standard, any strengths or weaknesses, the evaluator’s opinions
of what may be done to remedy deficiencies, impacts of any deficiencies, and a risk assessment of
the offeror’s proposal approach and ability to perform.  The vocabulary and definitions of the rating
system can be arranged in three categories as explained in table B-1.

SDCE Team
The personnel actually performing the SDCE analysis and site visits. Preferably all, and at least some,
of the members of this team are also members of the SSEB.

Significant Clarification Request
See: Clarification Request

Site Visit
A visit by the acquisition source selection organization to a bidder’s facility during the source
selection process to confirm an understanding of proposed capability and capacity.

Source Selection
The formal process by which the government evaluates the competing proposals in an impartial,
equitable, and comprehensive manner. The objective is to select the source (offeror) whose proposal
has the highest degree of credibility and whose performance can be expected to best meet the
government’s requirements at an affordable cost. Air Force source selection awards are based on an
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integrated assessment of each offeror’s cost (price) criteria, specific criteria, assessment criteria,
proposal risk, performance risk, and general considerations. This process is documented in AFFARS
AA.

Source Selection Advisory Council
A group of senior government personnel appointed by the SSA to provide counsel during the source
selection process and to prepare for the SSA a comparative analysis of the evaluation results of the
SSEB. The SSAC is staffed with personnel possessing broad experience in fields such as system
development, systems engineering, manufacturing, operational requirements, finance, logistics,
law, and contracting.

Value Judgments

A significant, outstanding, or exceptional aspect of an offeror’s proposal 
that exceeds the evaluation standard and provides a useful capability 
that will be included in the specification or statement of work, or is 
inherent in the offeror’s process, so that the government will be assured 
of receiving the benefit under the resultant contract.

An aspect of or omission from an offeror’s proposal that contributes to 
a deficiency in meeting an evaluation standard or is otherwise a 
shortcoming of the proposal that has the potential to degrade contract 
performance.

Simply satisfactory, neither a strength nor a weakness.

Table B-1.  Scores and Ratings 

Exceeds specified performance or capability in a beneficial way to the 
government, and has no significant weakness.

 Meets evaluation standards, and any weaknesses are readily corrected.

Fails to meet evaluation standards; however, any significant 
deficiencies are correctable.

Fails to meet a minimum requirement of the RFP, and the deficiency is 
uncorrectable without a major revision of the proposal.

Has little potential to cause disruption of schedule, increase in cost, or 
degradation of performance. Normal contractor effort and normal 
government monitoring will probably be able to overcome difficulties.

Can potentially cause some disruption of schedule, increase in cost, 
or degradation of performance. However, special contractor emphasis 
and close government monitoring will probably be able to overcome 
difficulties.

Likely to cause significant serious disruption of schedule, increase in 
cost, or degradation of performance, even with special contractor 
emphasis and close government monitoring.

Strength

Weakness

Acceptable

Blue/Exceptional

Yellow/Marginal

Red/Unacceptable

Low

Moderate

High

Rating Description

 Proposal Ratings

 Proposal Risk Assessments

Green/Acceptable
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Source Selection Authority
The official designated to direct the source selection process and make the source selection decision.

Source Selection Evaluation Board
A group of government personnel representing the various functional and technical disciplines
relevant to the acquisition that evaluates proposals and reports its findings to the SSAC. May also
include non-government personnel under contract to the government who may be called on to furnish
expert advice. The primary responsibilities of the SSEB include the conduct of an in-depth review
and evaluation of each proposal against the solicitation requirements, the approved evaluation
criteria, and the standards.  The SSEB submits its evaluation to the SSAC. Only fully qualified
personnel possessing the professional skills and knowledge required for an objective evaluation and
assessment of offerors’ proposals are selected to participate on the SSEB. The Program Manager is
usually designated the SSEB chairperson.

Source Selection Evaluation Guide
An optional document developed by and for an SSEB that is used to conveniently document the
standards for proposal evaluation and detailed procedures and administrative guidance for conduct-
ing the evaluation. The SSEG is unique for each acquisition.

Source Selection Evaluation Team
An alternative source selection organization combining the functions of the SSAC and SSEB.

Source Selection Plan
A plan, approved by the SSA, that describes how the source selection team is organized, how the
proposals will be evaluated and analyzed, and how the source or sources will be selected.

Source Selection Structure
See: Criteria, Specific

Specific Criteria
See: Criteria, Specific

Strength
See: Scores and Ratings

Subcontractor
See: Contractor

Subfactor
See: Specific Criteria

Technical Risk
See: Risk, Technical

Unacceptable
See: Scores and Ratings

Weakness
See: Scores and Ratings

Yellow
See: Scores and Ratings
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Section C.  References

Nomenclature Title/Description

DoDD 5000.1 Defense Acquisitions
Establishes a disciplined management approach for acquiring systems and
materiel that satisfy the operational user’s needs.

DoDI 5000.2 Defense Acquisition Management Policies and Procedures
Establishes an integrated framework for translating broadly stated mission
needs into stable, affordable acquisition programs that meet the operational
user’s needs and can be sustained, given projected resource constraints.

DoDM 4245.7 Transition from Development to Production
Provides assistance in structuring technically sound programs, assessing their
risk, and identifying areas needing corrective action.  Designed to facilitate
the discipline needed to make wise decisions.  Provides numerous templates
that identify and describe areas of risk and suggested technical methods for
reducing that risk.

DoD-STD-1467 Software Support Environment
Defines the efforts necessary to ensure the existence of a com-plete life-cycle
software support capability for the contractually deliverable software when
it enters the operational inventory.

DoD-STD-2167A Defense System Software Development
Establishes requirements to be applied during the acquisition, development,
or support of software systems.

DoD-STD-2168 Defense System Software Quality Program
Establishes requirements for a software quality program to be applied during
the acquisition, development, or support of software systems.

MIL-STD-480B Configuration Control – Engineering Changes, Deviations and
Waivers
Provides requirements for maintaining configuration control and preparing
engineering changes, waivers, and revisions.

MIL-STD-483A Configuration Management Practices for Systems, Equipment,
Munitions, and Computer Programs
Prescribes requirements of configuration management practices.

MIL-STD-490A Specification Practices
Sets forth uniform practices for the preparation, interpretation, change, and
revision of program-peculiar specifications.
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Nomenclature Title/Description

MIL-STD-490B (Draft) Preparation of Program-Unique Specifications
Establishes formats, contents, and procedures for the preparation of
specifications for program-unique configuration items, processes, and
materials.  Purpose is to establish uniform practices for specification
preparation, to ensure the inclusion of essential requirements, and to aid in the
use and analysis of specification content.

MIL-STD-498 (Draft) Software Development and Documentation
Merges previous/existing standards; intended to replace DoD-STD-2167A,
DoD-STD-7935A, and DoD-STD-1703.  Eliminates the distinction between
weapon system and automated information system software development
requirements.  Key changes are the introduction of a harmonized document
set; improved compatibility with incremental and evolutionary development
models; improved compatibility with non-hierarchical design methods, such
as object oriented; improved compatibility with computer-aided software
engineering tools; alternatives to, and more flexibility in, preparing documents;
clearer requirements for incorporating reusable software; introduction of
software management indicators; added emphasis on software supportability;
and improved links to systems engineering.

MIL-STD-499B (Draft) Systems Engineering
Intent is to assist in defining, performing, managing, and evaluating systems
engineering efforts in defense system acquisitions and technology
developments. Implements the technical essence of Concurrent Engineering/
Integrated Product and Process Development.  Defines the purpose and use
of the SEMP and SEMS.

MIL-STD-881A Work Breakdown Structures for Defense Material Items
Establishes uniform criteria for preparing and using work breakdown structures
during the acquisition of defense systems and materiel items.

MIL-STD-973 Configuration Management
Draft standard consolidating configuration management requirements.  When
approved, will replace MIL-STD-480, -483, and -1521.

MIL-STD-1521B Technical Reviews and Audits for Systems, Equipment, and
Computer Software
Establishes the requirements for the technical reviews and audits for defense
acquisitions.
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MIL-STD-1803 Software Development Integrity Program
Provides general requirements and specific tasks to achieve software integrity
during the development and deployment of systems and equipment.  This
standard, when used in conjunction with DoD-STD-2167A, forms the basis
for the Software Development Integrity Program and is intended to improve
the performance and supportability of military software.  It puts integrity on
a par with cost, schedule, and other design and performance criteria throughout
the acquisition cycle.

MIL-STD-1815A Ada® Programming Language
Specifies the form and meaning of program units written in Ada.

MIL-HDBK-347 MCCR Software Support
Presents software support concepts, procedures, and guidance to all managers
responsible for mission-critical computer resource development or support.

MIL-HDBK-499-3 (Draft) Systems Engineering/Configuration Management Life Cycle
Application
Based on MIL-STD-499B; describes a model for the application of systems
engineering throughout the system life cycle.  The model was developed by
AFMC in support of Integrated Weapon Systems activities.

MIL-HDBK-782 Software Support Environment Acquisition
Provides implementation guidance for DoD-STD-1467.

AFAC 92-33 Air Force FAR Supplement (AFFARS) Appendix AA, Formal Source
Selection for Major Acquisitions
Describes the terms, objectives, philosophy, and procedures to be followed
for major Air Force source selections.  This is the most critical reference for
this pamphlet.  To ensure the precise use of terms necessary for the adequate
integration of the SDCE into source selection, many quotes and paraphrases
from this reference are used throughout this pamphlet.

AFR 800-2 Acquisition Program Management
Establishes the policy for managing all Air Force acquisition and modification
programs funded either through procurement appropriations, the Security
Assistance Program, or the Research, Development, Test, and Evaluation
appropriation.

AFR 800-14 Lifecycle Management of Computer Resources in Systems
Establishes policy for the acquisition and support of computer resources
acquired under the program management concept of AFR 800-2.
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Nomenclature Title/Description

AFMCPAM 63-101 Acquisition Risk Management Guide
Lays out a generic risk management process that program offices can adapt
to their own circumstances.

AFMCP 800-51 Software Development Capability Assessment (SDCA)
Describes methods to assess and evaluate a prospective contractor’s software
development capability.

AFMCP 800-60 Integrated Weapon Systems Management (IWSM) Guide
Describes the implementation of the IWSM management philosophy for all
programs managed by Headquarters Air Force Materiel Command.  Modifies
many processes and establishes some new ones.  These changes will eventually
percolate through most of the other documents listed in this section.

ASDP 800-5 Software Development Capability/Capacity Review
Provides guidance for planning and conducting the Software Development
Capability/Capacity Review as an integral part of the system/subsystem
acquisition source selection process.

ISO 9001:1987(E) International Standard, Quality Systems Model for Quality Assurance
in Design/Development, Production, Installation, and Servicing
Specifies quality system requirements for use where a contract between two
parties requires the demonstration of a supplier’s capability to design and
supply product.  The requirements specified in this international standard are
aimed primarily at preventing nonconformity at all stages from design
through servicing.

ISO 9001-3:1991(E)International Standard, Quality Systems – Part 3: Guidelines for the
Application of ISO 9001 to the Development, Supply, and
Maintenance of Software
Companion volume to ISO 9001.  Sets out guidelines to facilitate the
application to organizations developing, supplying, and maintaining software.
The guidelines describe the suggested controls and methods for producing
software which meets purchaser’s requirements.

CMU/SEI-93-TR-24 Software Engineering Institute, Capability Maturity Model (CMM)
Software, Version 1.1
Provides a technical overview of the CMM for software and describes the
process maturity framework, the structure of the CMM, and how the CMM
is used in practice. Provides an introduction to how the CMM is related to
software process assessments, software capability evaluations, and process
improvement programs.
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CMU/SEI-93-TR-25 Software Engineering Institute, Key Practices of the Capability
Maturity Model, Version 1.1
Companion document to CMU/SEI-93-TR-24.  Describes, in detail, the key
practices that correspond to the key process areas at each maturity level of the
CMM and information on how to interpret the key practices.

5169/T1–Issue 1.0 Cranfield IT Institute and UK Ministry of Defence, ImproveIT
Initiative directed toward continuous process and quality improvement
matched to business needs.  Focused around an international standard on
process management which will itself provide a framework for a capability
assessment scheme with a dual mode of operation:  a) a process assessment
mode to facilitate general levels of process improvement in industry as a
whole, and b) a capability evaluation mode for use in procurement in
evaluating contract risk. Includes concepts, requirements, and definitions.
Describes and compares numerous existing or emerging methods.

TRILLIUM (Draft 2.2) Bell Canada, Telecom Software Product Development
Capability Assessment Model
Adapts and extends the SEI CMM for application to embedded software
systems (such as telecommunication systems) with a heavy system perspective.
Major enhancements include:  a) introduction of a stronger customer focus;
b) broadening of scope to encompass the entire product [hardware, software,
system, documentation, training, and services]; c) inclusion of ISO, IEEE,
Bellcore, and IEC standards; d) addition of technological maturity; e) a focus
on common-sense and practice over theory; and f) description of a roadmap
approach to improvements.

SDCE Database SDCE PAT Contractor/Government User Data Gathering
A collection of notes and reports detailing observations, issues, and concerns
with the current state of the practice. Gathered from industry and government
experts in 1992 and 1993.
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